To: Williamson, Carter[V\ﬁlIiamson.Caner@epa.gov]; Stilman, Terry[StiIman.Terry@epa.gov]
From: Berry, Chuck :

Sent: Tue 9/13/2016 3:22:49 PM

Subject: Fw: Pelham Pipeline Spill

please review this. | don't want to sound whiney or uncooperative, but | really don't want to issue a 311.
this RP is doing everything we ask them to.

Jim/Tony:
I y
F Information Redacted pursuant to
i 5U.5.C. Saction 452 0)(3), remption 5,
Privileged lhtet/Intra Agene: Document s.
SpecificPrivilege: j)Mwa oecse ’
Chuck Berry
On-Scene Coordinator
US Environmental Protection Agency .‘ Gl B .
61 Forsyth Street, 11th Floor St -

Atlanta, GA 30303
404.562.8278 (Office)
404.859.0970 (Cell)

berry.chuck@epa.qov



From: Truman, Bill

Sent: Tuesday, September 13, 2016 07:56

To: Englert, Brian; Berry, Chuck

Cc: Moore, Tony; Mann, Teresa; Joyner, William; Jack, Marie Jacq
Subject: Petham Pipeline Spill

Brian and Chuck,

As you both are probably aware, this incident, along with several other Colonial spills will result
in some level of OPA enforcement action, possibly a DOJ referral. As is your normal procedure,
please make sure everything is well documented in photos and all issues included in the “20
Questions”. Do you all anticipate issuing a 311 Order? | know you all don’t need the bother, but
as far as OPA enforcement, we just want to make sure we have the basic information while it is
still fresh. The OPA contact for this case will be Bill Joyner.

Thanks for all your help.

Bill Truman, Chief

UST, PCB & OPA Enforcement & Compliance Section
61 Forsyth St.

Atlanta, GA 30303;8960

(404)562-9457

Fax: (404)562-8439



To: Harper, Greg[Harper.Greg@epa.gov]

Cc: Moore, Tony[moore.tony@epa.gov]

From: Webster, James

Sent; Tue 9/13/2016 3:01:04 PM

Subject: Re: ERNS REPORT FOR 0800 09/12/2016 TO 0800 09/13/2016

Please. Copy Michael Sams (USCG D8) on ERNS and sitreps involving the oil spill chuck is
working. Reason being,GST is in D8

Sent from my iPhone

On Sep 13, 2016, at 8:53 AM, Harper, Greg <Harper.Greg@epa.gov> wrote:

ERNS REPORT FOR 0800 09/012/2016 TO 0800 09/13/2016

NRC 1158584, Pelham Pipeline Spill, Pelham, Shelby County, Alabama

Situation Reports (SITREPS) #1, #2 and #3 were previously delivered to the ERNS mailing
list. SITREPS will continue to be delivered to the ERNS mailing list by 1800 EDT daily. See

httgs:Ilwww.egaosc.org/gelhamgasolinesgill for the current SITREPS and for

additional information.

State Oil Haz Rad Other
AL 2 0 1

FL 3
GA 0
KY o
MS o
NC 2
SC 1
N 1
Total 9
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Response Personnel Status

Duty Officer: OSC Greg

Harper

R1: OSC Chuck OQut
Berry

R2: OSC Karen In

Buerki



Jackson, TN: OSC Steve  Available

Spurlin

Louisville, KY: OSC Art Unavailable
Smith

Mobile, AL: OSC Unavailable

Leo Francendese
Raleigh, NC: OSC Ken Available

Rhame
Tallahassee, OSC Chris  Available
FL: Russell

National Response Center: 1-800-424-8802
Phone Duty E-Mail: R4DUTYOSC@EPA.GOV
Phone Duty MOBILE #: 404-242-3393



To: Harper, Greg[Harper.Greg@epa.gov]
From: Moore, Tony

Sent: Thur 9/15/2016 12:45:21 AM

Subject: Fwd: SITREP #5 - Pelham Pipeline Spill
Pelham_Pipeline Spill_SITREP 5 09142016.docx
ATT00001.htm

Sent from my iPhone

Begin forwarded message:

From: "Harper, Greg" <Harper.Greg@e a.gov>

Date: September 14,2016 at 8:25:09 PM EDT

To: "Moore, Tony" <moore.tony@e a.gov>

Cec: "Berry, Chuck"” <Ber_ry.Chuck@epa.gov>, "Tripp, Christopher"
<trino.chdstonher@en&£o_v>

Subject: SITREP #5 - Pelham Pipeline Spill

Tony,

Please find the attached SITREP #5 from the Pelham Pipeline Spill.
Greg

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4

Emergency Response and Removal Branch, 11th Floor

61 Forsyth Street. S.\W.

Atlanta, Georgia 30303

Office (404) 562-8322

harger.greg@ega.gov






To: Harper, Greg[Harper.Greg@epa.gov]
From: Moore, Tony

Sent: Thur 9/15/2016 1:02:30 AM

Subject: Re: SITREP #5 - Pelham Pipeline Spill

Sent from my iPhone

On Sep 14, 2016, at 8:51 PM, Harper, Greg <Hg£per.Greg@epa.gov> wrote:

NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama
SITUATION REPORT #5

1800 CDT, September 14, 2016

INCIDENT DESCRIPTION

estimate. The exact amount of the release was unknown; however, Colonial Pipeline initially
reported to the responding OSC that between 1,000 and 2,000 gallons of gasoline entered the pond
(the spill volume has been updated to 235,000 gallons ~ See “Current Operations” for more
information).

ine are on site to conduct air monitoring and remediation activities.
Work to remediate the spill is delayed due to the high concentrations of volatile organic compounds
(VOC) emitted for the large areas of pooled gasoline.

Threatened and endangered (T&E) species in the area of the spill have been identified and
communicated to Unified Command. No T&E species have been reported impacted from the spill,



although several common species have been impacted.
At this time, a Regional Response Team 4 (RRT4) activation is not planned. The appropriate
members were engaged during the initial response notification process. A RRT4 call will be held if

conditions change.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry remains integrated into Unified Command, which
includes EPA, Colonial, ADEM, and Shelby County. 0OSC Garrard and four US Coast Guard Gulf
Strike Team members remain deployed to assist within field observations. A Public Information
Officer (PIO) was requested and will assist in the Joint Information Center (JO).

OSC Garrard was mobilized to the site to overlap with OSC Williamson today, he will assume
responsibilities for Operations. OSC Tripp mobilized to the site to serve as the EPA Situation Unit
Leader. OSC Williamson demobilized during this operational period.

Current number of EPA Personnel Assigned: 4

Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4
REPORTING SCHEDULE

Situation Reports (SITREPS) will be delivered 1800 CDT daily.

CURRENT OPERATIONS

Both stopples are in place. Colonial is actively vacuuming out product and pressuring the line with
nitrogen to increase reCOVery. The pressurization of the line increases the rate of discharge at the
break. LEL levels at the break are too high to recover product before it discharges to the stream and
then into the pond.

The high level of explosive vapors continue to be the greatest limiting factor to recovery operations.
Colonial contractor CTEH remains on site providing air monitoring services. They continue
monitoring with the AreaRAE network and providing roving air monitoring and escort services for
personnel working inside the hot zone. Action levels for benzene, VOCs and explosive vapors
remain as previously established. Work interruptions continue due to excess benzene and LEL
readings. Today’s highest VOC level peaked at 989 parts per million (ppm). The highest benzene

level recorded was 17.5 ppm. LEL levels were reported to be in the 41% range.

Colonial has managed to remove approximately 178,217 gallons of liquid from Pond 2. Of that
volume, 48,125 gallons of fuel has been recovered and 130,092 gallons of mixed oil/water remain.

Colonial has performed a mass balance calculation and determined an estimated volume of 235919
gallons of fuel was discharged. They are estimating 144,035 gallons of fuel evaporated as of
9/13/16. These numbers are approximate and Colonial will perform a final mass balance after all
product is recovered.

The diversions designed for Pond 3 are in place. They include a substantial underflow dam at the



pond outfall. Colonial continues to monitor the Pond 3. No oil sheening has been seen along the
shoreline. The UC will be notified if any petroleum is noted. No adverse weather impacts are
expected from the tropical system off the coast of Georgia.

EPA/GST remains incorporated into Operations and air monitoring. OSC Garrard and two GST
members continue to provide oversight of site safety and monitor the operation's progress. Two GST
members continue to observe night operations.

James Pickney, Region 4 Office of External Affairs, arrived at Incident Command Center and
integrated into JIC. The JIC set up two interviews for the media with all members of UC, including
OSC Berry. The Birmingham, AL news outlets in attendance were WBRC and AL .com.
Additionally, Colonial visited 15 homes nearest to the spill site, they were able to discuss the
situation with nine households as well as hand out fact sheets.

The fire chief deemed the transfer of product from the pipeline to frac tanks was too high of a risk,
therefore operations have changed to direct tanker to tanker trucks transfers. Scrubbers were used on
the vacuum trucks while product was pumped from the pipeline to the transport tanker trucks to
reduce the gasoline vapors. The tanker trucks are making a round trip to Colonial’s Pelham Junction
facility to off-loading. :

OSC Garrard called the Federal Aviation Administration to request an aviation floor restriction of
2,500 feet in a 3-mile radius around the work site.

today’s UC meeting, Colonial contractor began collecting water sampling on Saturday when the
sample results were presented during the UC briefing. 9 sampling locations have been established,
two water sample collected from Pond 3 had benzene detected at 90 mg/L and 98 mg/L the other 7
were below detection limits.

PLANNED RESPONSE ACTIVITIES

Due to the ongoing response efforts and unknown timelines, the EPA OSC will make a request to
the National Pollution Fund Center (NPFC) to increase the site ceiling from $45,000 to $100,000.

During today's UC meeting, the UC leamed that Colonial contractors had begun collecting water
sampling on Saturday. Thus was only due to the presentation of sampling results were presented
during the UC briefing. EPA OSC has requested two START contractors and an Environmental Unit
Leader to monitor Colonial Pipeline’s sampling efforts.

V Continue to participate in UC

V Monitor removal activities

V Monitor safety air monitoring

V Participate in the Joint Information Center

V' Prepare for and coordinate a transition to a removal phase



V Preform water sampling



To: Harper, Greg[Harper‘Greg@epa.gov]
From: Moore, Tony

Sent: Thur 9/15/2016 1:10:45 PM

Subject: Re: SITREP #5 - Pelham Pipeline Spill

32233333355

Yes
Sent from my iPhone

On Sep 15, 2016, at 9:06 AM, Harper, Greg <Harper.Greg@epa.gov> wrote:

Thank you,

Greg

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4

Emergency Response Removal and Preparedness Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper. greg@epa.gov

From: Weeks, Victor

Sent: Thursday, September 15, 2016 8:59 AM
To: Harper, Greg <Harper.Greg@epa.qgov>
Subject: FW: SITREP #5 - Pelham Pipeline Spill

Greg:
Do you know if we can add DHS employees to the ERNS distribution list?

Victor L. Weeks



U.S. EPA Region 4

Air, Pesticides & Toxics Management Division

Chemical Emergency Preparedness & Prevention Coordinator

Atlanta Federal Center

61 Forsyth ST

Atlanta, Georgia 30024

Direct: 404-562-9189

Cell: 770-363-7715

FAX: 404-562-9163

From: Williams, James ‘maiito:James.Williams@HQ.DHS.GOVl
Sent: Thursday, September 15, 2016 8:47 AM

To: Weeks, Victor <weeks.victor@epa.gov>

Cc: Deas, William <william.deas@HQ.DHS.GOV>; Albini, David
<David.Albini@HQ.DHS.GOV>; Whittington, Angela
<Angela.Whittington@HQ.DHS.GOV>; Gibbs, Kelly <Ke|ly.Gibbs@HQ.DHS.GOV>
Subject: RE: SITREP #5 - Pelham Pipeline Spill

Victor,

Would it be possible for us to get on the distro of the region 4 SITREPS for events such as
these?

Jim

James E. Williams

Supervisory Chemical Security Inspector
Department of Homeland Security

Office of Infrastructure Protection
Infrastructure Security Compliance Division
Field Operations Branch

Cosby, TN

Mobile 202.604.8712



CFATS Help Desk: 1-866-323-2957

Questions Regarding: CSAT@DHS.GOV

WWiW. DHS . GOV/CHEMICALSECURITY

Tip Line: 877-FYI 4 DHS (877 394-4347)
November is Critical Infrastructure Security and Resilience Month

For more information about critical infrastructure, visit
http://www.dhs.gov/critical-infrastructure

“With honor and integrity, we will safeguard the American people, our homeland,
and our values”

This communication, along with any attachments, is covered by federal and state
law governing electronic communications and may contain confidential
information. If the reader of this message is not the intended recipient, you
are hereby notified that any dissemination, distribution, use or copying of this
message is strictly prohibited. If you have received this in error, please reply
immediately to the sender and delete this message. Thank you.

From: Weeks, Victor [mailto:weeks.victor@epa.gov]

Sent: Thursday, September 15, 2016 8:28 AM
To: Garrard, Jordan

Cc: Williams, James

Subject: FW: SITREP #5 - Pelham Pipeline Spill

Jordan:

James Williams with DHS was wondering if Colonial Pipeline has projected a date for when
the pipeline will be returned to service?

Also, has Colonial Pipeline quantified any regional gasoline supply issues associated with
this transmission pipeline incident?

Victor L. Weeks

U.S. EPA Region 4

Air, Pesticides & Toxics Management Division

Chemical Emergency Preparedness & Prevention Coordinator
Atlanta Federal Center

61 Forsyth ST



Atlanta, Georgia 30024
Direct: 404-562-9189
Cell: 770-363-7715
FAX: 404-562-9163
From: Harper, Greg

Sent: Wednesday, September 14, 2016 8:51 PM

Cc: Harper, Greg <Harper.Greg@epa.gov>
Subject: SITREP #5 - Pelham Pipeline Spill

NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama
SITUATION REPORT #5

1800 CDT, September 14, 2016

INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline reported a gasoline spill from a 36”
subsurface transmission line to the National Response Center. The gasoline traveled overland for
approximately 500 feet to a pond that feeds into Peel Creek (which is a tributary of the Cahaba
River). The initial report to Colonial was made by the property owner, but there was no volume
estimate. The exact amount of the release was unknown; however, Colonial Pipelinge initially
reported to the responding OSC that between 1,000 and 2,000 gallons of gasoline entered the pond
(the spill volume has been updated to 235,000 gallons — See “Current Operations” for more
information).

The local fire department responded and established a secured zone around the spill site. Dangerous
explosive gas levels have been detected around the spill location. Shelby County Emergency
Management responded and confirmed that there are no public or private drinking water sources
threatened by the spill. Alabama Department of Environmental Management (ADEM) has
integrated into Unified Command and is coordinating with State and County Agencies. An Incident
Command Post was established in Hoover, Alabama. The spill location is in a remote arca and no
evacuations are necessary. The nearest residential neighborhood is located two miles from the spill
location.

Colonial Pipeline has confirmed that the impacted transmission line is shut down.
Environmental contractors for Colonial Pipeline are on site to conduct air monitoring and
remediation activities. Work to remediate the spill is delayed due to the high concentrations of
volatile organic compounds (VOC) emitted for the large areas of pooled gasoline.

Threatened and endangered (T&E) species in the area of the spill have been identified and
communicated to Unified Command. No T&E species have been reported impacted from the spill,



although several common species have been impacted.
At this time, a Regional Response Team 4 (RRT4) activation is not planned. The appropriate
members were engaged during the initial response notification process. A RRT4 call will be held if

conditions change.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry remains integrated into Unified Command, which
includes EPA, Colonial, ADEM, and Shelby County. OSC Garrard and four US Coast Guard Gulf
Strike Team members remain deployed to assist within field observations. A Public Information
Officer (PIO) was requested and will assist in the Joint Information Center (JIC).

OSC Garrard was mobilized to the site to overlap with OSC Williamson today, he will assume
responsibilities for Operations. OSC Tripp mobilized to the site to serve as the EPA Situation Unit
Leader. OSC Williamson demobilized during this operational period.

Current number of EPA Personnel Assigned: 4

Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4

REPORTING SCHEDULE

Situation Reports (SITREPS) will be delivered 1800 CDT daily.

CURRENT OPERATIONS

Both stopples are in place. Colonial is actively vacuuming out product and pressuring the line with
nitrogen to increase recovery. The pressurization of the line increase the rate of discharge at the
break. LEL levels at the break are too high to recover product at the break before it discharges to the
stream and then into the pond.

The high level of explosive vapors continue to be the greatest limiting factor to recovery operations.
Colonial contractor CTEH remains on site providing air monitoring services. They continue
monitoring the AreaRAE network and providing roving air monitoring and escort services for
personnel working inside the hot zone. Action levels for benzene, VOCs and explosive vapors
remain as previously established. Work interruptions continue due to excess benzene and LEL
readings. Today’s highest VOC level peaked at 989 parts per million (ppm). The highest benzene
level recorded was 17.5 ppm. LEL levels were reported to be in the 41% range.

Colonial has managed to remove approximately 178,217 gallons of liquid from Pond 2. Of that
volume 48,125 gallons of fuel has been recovered and 130,092 gallons of mixed oil/water remain.

Colonial has performed an initial mass balance calculation and determined an estimated volume of
235,919 gallons of fuel was discharged. They are estimating 144,035 gallons of fuel evaporated as
0f 9/13/16. These numbers are approximate and Colonial will perform a final mass balance after all
product is recovered.

The diversions designed for Pond 3 are in place. They include a substantial underflow dam at the



pond outfall. Colonial continues to monitor the Pond 3. No oil sheening has been seen along the
shoreline. The UC will be notified if any petroleum is noted. No adverse weather impacts are
expected from the tropical system off the coast of Georgia.

EPA/GST remains incorporated into Operations and air monitoring. OSC Garrard and two GST
members continue to provide oversight of site safety and monitor the operations progress. Two GST
members continue to observe night operations.

James Pickney arrived at Incident Command Center and integrated into JIC. The JIC set up two
interviews with all members of UC, including OSC Berry. The Birmingham, AL news outlets were
WBRC and AL.com. Additionally, Colonial visited 15 homes nearest to the spill site, they were able
to discuss the situation with 9 households as well as handout fact sheets.

The fire chief deemed the transfer of product from the pipeline to frac tanks was to high risk,
therefore operations changed to direct tanker to tanker trucks. Scrubbers were used on the vacuum
trucks while the vacuum trucks pumped product from the pipeline to the transport tanker trucks to
reduce the gasoline vapors. The tanker trucks are making a round trip to Colonial’s Pelham Junction
facility to off-load.

OSC Garrard called the Federal Aviation Administration to request an aviation floor restriction of
2,500 feet in a 3-mile radius around the work site.

UC learned during today’s UC meeting, Colonial contractor began collecting water sampling on
Saturday when the sample results were presented during the UC briefing. 9 sampling locations have
been established, two water sample collected from Pond 3 had benzene detected at 90 mg/L and 98
mg/L the other 7 were below detection limits.

PLANNED RESPONSE ACTIVITIES

Due to the ongoing response efforts and unknown timelines, the EPA OSC will make a request to
the National Pollution Fund Center (NPFC) to increase the site ceiling from $45,000 to $100,000.

Because UC learned during today’s UC meeting, Colonial contractor began collecting water
sampling on Saturday when the sample results were presented during the UC briefing. EPA OSC
has requested two START contractors and an Environmental Unit Leader to monitor Colonial
Pipeline’s sampling efforts.

V Continue to participate in UC

V Monitor removal activities

V Monitor safety air monitoring

V Participate in the Joint Information Center

V Prepare for and coordinate a transition to a removal phase

V Preform water sampling



To: m]
From: Moore, Tony

Sent: Fri 9/16/2016 12:26:41 AM

Subject: Fwd: SITREP #6

Sent from my iPhone

Begin forwarded message:

From: "Harper, Greg" <Harper.Greg@epa.gov>
Date: September 15, 2016 at 8:22:29 PM EDT
To: "Moore, Tony" <moore.tony@epa.gov>

Subject: SITREP #6

NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama
SITUATION REPORT #6

1800 CDT, September 15, 2016

INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline reported a gasoline spill from a 36”
subsurface transmission line to the National Response Center. The gasoline traveled
overland for approximately 500 feet to a pond that feeds into Peel Creek (which is a
tributary of the Cahaba River). The initial report to Colonial was made by a state mining
inspector, but there was no volume estimate. The exact amount of the release was unknown;
however, Colonial Pipeline initially reported to the responding OSC that between 1,000 and
2,000 gallons of gasoline entered the pond (the spill volume has since been updated in NRC
Reports to 252,000 gallons — See “Current Operations” for more information).



The local fire department responded and established a secured zone around the spill site.
Dangerous explosive gas levels have been detected around the spill location. Shelby County
Emergency Management responded and confirmed that there are no public or private
drinking water sources threatened by the spill. Alabama Department of Environmental
Management (ADEM) and EPA have integrated into Unified Command and are
coordinating with State and County Agencies. An Incident Command Post is being operated
out of Pelham, Alabama. The spill location is in a remote area and no evacuations are
necessary. The nearest residential neighborhood is located two miles from the spill location.

Colonial Pipeline has confirmed that the impacted transmission line is shut down.
Environmental contractors for Colonial Pipeline are on site to conduct air monitoring and
remediation activities. Work to remediate the spill is delayed due to the high concentrations
of explosive vapors and volatile organic compounds (VOC) emitted for the large areas of
pooled gasoline.

Consult with the Department of Interior and the State of Alabama identified threatened and
endangered (T&E) species in the area of the spill. However, no T&E species have been
reported impacted from the spill, although several common species have been impacted.

The appropriate members were engaged during the initial response notification process. The
following members were part of the initial notification: ADEM; Department of the Interior
(DOI); and United States Environmental Protection Agency (USEPA). A RRT4 call will be
held if conditions change.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry remains integrated into Unified Command,
which includes EPA, Colonial, ADEM, and Shelby County. OSC Garrard, OSC Tripp and
four US Coast Guard Gulf Strike Team members remain deployed to assist within field
observations. OSC Stilman has been deployed to assist with Incident Command. A Public
Information Officer (P1IO) was requested and will assist in the Joint Information Center
(J1C).

Current number of EPA Personnel Assigned: 4
Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4
Current number START Personnel: 3

REPORTING SCHEDULE

Situation Reports (SITREPS) will be delivered 1800 CDT daily.

CURRENT OPERATIONS



Both stopples are in place. Colonial has ceased recovering product from the line as the
nitrogen displacement has reached its maximum efficacy. Colonial has developed a
displacement plan to use water to displace the remained of the fuel. Activities for this
operations are estimated to be ready Saturday. Fuel continues to leak from the break, but at
a much reduced rate.

The high level of explosive vapors continue to be the greatest limiting factor to recovery
operations. Colonial contractor CTEH remains on site providing air monitoring services.
CTEH continues monitoring the AreaRAF network and providing roving air monitoring and
escort services for personnel working inside the hot zone. Action levels for benzene, VOCs
and explosive vapors remain as previously established. Work interruptions continue due to
excess benzene and LEL readings. Today’s VOC exceedance levels range from 30 - 2,699
parts per million (ppm). The exceedances from benzene range 0.6 - 18 ppm. LEL
exceedance levels range from 10% - 196%.

Colonial has managed to remove approximately 233,614 gallons of liquid from Pond 2. Of
that volume 58,461 gallons of fuel has been recovered and 175,531 gallons of mixed
oil/water remain in frac tanks.

Colonial has performed an initial mass balance calculation and determined an estimated
volume of 252,000 gallons of fuel was discharged. They are estimating 180,634 gallons of
fuel evaporated as of 9/13/16. These numbers are approximate and Colonial will perform a
final mass balance after all product is recovered.

The diversions designed for Pond 3 are in place. They include a substantial underflow dam
at the pond outfall. Colonial continues to monitor Pond 3. No oil sheening has been seen
along the shoreline. The UC will be notified if any petroleum is noted. OSC Garrard, OPS,
was on site in the morning exploring areas along Peel Creek with GST and Colonial
personnel for potential placement of an additional underflow dam. Additional locations
were identified, and Colonial has agreed to reserve the material to construct these.
Additionally Colonial has estimated a 10-hour construction time for this final structure. To
facilitate access, Colonial is building an access road along the entire length of Peel Creek.

No adverse weather impacts are expected from the tropical system off the coast of Georgia.

EPA/GST remains incorporated into Operations and air monitoring. OSC Garrard, OSC
Tripp, and two GST members continue to provide oversight of site safety and monitor the
operations progress. Two GST members continue to observe night operations.

James Pickney remains integrated with the JIC. One CIC is mobilizing to the site tomorrow.
OSC Berry provided one telephone interview to the local NBC affiliate this afternoon.

The fire chief deemed the transfer of product from the pipeline to frac tanks was too high-
risk, therefore operations changed to direct tanker to tanker trucks. Scrubbers were used on
the vacuum trucks while the vacuum trucks pumped product from the pipeline to the
transport tanker trucks to reduce the gasoline vapors. The tanker trucks are making a round



trip to Colonial’s Pelham Junction facility to off-load.

The Federal Aviation Administration continues to maintain an aviation floor restriction of
2,500 fect in a 3-mile radius around the work site.

OSC Tripp was on-site performing an observation of all operation areas with GST most of -
the day.

The county sheriff’s office was patrolling the site air space by helicopter to enforce the air
restriction put in place by the FAA. During the night there was a drone being flown over the
site by an unknown drone operator.

Two START members arrived on-scene to assist with surface water and sediment sampling
operations. OSC Stilman mobilized in this moming as the Deputy IC for EPA and provided
comments to the Surface water and sediment sampling plan. An additional START member
is mobilizing in tonight to provide ICS support.

Work-site operations were ceased overnight due to increased VOCs, LEL, and benzene
levels from 0230-0500. A temporary site-wide evacuation was ordered at 0300 due to
clevated levels at the main staging area. Operations at the Stopples and the pond did not
commence until 0830.Vapor scrubber units were switched out for a liquid vapor scrubber
unit. Due to high LEL the Unified Command has developed a Vapor Suppression Plan and
a Site Evacuation Plan. Vapor suppression foam, F-500, will be used to allow for the soil
excavation around the pipeline to continue.

Recovery operations are occurring at two points 2a and 2b. Vacuum trucks from 2b are
transferring recovered product to 4 frac tanks at staging 2b. There are 2 frac tanks at staging
2a where they are recovering product from recovery point 2a.

There are currently 14 frac tanks at the main staging area. Visual observations indicate
gasoline thickness on pond 2 to be 1-1.5 inches at recovery point 2b, less than 0.10 inch at
recovery point 2a.

Colonial is implementing a backup plan for restoration of service by constructing a bypass
around the leak. The use of this will be determined by the difficulties found during the
success and timing of the water displacement plan and excavation of the break. Colonial has
given a tentative restoration time of late next week.

PLANNED RESPONSE ACTIVITIES

Due to the ongoing response efforts and unknown timelines, the EPA OSC made a request
to the National Pollution Fund Center (NPFC) to increase the site ceiling from $45,000 to
$100,000.

The EPA OSC has requested an additional START contractors to assist with Incident
Command Post Operations. START and OSC Stilman will continue to monitor Colonial



Pipeline’s sampling and monitoring efforts.

V Continue to participate in UC

V Monitor removal activities

V Monitor safety air monitoring

V Participate in the Joint Information Center

V Prepare for and coordinate a transition to a removal phase
V Preform water sampling

V Finalize Surface Water and Sediment Sampling Plan

V Finalize Vapor Suppression Plan

V Finalize Site Evacuation Plan

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.grea@epa.gov






To: Harper, Greg[Harper.Greg@epa.gov]
From: Moore, Tony

Sent: Fri 9/16/2016 12:39:41 AM

Subject: Re: SITREP #6

2333

Good to go
Sent from my iPhone

On Sep 15, 2016, at 8:22 PM, Harper, Greg <Harper.Greg@epa.gov> wrote:

NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama
SITUATION REPORT #6

1800 CDT, September 15, 2016

INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline reported a gasoline spill from a 36”
subsurface transmission line to the National Response Center. The gasoline traveled
overland for approximately 500 feet to a pond that feeds into Peel Creek (whichis a
tributary of the Cahaba River). The initial report to Colonial was made by a state mining
inspector, but there was no volume estimate. The exact amount of the release was unknown;
however, Colonial Pipeline initially reported to the responding OSC that between 1,000 and
2,000 gallons of gasoline entered the pond (the spill volume has since been updated in NRC
Reports to 252,000 gallons — See “Current Operations” for more information).

The local fire department responded and established a secured zone around the spill site.
Dangerous explosive gas levels have been detected around the spill location. Shelby County
Emergency Management responded and confirmed that there are no public or private
drinking water sources threatened by the spill. Alabama Department of Environmental
Management (ADEM) and EPA have integrated into Unified Command and are
coordinating with State and County Agencies. An Incident Command Post is being operated
out of Pelham, Alabama. The spill location is in a remote area and no evacuations are
necessary. The nearest residential neighborhood is located two miles from the spill location.

Colonial Pipeline has confirmed that the impacted transmission line is shut down.
Environmental contractors for Colonial Pipeline are on site to conduct air monitoring and
remediation activities. Work to remediate the spill is delayed due to the high concentrations
of explosive vapors and volatile organic compounds (VOC) emitted for the large areas of



pooled gasoline.

Consult with the Department of Interior and the State of Alabama identified threatened and
endangered (T&E) species in the area of the spill. However, no T&E species have been
reported impacted from the spill, although several common species have been impacted.

The appropriate members were engaged during the initial response notification process. The
following members were part of the initial notification: ADEM; Department of the Interior
(DOT); and United States Environmental Protection Agency (USEPA). A RRT4 call will be
held if conditions change.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry remains integrated into Unified Command,
which includes EPA, Colonial, ADEM, and Shelby County. OSC Garrard, OSC Tripp and
four US Coast Guard Guif Strike Team members remain deployed to assist within field
observations. OSC Stilman has been deployed to assist with Incident Command. A Public
Information Officer (PIO) was requested and will assist in the Joint Information Center
(JIC).

Current number of EPA Personnel Assigned: 4
Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4
Current number START Personnel: 3

REPORTING SCHEDULE

JAS S AT A A R e

Situation Reports (SITREPS) will be delivered 1800 CDT daily.

CURRENT OPERATIONS

Both stopples are in place. Colonial has ceased recovering product from the line as the
nitrogen displacement has reached its maximum efficacy. Colonial has developed a
displacement plan to use water to displace the remainder of the fuel. Activities for this
operations are estimated to be ready by Saturday. Fuel continues to leak from the break, but
at a much reduced rate.

The high level of explosive vapors continue to be the greatest limiting factor to recovery
operations. Colonial contractor CTEH remain on site providing air monitoring services.
CTEH continues monitoring the AreaRAE network and providing roving air monitoring and
escort services for personnel working inside the hot zone. Action levels for benzene, VOCs
and explosive vapors remain as previously established. Work interruptions continue due to
excessive benzene and LEL readings. Today’s VOC exceedance levels range from 30 -
2,699 parts per million (ppm). The exceedances from benzene range 0.6 - 18 ppm. LEL
exceedance levels range from 10% - 196%.



Colonial has managed to remove approximately 233,614 gallons of liquid from Pond 2. Of
that volume 58 461 gallons of fuel has been recovered and 175,531 gallons of mixed
oil/water remain in frac tanks.

Colonial performed an initial mass balance calculation and determined an estimated volume
of 252,000 gallons of fuel was discharged. They are estimating 180,634 gallons of fuel
evaporated as of 9/13/16. These numbers are approximate and Colonial will perform a final
mass balance after all product is recovered.

The diversions designed for Pond 3 are in place. They include a substantial underflow dam
at the pond outfall. Colonial continues to monitor Pond 3. No oil sheening has been seen
along the shoreline. The UC will be notified if any petroleum is noted. OSC Garrard, OPS,
was on site in the morning exploring areas along Peel Creek with GST and Colonial
personnel for potential placement of an additional underflow dam. Additional locations
were identified, and Colonial has agreed to reserve material to construct these features.
Additionally, Colonial has estimated a 10-hour construction time for this final structure. To
facilitate access, Colonial is building an access road along the entire length of Peel Creek.

No adverse weather Impacts are expected for the next operational period.

EPA/GST remains incorporated into Operations and air monitoring. OSC Garrard, OSC
Tripp, and two GST members continue to provide oversight of site safety and monitor the
operations progress. Two GST members continue to observe night operations.

James Pickney remains integrated with the JIC. One CIC is mobilizing to the site tomorrow.
OSC Berry provided one telephone interview to the local NBC affiliate this afternoon.

The fire chief deemed the transfer of product from the pipeline to frac tanks was too high-
risk, therefore operations were changed to direct tanker transfer. Scrubbers were used on the
vacuum trucks while the vacuum trucks pumped product from the pipeline to the transport
tanker trucks to reduce the gasoline vapors. The tanker trucks are making a round trip to
Colonial’s Pelham Junction facility to off-load.

The Federal Aviation Administration continues to maintain an aviation floor restriction of
2,500 feet in a 3-mile radius around the work site.

OSC Tripp was on-site performing an observation of all operation areas with GST most of
the day. The county sheriff’s office was patrolling the site air space by helicopter to enforce the air
restriction put in place by the FAA. During the night there was a drone being flown over the site by
an unknown operator.

Two START members arrived on-scene to assist with surface water and sediment sampling
operations. OSC Stilman mobilized in this morning as the Deputy IC for EPA and provided
comments to the Surface water and sediment sampling plan. An additional START member
is mobilizing in tonight to provide ICS support.



Work-site operations were ceased overnight due to increased VOCs, LEL, and benzene
levels from 0230-0500. A temporary site-wide evacuation was ordered at 0300 due to
clevated levels at the main staging area. Operations at the Stopples and the pond did not
commence until 0830.Vapor scrubber units were switched out for a liquid vapor scrubber
unit. Due to high LEL, the Unified Command has developed a Vapor Suppression Plan and
a Site Evacuation Plan. Vapor suppression foam, F-500, will be used to allow for the soil
excavation around the pipeline to continue.

Recovery operations are occurring at two points 2a and 2b. Vacuum trucks from 2b are
transferring recovered product to 4 frac tanks at staging 2b. There are 2 frac tanks at staging
2a where they are recovering product from recovery point 2a.

There are currently 14 frac tanks at the main staging area. Visual observations indicate
gasoline thickness on pond 2 to be 1-1.5 inches at recovery point 2b, less than 0.10 inch at
recovery point 2a.

Colonial is implementing a backup plan for restoration of service by constructing a bypass
around the leak. The use of this will be determined by the difficulties found during the
success and timing of the water displacement plan and excavation of the break. Colonial has
given a tentative restoration time of late next week.

PLANNED RESPONSE ACTIVITIES

Due to the ongoing response efforts and unknown timelines, the EPA OSC made a request
to the National Pollution Fund Center (NPFC) to increase the site ceiling from $45,000 to
$100,000.

The EPA OSC has requested an additional START contractors to assist with Incident
Command Post Operations. START and OSC Stilman will continue to monitor Colonial
Pipeline’s sampling and monitoring efforts.

v Continue to participate in UC

Y Monitor removal activities

v Monitor safety air monitoring

VY Participate in the Joint Information Center

\ Prepare for and coordinate a transition to a removal phase

V Preform water sampling

\/ Finalize Surface Water and Sediment Sampling Plan



V Finalize Vapor Suppression Plan

V Finalize Site Evacuation Plan

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harger.greg@epa.gov






To:
Cc:

Hill, Franklin[HiII.Franklin@epa.gov]
Webster, James[Webster.James@epa.gov]

From:; Moore, Tony
Sent: Fri 9/16/2016 12:51:33 AM

Subject: Re: EOC Spot Report: Region 4, Colonial Pipeline Spill, Pelham, AL (NRC # 1168584) —
Update #5

2232333>

This is my first hearing of a TN waiver

Sent from my iPhone

On Sep 15, 2016, at 8:49 PM, Hill, Franklin <Hill .F ranklin@epa.gov> wrote:

Sent from my iPhone

Begin forwarded message:

From: "Meiburg, Stan" <Meiburg Stan@epa.gov>

Date: September 15, 2016 at 6:46:22 PM EDT

To: "Heard, Anne" <Heard. Anne@epa.gov>, "Lapierre, Kenneth"

<Lapierre Kenneth@epa.gov>, "Hill, Franklin" <Hill. Franklin@epa. ov>, "Kemker,
Carol" <Kemker.Carol@epa.gov>, "Wilkes, Mary" <Wilkes Mary@epa.gov>
Subject: Fwd: EOC Spot Report: Region 4, Colonial Pipeline Spill, Pelham, AL
(NRC # 1158584) — Update #5

Note: this SITREP did not include, but should have, the associated request by TN for
an RVP waiver.

Stan

Sent from my iPhone

Begin forwarded message:
From: "Eoc, Epahq" <Eoc.Epahg@epa.gov>
Date: September 15, 2016 at 11:59:56 AM CDT
To: "Eoc, Epahq" <Eoc.Epahq@epa.cov>

Subject: EOC Spot Report: Region 4, Colonial Pipeline Spill, Pelham, AL
(NRC # 1158584) — Update #5




This report is being sent as a bcc to prevent accidental Reply to All messages.

UNCLASSIFIED//FOR OFFICIAL USE ONLY

EOC Spot Report: Region 4, Colonial Pipeline Spill into
Pond Near Peel Creek, Pelham, AL (NRC # 1158584) —
Update #5

US Environmental Protection Agency

Report as of 1300 ET on 09/15/2016

Overview: On September 9" at 1449 ET, Colonial Pipeline reported to the
National Response Center that there was a gasoline spill from a 36” subsurface
transmission line. Gasoline traveled overland for approximately 500 feetto a
pond that feeds into Peel Creek, a tributary of the Cahaba River. An estimated
6,000 barrels of gasoline (253,000 gallons) have been discharged as a result of the
leak. The spill location is in a remote location so no evacuations are necessary.
The nearest residential neighborhood is located two miles away.

Colonial Pipeline crews continue to prepare the affected pipeline segment for
excavation and repair while cleaning up the spill. Colonial Pipeline continues to
collaborate with local, state and federal agencies, including the Environmental
Protection Agency, Shelby County Emergency Management Agency, Helena Fire
Department, Pelham Fire Department, and others in connection with the response.
As a precautionary measure, airspace above the release location has been
restricted to further protect responders, personnel and the public. According to the
FAA, the restriction will remain in effect until 9/18/16.

Colonial has removed approximately 178,217 gallons of liquid from Pond 2. Of
that volume, 48,125 gallons of oil have been separated and 130,092 gallons of
mixed oil/water remain. Colonial established a pumping area on the north end of
the pond where vapor levels were lower. Vacuum trucks continue to pump from
this location. Colonial has performed an initial mass balance calculation and
determined an estimated volume of 235,919 gallons of fuel was discharged. They
are estimating 144,035 gallons of fuel evaporated as of 9/13/16. These numbers
are approximate and Colonial will perform a final mass balance after all product
is recovered.

The high level of explosive vapors is the greatest limiting factor to recovery
operations. Colonial contractor CTEH is on site providing air monitoring services.
All personnel entering the hot zone are required to have flame resistant clothing
and an air monitoring escort. Action levels for benzene, VOCs and explosive
vapors have been established.



The diversions designed for Pond 3 are in place, which include a substantial
underflow dam at the pond’s outfall. No oil sheening is visible along the shoreline
at Pond 3. Colonial continues to monitor the pond and will notify Unified
Command if any petroleum is observed.

State, Local and other Federal Agency Actions: The local fire department
responded and established a secured zone around the spill site. Dangerous
explosive gas levels have been detected around the spill location. The Shelby
County Emergency Management Association (EMA) responded and confirmed
that there are no public or private drinking water sources threatened by the spill.
Alabama Department of Environmental Management (ADEM) has integrated into
Unified Command and is coordinating with State- and County-level agencies. An
Incident Command post was established in Hoover, Alabama. United States Coast
Guard (USCG) Gulf Strike Team (GST) members have been assisting with health
and safety oversight and response operations.

EPA Actions: Four EPA Region 4 personnel and 4 USCG Strike Team Members
are currently deployed to assist with the response and are integrated into Unified
Command. EPA and USCG GST members are incorporated into air monitoring
efforts. A Community Involvement Coordinator (CIC) is assisting at the Joint
Information Center (JIC). The JIC set up two interviews with all members of UC.
The Birmingham, AL news outlets were WBRC and AL.com. At this time, a
Regional Response Team 4 (RRT4) activation is not planned. A Natural
Resources Trustee consultation was held with a Region 4 Department of Interior
representative. Threatened and endangered species in the area of the spill have
been identified but are not impacted. Due to the ongoing response efforts, the
EPA OSC will make a request to the National Pollution Fund Center (NPFC) to
increase the site ceiling from $45,000 to $100,000.

Media Interest: Low (local)

http://www.al.com/news/index.ssf/2016/09/pipeline leak_spilled an estim.html

The HQ EOC will continue to monitor and provide updates as needed.
UNCLASSIFIED//FOR OFFICIAL USE ONLY
Eugene Lee, Senior Watch Officer
U.S. Environmental Protection Agency
Headquarters Emergency Operations Center

1200 Pennsylvania Ave



Washington, DC 20004

202-564-3850

mailto:eoc.epahq@epa.gov



To: Hill, Franklin[HiH.Franklin@epa.gov]

From: Moore, Tony

Sent: Fri 9/16/2016 12:58:24 AM

Subject: Re: EOC Spot Report: Region 4, Colonial Pipeline Spill, Pelham, AL (NRC # 1158584) -
Update #5

3333233

Will do
Sent from my iPhone

On Sep 15, 2016, at 8:57 PM, Hill, Franklin <Hill. Franklin@epa.gov> wrote:

Coordinate with APTMD
Sent from my iPhone

On Sep 15, 2016, at 8:51 PM, Moore, Tony <moore.tony@epa. 20vV> wrote:

This is my first hearing of a TN waijver
Sent from my iPhone

On Sep 15, 2016, at 8:49 PM, Hill, Franklin <Hill. Franklin@epa.gov> wrote:

Sent from my iPhone

Begin forwarded message:

From: "Meiburg, Stan" <Meiburg Stan@epa.cov>

Date: September 15, 2016 at 6:46:22 PM EDT

To: "Heard, Anne" <Heard. Anne@epa.gov>, "Lapierre, Kenneth"
<Lapierre.Kenneth@epa.gov>, "Hill, Franklin" <Hill.Franklin@epa. ov>,
"Kemker, Carol"” <Kemker.Carol@epa.gov>, "Wilkes, Mary"
<Wilkes.Mary@epa.gov>

Subject: Fwd: EOC Spot Report: Region 4, Colonial Pipeline Spill,
Pelham, AL (NRC # 1158584) — Update #5

Note: this SITREP did not include, but should have, the associated request
by TN for an RVP waiver.



Stan
Sent from my iPhone

Begin forwarded message:

From: "Eoc, Epahq" <Eoc.Epahq@epa.gov>

Date: September 15, 2016 at 11:59:56 AM CDT

To: "Eoc, Epahq" <Eoc.Epahq@epa.gov>

Subject: EOC Spot Report: Region 4, Colonial Pipeline Spill,
Pelham, AL (NRC # 1158584) — Update #35

This report is being sent as a bcc to prevent accidental Reply to All
messages.

UNCLASSIFIED//FOR OFFICIAL USE ONLY

EOC Spot Report: Region 4, Colonial Pipeline
Spill into Pond Near Peel Creek, Pelham, AL
(NRC # 1158584) — Update #5

US Environmental Protection Agency
Report as of 1300 ET on 09/15/2016

Overview: On September 9™ at 1449 ET, Colonial Pipeline reported to
the National Response Center that there was a gasoline spill from a 36”
subsurface transmission line. Gasoline traveled overland for
approximately 500 feetto a pond that feeds into Peel Creek, a tributary
of the Cahaba River. An estimated 6,000 barrels of gasoline (253,000
gallons) have been discharged as a result of the leak. The spill location
is in a remote location so no evacuations are necessary. The nearest
residential neighborhood is located two miles away.

Colonial Pipeline crews continue to prepare the affected pipeline
segment for excavation and repair while cleaning up the spill. Colonial
Pipeline continues to collaborate with local, state and federal agencies,
including the Environmental Protection Agency, Shelby County
Emergency Management Agency, Helena Fire Department, Pelham Fire
Department, and others in connection with the response. As a
precautionary measure, airspace above the release location has been
restricted to further protect responders, personnel and the public.



According to the FAA, the restriction will remain in effect until
9/18/16.

Colonial has removed approximately 178,217 gallons of liquid from
Pond 2. Of that volume, 48,125 gallons of oil have been separated and
130,092 gallons of mixed oil/water remain. Colonial established a
pumping area on the north end of the pond where vapor levels were
lower. Vacuum trucks continue to pump from this location. Colonial has
performed an initial mass balance calculation and determined an
estimated volume of 235,919 gallons of fuel was discharged. They are
estimating 144,035 gallons of fuel evaporated as of 9/13/16. These
numbers are approximate and Colonial will perform a final mass
balance after all product is recovered.

The high level of explosive vapors is the greatest limiting factor to
recovery operations. Colonial contractor CTEH is on site providing air
monitoring services. All personnel entering the hot zone are required to
have flame resistant clothing and an air monitoring escort. Action levels
for benzene, VOCs and explosive vapors have been established.

The diversions designed for Pond 3 are in place, which include a
substantial underflow dam at the pond’s outfall. No oil sheening is
visible along the shoreline at Pond 3. Colonial continues to monitor the
pond and will notify Unified Command if any petroleum is observed.

State, Local and other Federal Agency Actions: The local fire
department responded and established a secured zone around the spill
site. Dangerous explosive gas levels have been detected around the spill
location. The Shelby County Emergency Management Association
(EMA) responded and confirmed that there are no public or private
drinking water sources threatened by the spill. Alabama Department of
Environmental Management (ADEM) has integrated into Unified
Command and is coordinating with State- and County-level agencies.
An Incident Command post was established in Hoover, Alabama.
United States Coast Guard (USCG) Gulf Strike Team (GST) members
have been assisting with health and safety oversight and response
operations.

EPA Actions: Four EPA Region 4 personnel and 4 USCG Strike Team
Members are currently deployed to assist with the response and are
integrated into Unified Command. EPA and USCG GST members are
incorporated into air monitoring efforts. A Community Involvement
Coordinator (CIC) is assisting at the Joint Information Center (JIC). The
JIC set up two interviews with all members of UC. The Birmingham,
AL news outlets were WBRC and AL.com. At this time, a Regional
Response Team 4 (RRT4) activation is not planned. A Natural



Resources Trustee consultation was held with a Region 4 Department of
Interior representative. Threatened and endangered species in the area
of the spill have been identified but are not impacted. Due to the
ongoing response efforts, the EPA OSC will make a request to the
National Pollution Fund Center (NPFC) to increase the site ceiling from
$45,000 to $100,000.

Media Interest: Low (local)

http://www.al.com/news/index.ssf/ZO16/09/Dipeline leak spilled an estim.htm!

The HQ EOC will continue to monitor and provide updates as
needed.

UNCLASSIFIED//FOR OFFICIAL USE ONLY
Eugene Lee, Senior Watch Officer
U.S. Environmental Protection Agency
Headquarters Emergency Operations Center
1200 Pennsylvania Ave
Washington, DC 20004
202-564-3850

mailto:eoc.epahq@epa.gov




To:

Harper, Greg[Harper.Greg@epa.govj

From: Moore, Tony
Sent: Fri 9/16/2016 11:29:30 PM
Subject: Re: SITREP #7

223933335

Minor corrections made, good to go

Sent from my iPhone

On Sep 16, 2016, at 7:04 PM, Harper, Greg <Harper.Greg@epa.gov> wrote:

Tony,

I'have not read this yet, I have a spill notification I have to work. If you will read and edit 1
will send it out to everyone.

Thank you,
Greg

Sent from my iPhone

Begin forwarded message:

From: "Eichinger, Kevin" <Eichinger. Kevin@epa.gov>
Date: September 16, 2016 at 6:48:23 PM EDT

To: "Harper, Greg" <Harper.Greg@epa.gov>

Subject: SITREP #7

INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline Company (CPC) reported a
gasoline spill from a 36” subsurface transmission line to the National Response Center.
The gasoline traveled overland for approximately 500 feet to a pond that feeds into
Peel Creek (which is a tributary of the Cahaba River). The initial report to CPC was
made by a state mining inspector; however no volume estimate was provided at the
time. CPC initially reported to the responding OSC that between 1,000 and 2,000
gallons of gasoline entered the pond. The spill volume has since been updated to
between 6,000 barrels [bbls] and 8000 bbls (252,000 gallons — 336,000 gallons).

The local fire department responded and established a secured zone around the spill
site. Local responders detected hazardous conditions due to potentially explosive vapor
concentration around the spill location. Shelby County Emergency Management



responded and confirmed that no public or private drinking water sources are currently
threatened by the spill.

Alabama Department of Environmental Management (ADEM) and Environmental
Protection Agency (EPA) have integrated into Unified Command and are coordinating
with State and County Agencies. An Incident Command Post is being operated out of
Pelham, Alabama. The spill location is located in a remote area and no evacuations are
necessary. The nearest residential neighborhood is located two miles from the spill
location.

CPC confirmed that the impacted transmission line is shut down. Environmental
contractors for CPC are on site to conduct air monitoring and remediation activities.
Delays to remediate the spill routinely occur due to elevated concentrations of volatile
organic compounds (VOC), specifically benzene, and explosive vapors exceeding the
lower explosive limit (LEL).

EPA consulted with the Department of Interior (DOT) and the State of Alabama to
identify threatened and endangered (T&E) species in the area of the spill. To EPA’s
knowledge, no impacts to T&E species have been reported at this time; however, field
crews have noted minimal impacts to wildlife in the spill area.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry remains integrated into Unified Command,
which includes EPA, CPC, ADEM, and Shelby County. OSC Berry will demobilize on
September 17, 2016. OSC Kevin Eichinger will assume EPA’s position in Unified
Command. OSC Garrard, OSC Tripp and four US Coast Guard Gulf Strike Team
members remain deployed to assist with field observations. OSC Stilman remains
deployed to assist in the Environmental Unit. Kerisa Coleman, a Region 4 public
affairs specialist, arrived September 16, 2016 to assist in the Joint Information Center
(JI1C).

Current number of EPA Personnel Assigned: 6

Current number of United States Coast Guard Gulf Strike Team (USCG GST)
Members: 4

Current number START Personnel: 3

REPORTING SCHEDULE

Situation Reports (SITREPS) will be delivered 1800 CDT daily.
CURRENT OPERATIONS

A 6-inch pipe was observed discharging water from Pond 3; however flow was



restricted and likely due to a blockage. CPC has installed a plug in the pipe to reduce
the potential of petroleum impacted water being released.

The elevated benzene and LEL continue to be the greatest limiting factor to recovery
operations. CPC contractor, Center for Toxicology and Environmental Health, LLC
(CTEH), remain on site providing air monitoring services. CTEH continues monitoring
air quality in the work zones and providing roving air monitoring and escort services
for personnel working inside the hot zone. Action levels for benzene, VOCs and
explosive vapors remain as previously established. Work interruptions continue due to
excessive benzene and LEL readings. Today’s VOC exceedance levels range from 0 —
1,351.3 (Pond 2a compressor) parts per million (ppm). The exceedances from benzene
range 0.05 — 3 (release site) ppm. LEL exceedance levels range from 0% - 10%
(Release site).

CPC has managed to recover approximately 286,481gallons of fuel and 233,228
gallons of mixed oil/water to date.

CPC performed an mass balance calculation and determined an estimated volume of
252,000 gallons of fuel was discharged. That number has been revised to an estimated
336,000 gallons. They estimate 200,705 gallons of fuel evaporated as of 9/16/16.
These numbers are approximate and CPC will perform a final mass balance after
product recovery activities are complete.

Diversions designed for Pond 3 include a weir and two underflow dams (at the Pond
outfall). CPC continues to monitor Pond 3. No oil sheening has been seen along the
shoreline on Pond 3. Unified Command (UC) will be notified if any petroleum is
observed. OSC Garrard, along with the Gulf Strike Team (GST) and CPC personnel
identified additional locations along Peel Creek for potential placement of an
additional underflow dam. CPC has agreed to reserve material to construct these
features. CPC has estimated a 10-hour construction time for this final structure. To
facilitate access, CPC completed construction of an access road along the entire length
of Peel Creek.

No adverse weather impacts are expected for the next operational period.

EPA/GST remain incorporated into Operations Section and air monitoring activities.
OSC Garrard, OSC Tripp, and two GST members continue to provide oversight of site
safety and monitor the operations progress. Two GST members continue to observe
night operations.

Kerisa Coleman is representing EPA in the Joint Information Center JIC).

The Federal Aviation Administration (FAA) continues to maintain an aviation floor
restriction of 2,500 feet in a 3-mile radius around the work site.

Two START members continue the collection of split surface water samples with CPC



and conducting oversight of air monitoring activities. Split samples were collected
from Pond 3 and confluence of Peel Creek and Cahaba River. In additional, a third
START is providing ICS support.

EPA approved the vapor suppression plan and evacuation plan; subsequently,
excavation in the area of the damaged pipe began at 1530 this afternoon. Local
firefighters used a vapor suppressant agent during excavation activities.

Product recovery operations continue in Pond 2 at two points, southwestern portion of
the Pond (2a) and northeast portion of the Pond (2b). CPC primarily used drum
skimmers to capture free product from Pond 2. Vacuum trucks from 2b are transferring
recovered product to 4 storage tanks at staging 2b. There are 2 storage tanks at staging
2a where they are recovering product from recovery point 2a.

There are currently 14 storage tanks at the main staging area. Visual observations
indicate gasoline thickness on Pond 2 to be approximately 1-inch.

There are approximately 721 response worker onsite.

The CPC environmental consultant is responsible for identifying and documenting
impacted wildlife. To date, four mammals including a rabbit, two raccoons, one fox,
and one armadillo have been impacted; one reptile (turtle) has been impacted; and one
white bird has been impacted. The bird is located in a restricted area and teams have
not been able to get to it.

A Regional Response Team (RRT4) call was held today to update RRT4 members.

See httos://helena.colonialresoonse.com/ for information on related to restoration of
service.

PLANNED RESPONSE ACTIVITIES

The EPA OSC has requested that START collect additional surface water samples
with the Cahaba Riverkeeper. START will collect the samples during the next
operational period. START and OSC Stilman will continue to monitor CPC’s sampling
and monitoring efforts. The following activities remain unchanged and continue during
the response efforts:

V Continue to participate in UC

V Monitor removal activities

v Monitor safety air monitoring

V Participate in the Joint Information Center



V Prepare for and coordinate a transition to a removal phase

V' Preform water sampling

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4| 61 Forsyth St SW | Atlanta, Georgia | 30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaesc.org






To:
Cc:

Webster, James[Webster.James@epa.gov]
Harper, Greg[Harper.Greg@epa.gov]; Eichinger, Kevin[Eichinger.Kevin@epa.gov]

From: Moore, Tony
Sent: Sat 9/17/2016 12:10:29 AM
Subject: Re: SITREP #7 - Pelham Pipeline Spill

3333

Thanks, I was arranging to have an amended sitrep distributed

Sent from my iPhone

On Sep 16, 2016, at 8:05 PM, Webster, James <Webster.James@epa.gov> wrote:

Put the waiver stuff in morning special ERNS

Sent from my iPhone

On Sep 16, 2016, at 8:03 PM, Harper, Greg <Harper.Greg@epa. gov> wrote:

NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama
SITUATION REPORT #7

1800 CDT, September 16, 2016

INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline Company (CPC)
reported a gasoline spill from a 36” subsurface transmission line to the National
Response Center. The gasoline traveled overland for approximately 500 feet to
a pond that feeds into Peel Creek (which is a tributary of the Cahaba River).
The initial report to CPC was made by a state mining inspector; however no
volume estimate was provided at the time. CPC initially reported to the
responding OSC that between 1,000 and 2,000 gallons of gasoline entered the
pond. The spill volume has since been updated to between 6,000 barrels [bblis]
and 8000 bbls (252,000 gallons — 336,000 gallons).

The local fire department responded and established a secured zone around
the spill site. Local responders detected hazardous conditions due to
potentially explosive vapor concentration around the spill location. Shelby
County Emergency Management responded and confirmed that no public or
private drinking water sources are currently threatened by the spill.



Alabama Department of Environmental Management (ADEM) and
Environmental Protection Agency (EPA) have integrated into Unified
Command and are coordinating with State and County Agencies. An Incident
Command Post is being operated out of Pelham, Alabama. The spill location is
located in a remote area and no evacuations are necessary. The nearest
residential neighborhood is located two miles from the spill location.

CPC confirmed that the impacted transmission line is shut down.
Environmental contractors for CPC are on site to conduct air monitoring and
remediation activities. Delays to remediate the spill routinely occur due to
elevated concentrations of volatile organic compounds (VOC), specifically
benzene, and explosive vapors exceeding the lower explosive limit (LEL).

EPA consulted with the Department of Interior (DOI) and the State of Alabama
to identify threatened and endangered (T&E) species in the area of the spill. To
EPA’s knowledge, no impacts to T&E species have been reported at this time;
however, field crews have noted minimal impacts to wildlife in the spill area.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry remains integrated into Unified
Command, which includes EPA, CPC, ADEM, and Shelby County. OSC Berry
will demobilize on September 17, 2016. OSC Kevin Eichinger will assume
EPA’s position in Unified Command. OSC Garrard, OSC Tripp and four US
Coast Guard Gulf Strike Team members remain deployed to assist with field
observations. OSC Stilman remains deployed to assist in the Environmental
Unit. Kerisa Coleman, a Region 4 public affairs specialist, arrived September
16, 2016 to assist in the Joint Information Center JIC).

Current number of EPA Personnel Assigned: 6

Current number of United States Coast Guard Gulf Strike Team (USCG GST)
Members: 4

Current number START Personnel: 3

REPORTING SCHEDULE

Situation Reports (SITREPS) will be delivered 1800 CDT daily.

CURRENT OPERATIONS

A 6-inch pipe was observed discharging water from Pond 3; however flow was

restricted and likely due to a blockage. CPC has installed a plug in the pipe to
reduce the potential of petroleum impacted water being released.



The elevated benzene and LEL continue to be the greatest limiting factor to
recovery operations. CPC contractor, Center for Toxicology and Environmental
Health, LLC (CTEH), remain on site providing air monitoring services. CTEH
continues monitoring air quality in the work zones and providing roving air
monitoring and escort services for personnel working inside the hot zone.
Action levels for benzene, VOCs and explosive vapors remain as previously
established. Work interruptions continue due to excessive benzene and LEL
readings. Today’s VOC exceedance levels range from 0 — 1,351.3 (Pond 2a
compressor) parts per million (ppm). The exceedances from benzene range
0.05 — 3 (release site) ppm. LEL exceedance levels range from 0% - 10%
(Release site).

CPC has managed to recover approximately 286,481gallons of fuel and
233,228 gallons of mixed oil/water to date.

CPC performed a mass balance calculation and determined an estimated
volume of 252,000 gallons of fuel was discharged. That number has been
revised to an estimated 336,000 gallons. They estimate 200,705 gallons of fuel
evaporated as of 9/16/16. These numbers are approximate and CPC will
perform a final mass balance after product recovery activities are complete.

Diversions designed for Pond 3 include a weir and two underflow dams (at the
Pond outfall). CPC continues to monitor Pond 3. No oil sheening has been
seen along the shoreline on Pond 3. Unified Command (UC) will be notified if
any petroleum is observed. OSC Garrard, along with the Gulf Strike Team
(GST) and CPC personnel identified additional locations along Peel Creek for
potential placement of an additional underflow dam. CPC has agreed to
reserve material to construct these features. CPC has estimated a 10-hour
construction time for this final structure. To facilitate access, CPC completed
construction of an access road along the entire length of Peel Creek.

No adverse weather impacts are expected for the next operational period.

EPA/GST remain incorporated into Operations Section and air monitoring
activities. OSC Garrard, OSC Tripp, and two GST members continue to
provide oversight of site safety and monitor the operations progress. Two GST
members continue to observe night operations.

Kerisa Coleman is representing EPA in the Joint Information Center (JIC).

The Federal Aviation Administration (FAA) continues to maintain an aviation
floor restriction of 2,500 feet in a 3-mile radius around the work site.

Two START members continue the collection of split surface water samples
with CPC and conducting oversight of air monitoring activities. Split samples
were collected from Pond 3 and confluence of Peel Creek and Cahaba River.
In additional, a third START is providing ICS support.



EPA approved the vapor suppression plan and evacuation plan; subsequently,
excavation in the area of the damaged pipe began at 1530 this afternoon.
Local firefighters used a vapor suppressant agent during excavation activities.

Product recovery operations continue in Pond 2 at two points, southwestern
portion of the Pond (2a) and northeast portion of the Pond (2b). CPC primarily
used drum skimmers to capture free product from Pond 2. Vacuum trucks from
2b are transferring recovered product to 4 storage tanks at staging 2b. There
are 2 storage tanks at staging 2a where they are recovering product from
recovery point 2a.

There are currently 14 storage tanks at the main staging area. Visual
observations indicate gasoline thickness on Pond 2 to be approximately 1-inch.

There are approximately 721 response worker onsite.

The CPC environmental consultant is responsible for identifying and
documenting impacted wildlife. To date, four mammals including a rabbit, two
raccoons, one fox, and one armadillo have been impacted; one reptile (turtie)
has been impacted; and one white bird has been impacted. The bird is located
in a restricted area and teams have not been able to get to it.

A Regional Response Team (RRT4) call was held today to update RRT4
members.

See https://helena.colonialresponse.com/ for information on related to
restoration of service.

PLANNED RESPONSE ACTIVITIES

The EPA OSC has requested that START collect additional surface water
samples with the Cahaba Riverkeeper. START will collect the samples during
the next operational period. START and OSC Stilman will continue to monitor
CPC'’s sampling and monitoring efforts. The following activities remain
unchanged and continue during the response efforts:

V Continue to participate in UC

V Monitor removal activities

V Monitor safety air monitoring

V Participate in the Joint Information Center

V Prepare for and coordinate a transition to a removal phase



V Preform water sampling






To: Harper, Greg[Harper.Greg@epa.gov]

Cc: Webster, James[Webster.James@epa.gov]; Eichinger, Kevin[Eichinger.Kevin@epa.gov]
From; Moore, Tony

Sent: Sat 9/17/2016 12:15:24 AM

Subject: Re: SITREP #7 - Pelham Pipeline Spill

Let's wait till the morning to avoid confusion. Greg will you add the waiver language to the
morning ERNS

Sent from my iPhone

On Sep 16, 2016, at 8:12 PM, Harper, Greg <Harper.Greg(@epa.gov> wrote:

Sorry Jim | was getting all the recipients into the email when your email
conversation came through.

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.grea@epa.gov

From: Webster, James

Sent: Friday, September 16, 2016 8:06 PM

To: Harper, Greg <Harper.Greg@epa.gov>; Moore, Tony <moore.tony@epa.gov>;
Eichinger, Kevin <Eichinger Kevin@epa.gov>

Subject: Re: SITREP #7 - Pelham Pipeline Spill

Put the waiver stuff in morning special ERNS
Sent from my iPhone

On Sep 16, 2016, at 8:03 PM, Harper, Greg <Harper.Greg@epa.gov> wrote:




NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama
SITUATION REPORT #7

1800 CDT, September 16, 2016

INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline Company (CPC)
reported a gasoline spill from a 36" subsurface transmission line to the National
Response Center. The gasoline traveled overland for approximately 500 feet to
a pond that feeds into Peel Creek (which is a tributary of the Cahaba River).
The initial report to CPC was made by a state mining inspector; however no
volume estimate was provided at the time. CPC initially reported to the
responding OSC that between 1,000 and 2,000 gallons of gasoline entered the
pond. The spill volume has since been updated to between 6,000 barrels [bbls]
and 8000 bbls (252,000 gallons — 336,000 gallons).

The local fire department responded and established a secured zone around
the spill site. Local responders detected hazardous conditions due to
potentially explosive vapor concentration around the spill location. Shelby
County Emergency Management responded and confirmed that no public or
private drinking water sources are currently threatened by the spill.

Alabama Department of Environmental Management (ADEM) and
Environmental Protection Agency (EPA) have integrated into Unified
Command and are coordinating with State and County Agencies. An Incident
Command Post is being operated out of Pelham, Alabama. The spill location is
located in a remote area and no evacuations are necessary. The nearest
residential neighborhood is located two miles from the spill location.

CPC confirmed that the impacted transmission line is shut down.
Environmental contractors for CPC are on site to conduct air monitoring and
remediation activities. Delays to remediate the spill routinely occur due to
elevated concentrations of volatile organic compounds (VOC), specifically
benzene, and explosive vapors exceeding the lower explosive limit (LEL).

EPA consulted with the Department of Interior (DOI) and the State of Alabama
to identify threatened and endangered (T&E) species in the area of the spill. To
EPA’s knowledge, no impacts to T&E species have been reported at this time;
however, field crews have noted minimal impacts to wildlife in the spill area.

INCIDENT MANAGEMENT




On-Scene Coordinator (OSC) Chuck Berry remains integrated into Unified
Command, which includes EPA, CPC, ADEM, and Shelby County. OSC Berry
will demobilize on September 17, 2016. OSC Kevin Eichinger will assume
EPA's position in Unified Command. OSC Garrard, OSC Tripp and four US
Coast Guard Gulf Strike Team members remain deployed to assist with field
observations. OSC Stilman remains deployed to assist in the Environmental
Unit. Kerisa Coleman, a Region 4 public affairs specialist, arrived September
16, 2016 to assist in the Joint Information Center (JIC).

Current number of EPA Personnel Assigned: 6

Current number of United States Coast Guard Gulf Strike Team (USCG GST)
Members: 4

Current number START Personnel: 3
REPORTING SCHEDULE
Situation Reports (SITREPS) will be delivered 1800 CDT daily.

CURRENT OPERATIONS

A B-inch pipe was observed discharging water from Pond 3; however flow was
restricted and likely due to a blockage. CPC has installed a plug in the pipe to
reduce the potential of petroleum impacted water being released.

The elevated benzene and LEL continue to be the greatest limiting factor to
recovery operations. CPC contractor, Center for Toxicology and Environmental
Health, LLC (CTEH), remain on site providing air monitoring services. CTEH
continues monitoring air quality in the work zones and providing roving air
monitoring and escort services for personnel working inside the hot zone.
Action levels for benzene, VOCs and expiosive vapors remain as previously
established. Work interruptions continue due to excessive benzene and LEL
readings. Today’s VOC exceedance levels range from 0 - 1,351.3 (Pond 2a
compressor) parts per million (ppm). The exceedances from benzene range
0.05 - 3 (release site) ppm. LEL exceedance levels range from 0% - 10%
(Release site).

CPC has managed to recover approximately 286,481gallons of fuel and
233,228 galions of mixed oil/water to date.

CPC performed a mass balance calculation and determined an estimated
volume of 252,000 gallons of fuel was discharged. That number has been
revised to an estimated 336,000 gallons. They estimate 200,705 gallons of fuel
evaporated as of 9/16/16. These numbers are approximate and CPC will
perform a final mass balance after product recovery activities are complete.



Diversions designed for Pond 3 include a weir and two underflow dams (at the
Pond outfall). CPC continues to monitor Pond 3. No oil sheening has been
seen along the shoreline on Pond 3. Unified Command (UC) will be notified if
any petroleum is observed. OSC Garrard, along with the Gulf Strike Team
(GST) and CPC personnel identified additional locations along Peel Creek for
potential placement of an additional underflow dam. CPC has agreed to
reserve material to construct these features. CPC has estimated a 10-hour
construction time for this final structure. To facilitate access, CPC completed
construction of an access road along the entire length of Peel Creek.

No adverse weather impacts are expected for the next operational period.

EPA/GST remain incorporated into Operations Section and air monitoring
activities. OSC Garrard, OSC Tripp, and two GST members continue to
provide oversight of site safety and monitor the operations progress. Two GST
members continue to observe night operations.

Kerisa Coleman is representing EPA in the Joint Information Center (JIC).

The Federal Aviation Administration (FAA) continues to maintain an aviation
floor restriction of 2,500 feet in a 3-mile radius around the work site.

Two START members continue the collection of split surface water samples
with CPC and conducting oversight of air monitoring activities. Split samples
were collected from Pond 3 and confluence of Peel Creek and Cahaba River.
In additional, a third START is providing ICS support.

EPA approved the vapor suppression plan and evacuation plan; subsequently,
excavation in the area of the damaged pipe began at 1530 this afternoon.
Local firefighters used a vapor suppressant agent during excavation activities.

Product recovery operations continue in Pond 2 at two points, southwestern
portion of the Pond (2a) and northeast portion of the Pond (2b). CPC primarily
used drum skimmers to capture free product from Pond 2. Vacuum trucks from
2b are transferring recovered product to 4 storage tanks at staging 2b. There
are 2 storage tanks at staging 2a where they are recovering product from
recovery point 2a.

There are currently 14 storage tanks at the main staging area. Visual
observations indicate gasoline thickness on Pond 2 to be approximately 1-inch.

There are approximately 721 response worker onsite.
The CPC environmental consultant is responsible for identifying and

documenting impacted wildlife. To date, four mammals including a rabbit, two
raccoons, one fox, and one armadillo have been impacted; one reptile (turtle)



has been impacted; and one white bird has been impacted. The bird is located
in a restricted area and teams have not been able to get toit.

A Regional Response Team (RRT4) call was held today to update RRT4
members.

See https://helena.colonialresponse.com/ for information on related to
restoration of service.

PLANNED RESPONSE ACTIVITIES

The EPA OSC has requested that START collect additional surface water
samples with the Cahaba Riverkeeper. START will coliect the samples during
the next operational period. START and OSC Stilman will continue to monitor
CPC’s sampling and monitoring efforts. The following activities remain
unchanged and continue during the response efforts:

V Continue to participate in UC

V Monitor removal activities

V Monitor safety air monitoring

V Participate in the Joint Information Center

V Prepare for and coordinate a transition to a removal phase

V Preform water sampling






To: Harper, Greg[Harper.Greg@epa.gov]
From: Moore, Tony

Sent; Sat 9/17/2016 11:33:06 PM

Subject: Re: Sitrep 8

2335332373

Sent from my iPhone

On Sep 17, 2016, at 7:17 PM, Harper, Greg <Harper.Greg@epa.gov> wrote:

Thanks
Sent from my iPhone

On Sep 17, 2016, at 7:16 PM, Eichinger, Kevin <Eichinger. Kevin@epa.gov> wrote:

Here’s the text. We are including a map and pict so I will get you the doc shortly:
INCIDENT SUMMARY

On September 9, 2016, at 1359 hours CDT, Colonial Pipeline Company (CPC)
reported a gasoline spill from a 36” below ground pipeline to the National Response
Center. The gasoline traveled overland for approximately 500 feet to a pond that feeds
into Peel Creck (which is a tributary of the Cahaba River).

CPC initially reported to the responding OSC that between 1,000 and 2,000 gallons of
gasoline entered the pond. The spill volume has since been updated to between 6,000
barrels [bbls] and 8000 bbls (252,000 gallons — 336,000 gallons).

Alabama Department of Environmental Management (ADEM) and Environmental
Protection Agency (EPA) have integrated into Unified Command and are coordinating
with State and County Agencies. An Incident Command Post is being operated out of
Pelham, Alabama. The spill location is located in a remote area. The nearest residential
neighborhood and commercial area is located two miles from the spill location.

INCIDENT MANAGEMENT AND STAFFING

OSC Chuck Berry integrated into Unified Command initially and demobilize on
September 17, 2016. OSC Kevin Eichinger assumed EPA’s position in Unified
Command.

OSCs, the United States Coast Guard (USCG) Gulf Strike Team (GST) and the
Superfund Technical Assessment and Response Team (START) are embedded in the



Operations Sections.
An OSC and START are embedded in the Environmental Unit.

EPA Public Affairs Specialist and a Public Information Officer are also assigned to the
Joint Information Center (JIC).

Current number of EPA Personnel Assigned: 5

Current number of United States Coast Guard Gulf Strike Team (USCG GST)
Members: 4

Current number START Personnel: 3
Total number of response Personnel: 739

CURRENT RELEASE AND RECOVERY ESTIMATES

Current Release Estimate — 6000 bbl to 8000 bbls

Recovery/Loss to the Environment Volumes:

FuellWaste Recovery [Volume Since Last SITREP Total Volume to Date
Recovered from Pond #2 200 gallons 85,976 gallons
Loss to the Environment due[28,335 gallons 229,040 gallons
to Evaporation
Bond in the Soil TBD TBD
Petroleum Contact Water 42,155 gallons
CURRENT OPERATIONS

1) Product Recovery and Removal

V A 6-inch pipe was observed discharging water from Pond 3; however, flow was
restricted likely due to a blockage. CPC has installed a plug in the 6-inch pipe attached
to Pond 3 to help reduce the potential of petroleum impacted water being released. The
water level was measured before installation and 24-hours after installation of the plug.
Installation of the plug caused the water level to rise approximately 1-inch.

v CPC continues to evaluate plugging the culvert between Pond 2 and Pond 3. They
intend to send a camera in the area tomorrow to determine the best method to seal it.

¥ CPC completed the new soil staging area last night and moved the excavated pile
(generated during the previous operational period) to the new location. EPA advised
CPC to have a secondary storage area ready in the event additional soil is excavated.



V Elevated benzene and lower explosive limit (LEL) continues to hinder progress.
Minimal excavation occurred overnight due to elevated LEL and benzene readings at
the leak site. CPC has excavated an estimated 40 tons of soil. Local firefighters
continued to use a vapor suppressant agent during excavation activities.

V Due to health and safety reasons, product recovery operations are shut down while
excavation occurs at the leak site. As excavation activities break or suspend due to
elevated LEL and benzene levels, product recovery operations resume in Pond 2.
Product recovery occurs at two points, southwestern portion of the Pond (2a) and
northeast portion of the Pond (2b). CPC primarily used drum skimmers to capture free
product from Pond 2. Vacuum trucks from 2b are transferring recovered product to 4
storage tanks at staging 2b. There are 2 storage tanks at staging 2a where they are
recovering product from recovery point 2a. Excavation activities and elevated LEL and
benzene levels limited product recover efforts today.

V Inclement weather caused activities to shut down for a period of time.

V Visual observations indicate gasoline thickness on Pond 2 to be approximately 1-
inch.

2) Environmental Sampling and Impacts
a. Air Monitoring

V Work interruptions continue due to excessive benzene and LEL readings. Today’s
VOC’s peaked at 270 parts per million (ppm) at the 2a compressor; benzene peaked at
2.4 ppm at the release site; and LEL peaked at 26% at stopple 2.

V Two START members continue to conduct oversight of air monitoring activities.
b. Surface Water

V Two START members continue to collect split surface water samples with CPC.
Split samples were collected from the Cahaba River in coordination with the Cahaba
River Keeper and CPC’s environmental consultant. START was unable to collect split
samples from Pond 3 and Peel Creek due to excavation at the leak site; however,
CPC’s environmental consultant had a crew in the area and was able to collect samples
from this area. Preliminary EPA water sample data should be received tonight.

c. Wildlife Impacts

V The CPC environmental consultant is responsible for identifying and documenting
impacted wildlife. To date, five mammals including a rabbit, two raccoons, one fox,
and one armadillo have been impacted; one reptile (turtle) has been impacted; and one
white bird has been impacted. The bird is located in a restricted area and teams have



not been able to get to it. No additional impacted wildlife was reported during this
operation period.

3) Health and Safety Oversite

v EPA/GST remains incorporated into Operations and air monitoring. OSC Garrard,
OSC Tripp, and two GST members continue to provide oversight of site safety and
monitor the operations progress. Two GST members continue to observe night
operations.

\V The Federal Aviation Administration (FAA) continues to maintain an aviation floor
restriction of 2,500 feet in a 3-mile radius around the work site.

4) Restoration of Services

v CPC requested a waiver of the prohibition for commingling provisions are found in
40 C.F.R. § 80.78(a)(7) that prohibits any person from combining any reformulated
gasoline blendstock for oxygenate blending with any other gasoline, blendstock, or
oxygenate, unless certain conditions are met. The waiver request was issued on
September 16, 2016 and will expire October 6, 2016.

v CPC continues to stage material and prepare for pushing the pig through the pipe to
remove the remaining product. This process is anticipated to begin on Sunday
afternoon and will be complete Monday morning.

\V CPC continues to implement the plan to install an approximate 1,000 foot section of
pipe to by-pass the leak site. This plan was developed with the input of Pipeline and
Hazardous Materials Safety Agency (PHMSA). Once installed, the pipeline can
resume Service.

5) Remediation Planning

V Plans continue to be developed and will be reviewed by IC when ready.

V The City of Helena operates the closest drinking water well. It is located
approximately 5 miles for the release site. City Helena Utilities is conducting well
water sampling for the constituents found in gasoline.

PLANNED RESPONSE ACTIVITIES

Inclement weather is expected again during the next operation period which may affect
planned activities. The following activities are planned during the next operation

period:

¥ Continue to participate in UC



V Monitor removal activities

V START will continue to collect additional split surface water samples with the CPC
environmental contractor and the Cahaba Riverkeeper

vV START will continue to monitor CPC’s air monitoring efforts
V Monitor safety air monitoring

V Participate in the Joint Information Center

V Prepare for and coordinate a transition to a removal phase

V CPC will pre-stage oil containment booms on the Cahaba River

V Install an additional underflow dam near the confluence of Peel Creek and the
Cahaba River

V Pre-stage aeration equipment along Peel Creek.
V Complete pipeline bypass and restore service.
V Continue recovery of fuel from Pond 2

V Continue removal of fuel from the plugged pipeline

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4| 61 Forsyth St SW | Atlanta, Georgia | 30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org






To: Harper, Greg[Harper.Greg@epa.govj
From: Moore, Tony

Sent: Sat 9/17/2016 11:33:37 PM

Subject: Re: Sitrep 8

325337353

Ignore that one
Sent from my iPhone

On Sep 17, 2016, at 7:17 PM, Harper, Greg <Harper.Greg@epa.gov> wrote:

Thanks
Sent from my iPhone

On Sep 17, 2016, at 7:16 PM, Eichinger, Kevin <Eichinger.Kevin@epa.gov> wrote:

Here’s the text. We are including a map and pict so I will get you the doc shortly:

INCIDENT SUMMARY

On September 9, 2016, at 1359 hours CDT, Colonial Pipeline Company (CPC)
reported a gasoline spill from a 36” below ground pipeline to the National Response
Center. The gasoline traveled overland for approximately 500 feet to a pond that feeds
into Peel Creek (which is a tributary of the Cahaba River).

CPC initially reported to the responding OSC that between 1,000 and 2,000 gallons of
gasoline entered the pond. The spill volume has since been updated to between 6,000
barrels [bbls] and 8000 bbls (252,000 gallons — 336,000 gallons).

Alabama Department of Environmental Management (ADEM) and Environmental
Protection Agency (EPA) have integrated into Unified Command and are coordinating
with State and County Agencies. An Incident Command Post is being operated out of
Pelham, Alabama. The spill location is located in a remote area. The nearest residential
neighborhood and commercial area is located two miles from the spill location.

INCIDENT MANAGEMENT AND STAFFING

OSC Chuck Berry integrated into Unified Command initially and demobilize on
September 17, 2016. OSC Kevin Eichinger resumed EPA’s position in Unified
Command.

OSCs, the United States Coast Guard (USCG) Gulf Strike Team (GST) and the



Superfund Technical Assessment and Response Team (START) are embed in the
Operations Sections.

An OSC and START are embed in the Environmental Unit.

EPA Public Affairs Specialist and a Public Information Officer are also assigned to the
Joint Information Center (JIC).

Current number of EPA Personnel Assigned: 5

Current number of United States Coast Guard Gulf Strike Team (USCG GST)
Members: 4

Current number START Personnel: 3

Total number of response Personnel: 739

CURRENT RELEASE AND RECOVERY ESTIMATES
Current Release Estimate — 6000 bbl to 8000 bbls

Recovery/Loss to the Environment Volumes:

Fuel/Waste Recovery [Volume Since Last SITREP| Total Volume to Date
Recovered from Pond #2 200 gallons 85,976 gallons
Loss to the Environment due[28,335 gallons 229,040 gallons
to Evaporation
Bond in the Soil TBD TBD
Petroleum Contact Water 242 155 gallons
CURRENT OPERATIONS

1) Product Recovery and Removal

V A 6-inch pipe was observed to discharge water from Pond 3; however, flow was
restricted likely due to a blockage. CPC has installed a plug in the 6-inch pipe attached
to Pond 3 to help reduce the potential of petroleum impacted water being released. The
water level was measured before installation and 24-hours after installation of the plug.
Installation of the plug caused the water level to rise approximately 1-inch.

v CPC continues to evaluate plugging the culvert between Pond 2 and Pond 3. They
intend to send a camera in the area tomorrow to determine the best method to seal it.

V CPC completed the new soil staging area last night and moved the excavated pile
(generated during the previous operational period) to the new location. EPA advised
CPC to have a secondary storage area ready in the event additional soil is excavated.



V Elevated benzene and lower explosive limit (LEL) continues to hinder progress.
Minimal excavation occurred overnight due to elevated LEL and benzene readings at
the leak site. CPC has excavated an estimated 40 tons of soil. Local firefighters
continued to use a vapor suppressant agent during excavation activities.

V Due to health and safety reasons, product recovery operations shut down while
excavation occurs at the leak site. As excavation activities break or suspend due to
elevated LEL and benzene levels, product recovery operations resume in Pond 2.
Product recovery occurs at two points, southwestern portion of the Pond (2a) and
northeast portion of the Pond (2b). CPC primarily used drum skimmers to capture free
product from Pond 2. Vacuum trucks from 2b are transferring recovered product to 4
storage tanks at staging 2b. There are 2 storage tanks at staging 2a where they are
recovering product from recovery point 2a. Excavation activities and elevated LEL and
benzene levels limited product recover efforts today.

V Inclement weather caused activities to shut down for a period of time.

V Visual observations indicate gasoline thickness on Pond 2 to be approximately 1-
inch.

2) Environmental Sampling and Impacts
a. Air Monitoring

V Work interruptions continue due to excessive benzene and LEL readings. Today’s
VOC’s peaked at 270 parts per million (ppm) at the 2a compressor; benzene peaked at
2.4 ppm at the release site; and LEL peaked at 26% at stopple 2.

V Two START members continue to conduct oversight of air monitoring activities.

b. Surface Water

V Two START members continue to collect split surface water samples with CPC.
Split samples were collected from the Cahaba River in coordination with the Cahaba
River Keeper and CPC’s environmental consultant. START was unable to collect split
samples from Pond 3 and Peel Creek due to excavation at the leak site; however,
CPC’s environmental consultant had a crew in the area and was able to collect samples
from this area. Preliminary EPA water sample data should be received tonight.

c. Wildlife Impacts

V The CPC environmental consultant is responsible for identifying and documenting
impacted wildlife. To date, five mammals including a rabbit, two raccoons, one fox,
and one armadillo have been impacted; one reptile (turtle) has been impacted; and one



white bird has been impacted. The bird is located in a restricted area and teams have
not been able to get to it. No additional impacted wildlife was reported during this
operation period.

3) Health and Safety Oversite

v EPA/GST remains incorporated into Operations and air monitoring. OSC Garrard,
OSC Tripp, and two GST members continue to provide oversight of site safety and
monitor the operations progress. Two GST members continue to observe night
operations.

V The Federal Aviation Administration (FAA) continues to maintain an aviation floor
restriction of 2,500 feet in a 3-mile radius around the work site.

4) Restoration of Services

V CPC requested a waiver of the prohibition for commingling provisions are found in
40 C.F.R. § 80.78(a)(7) that prohibits any person from combining any reformulated
gasoline blendstock for oxygenate blending with any other gasoline, blendstock, or
oxygenate, unless certain conditions are met. The waiver request was issued on
September 16, 2016 and will expire October 6, 2016.

v CPC continues to stage material and prepare for pushing the pig through the pipe to
remove the remaining product. This process is anticipated to begin on Sunday
afternoon and will be complete Monday morning.

V CPC continues to implement the plan to install an approximate 1,000 foot section of
pipe to by-pass the leak site. This plan was developed with the input of Pipeline and
Hazardous Materials Safety Agency (PHMSA). Once installed, the pipeline can
resume service.

5) Remediation Planning

V Plans continue to be developed and will be reviewed by IC when ready.

v The City of Helena operates the closest drinking water well. It is located
approximately 5 miles for the release site. City Helena Utilities is conducting well

water sampling for the constituents found in gasoline.

PLANNED RESPONSE ACTIVITIES

Inclement weather is expected again during the next operation period which may affect
planned activities. The following activities are planned during the next operation
period:

V Continue to participate in UC



¥ Monitor removal activities

V START will continue to collect additional split surface water samples with the CPC
environmental contractor and the Cahaba Riverkeeper

V START will continue to monitor CPC’s air monitoring efforts
V Monitor safety air monitoring

V Participate in the Joint Information Center

V Prepare for and coordinate a transition to a removal phase

V CPC will pre-stage oil containment booms on the Cahaba River

V Install an additional underflow dam near the confluence of Peel Creek and the
Cahaba River

V Pre-stage aeration equipment along Peel Creek.
V Complete pipeline bypass and restore service.
V Continue recovery of fuel from Pond 2

V Continue removal of fuel from the plugged pipeline

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia | 30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org






To: Harper, Greg[Harper.Greg@epa.gov]
From: Moore, Tony

Sent: Sat 9/17/2016 11:49:08 PM

Subject: Re: Sitrep 8

237333333

Minor corrections made good to go

Sent from my iPhone

On Sep 17, 2016, at 7:17 PM, Harper, Greg <Harper.Greg@epa.gov> wrote:

Thanks
Sent from my iPhone

On Sep 17, 2016, at 7:16 PM, Eichinger, Kevin <Eichinger Kevin@epa.gov> wrote:

Here’s the text. We are including a map and pict so I will get you the doc shortly:

INCIDENT SUMMARY

On September 9, 2016, at 1359 hours CDT, Colonial Pipeline Company (CPC)
reported a gasoline spill from a 36” below ground pipeline to the National Response
Center. The gasoline traveled overland for approximately 500 feet to a pond that feeds
into Peel Creek (which is a tributary of the Cahaba River).

CPC initially reported to the responding OSC that between 1,000 and 2,000 gallons of
gasoline entered the pond. The spill volume has since been updated to between 6,000
barrels [bbls] and 8000 bbls (252,000 gallons — 336,000 gallons).

Alabama Department of Environmental Management (ADEM) and Environmental
Protection Agency (EPA) have integrated into Unified Command and are coordinating
with State and County Agencies. An Incident Command Post is being operated out of
Pelham, Alabama. The spill location is located in a remote area. The nearest residential
neighborhood and commercial area is located two miles from the spill location.

INCIDENT MANAGEMENT AND STAFFING
OSC Chuck Berry integrated into Unified Command initially and demobilize on
September 17, 2016. OSC Kevin Eichinger resumed EPA’s position in Unified

Command.

OSCs, the United States Coast Guard (USCG) Gulf Strike Team (GST) and the



Superfund Technical Assessment and Response Team (START) are embed in the
Operations Sections.

An OSC and START are embed in the Environmental Unit.

EPA Public Affairs Specialist and a Public Information Officer are also assigned to the
Joint Information Center (JIC).

Current number of EPA Personnel Assigned: 5

Current number of United States Coast Guard Gulf Strike Team (USCG GST)
Members: 4

Current number START Personnel: 3

Total number of response Personnel: 739

CURRENT RELEASE AND RECOVERY ESTIMATES
Current Release Estimate — 6000 bbl to 8000 bbls

Recovery/Loss to the Environment Volumes:

Fuel/Waste Recovery [Volume Since Last SITREP| _Total Volume to Date
Recovered from Pond #2 200 gallons 85,976 gallons
Loss to the Environment due[28,335 gallons 229,040 gallons
to Evaporation
Bond in the Soil TBD TBD
Petroleum Contact Water 42,155 gallons

CURRENT OPERATIONS
1) Product Recovery and Removal

V A 6-inch pipe was observed to discharging water from Pond 3; however, flow was
restricted likely due to a blockage. CPC has installed a plug in the 6-inch pipe to help
reduce the potential of petroleum impacted water being released. The water level was
measured before installation and 24-hours after installation of the plug. Installation of
the plug caused the water level to rise approximately 1-inch.

V CPC continues to evaluate plugging the culvert between Pond 2 and Pond 3. They
intend to send a camera in the area tomorrow to determine the best method to seal it.

V CPC completed the new soil staging area last night and moved the excavated pile
(generated during the previous operational period) to the new location. EPA advised
CPC to have a secondary storage area ready in the event additional soil is excavated.



V Elevated benzene and lower explosive limit (LEL) continue to hinder progress.
Minimal excavation occurred overnight due to elevated LEL and benzene readings at
the leak site. CPC has excavated an estimated 40 tons of soil. Local firefighters
continued to use a vapor suppressant agent during excavation activities.

V Due to health and safety reasons, product recovery operations shut down while
excavation occurs at the leak site. When excavation activities break or suspend due to
elevated LEL and benzene levels, product recovery operations resume in Pond 2.
Product recovery occurs at two points, the southwestern portion of the Pond (2a) and
northeast portion of the Pond (2b). CPC primarily use drum skimmers to capture free
product from Pond 2. Vacuum trucks from 2b are transferring recovered product to
four storage tanks at staging 2b. There are two storage tanks at staging 2a, recovering
product from recovery point 2a. Excavation activities and elevated LEL and benzene
levels limited product recover efforts today.

V Inclement weather caused activities to shut down for a period of time.

V' Visual observations indicate gasoline thickness on Pond 2 to be approximately 1-
inch.

2) Environmental Sampling and Impacts
a. Air Monitoring

V Work interruptions continue due to excessive benzene and LEL readings. Today’s
VOC’s peaked at 270 parts per million (ppm) at the 2a compressor; benzene peaked at
2.4 ppm at the release site; and LEL peaked at 26% at stopple 2.

V Two START members continue to conduct oversight of air monitoring activities.
b. Surface Water

V Two START members continue to collect split surface water samples with CPC.
Split samples were collected from the Cahaba River in coordination with the Cahaba
River Keeper and CPC’s environmental consultant. START was unable to collect split
samples from Pond 3 and Peel Creek due to excavation at the leak site; however,
CPC’s environmental consultant had a crew in the area and was able to collect samples
from this area. Preliminary EPA water sample data should be received tonight.

c. Wildlife Impacts

V The CPC environmental consultant is responsible for identifying and documenting
impacted wildlife. To date, five mammals including a rabbit, two raccoons, one fox,
and one armadillo have been impacted; one reptile (turtle) has been impacted; and one



white bird has been impacted. The bird is located in a restricted area and teams have
not been able to get to it. No additional impacted wildlife was reported during this
operation period.

3) Health and Safety Oversite

\V EPA/GST remains incorporated into Operations and air monitoring. OSC Garrard,
OSC Tripp, and two GST members continue to provide oversight of site safety and
monitor the operations progress. Two GST members continue to observe night
operations.

\/ The Federal Aviation Administration (FAA) continues to maintain an aviation floor
restriction of 2,500 feet in a 3-mile radius around the work site.

4) Restoration of Services

V CPC requested a waiver of the prohibition for commingling provisions [found in 40
C.F.R. § 80.78(a)(7) ]that prohibits any person from combining any reformulated
gasoline blendstock for oxygenate blending with any other gasoline, blendstock, or
oxygenate, unless certain conditions are met. The waiver request was issued on
September 16, 2016 and will expire October 6, 2016.

v CPC continues to stage material and prepare for pushing the pig through the pipe to
remove the remaining product. This process is anticipated to begin on Sunday
afternoon and will be completed Monday morning.

V CPC continues to implement the plan to install an approximate 1,000 foot section of
pipe to by-pass the leak site. This plan was developed with the input of Pipeline and
Hazardous Materials Safety Agency (PHMSA). Once installed, the pipeline can
resume service.

5) Remediation Planning

\ Plans continue to be developed and will be reviewed by IC when ready.

V The City of Helena operates the closest drinking water well. It is located
approximately five miles for the release site. City Helena Utilities is conducting well

water sampling for the constituents found in gasoline.

PLANNED RESPONSE ACTIVITIES

Inclement weather is expected again during the next operation period which may affect
planned activities. The following activities are planned during the next operation
period:

V Continue to participate in UC



V Monitor removal activities

V START will continue to collect additional split surface water samples with the CPC
environmental contractor and the Cahaba Riverkeeper

V START will continue to monitor CPC’s air monitoring efforts
V Monitor safety air monitoring

V Participate in the Joint Information Center

V Prepare for and coordinate a transition to a removal phase

V CPC will pre-stage oil containment booms on the Cahaba River

V Install an additional underflow dam near the confluence of Peel Creek and the
Cahaba River

V Pre-stage aeration equipment along Peel Creek.
vV Complete pipeline bypass and restore service.
V Continue recovery of fuel from Pond 2

Vv Continue removal of fuel from the plugged pipeline

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia | 30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org






To: Harper, Greg[Harper.Greg@epa.gov]
From: Moore, Tony

Sent: Sat 9/17/2016 11:49:52 PM

Subject: Re: Sitrep 8

72733333732

Incorporate yours into mine. Thanks and good job
Sent from my iPhone

On Sep 17, 2016, at 7:46 PM, Harper, Greg <Harper.Greg(@epa.gov> wrote:

Do you want me to forward my edits or incorporate my into your's?
Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4

Emergency Response and Removal Branch, 11th Fioor

61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.grea@epa.qgov

From: Moore, Tony

Sent: Saturday, September 17, 2016 7:34 PM
To: Harper, Greg <Harper.Greg@epa.gov>
Subject: Re: Sitrep 8

Ignore that one
Sent from my iPhone

On Sep 17, 2016, at 7:17 PM, Harper, Greg <Harper.Greg@epa.gov> wrote:

Thanks

Sent from my iPhone



On Sep 17, 2016, at 7:16 PM, Eichinger, Kevin <Eichinger.Kevin@epa.gov> wrote:
Here’s the text. We are including a map and pict so I will get you the doc shortly:

INCIDENT SUMMARY

On September 9, 2016, at 1359 hours CDT, Colonial Pipeline Company (CPC)
reported a gasoline spill from a 36” below ground pipeline to the National
Response Center. The gasoline traveled overland for approximately 500 feetto a
pond that feeds into Peel Creek (which is a tributary of the Cahaba River).

CPC initially reported to the responding OSC that between 1,000 and 2,000
gallons of gasoline entered the pond. The spill volume has since been updated to
between 6,000 barrels [bbls] and 8000 bbls (252,000 gallons — 336,000 gallons).

Alabama Department of Environmental Management (ADEM) and
Environmental Protection Agency (EPA) have integrated into Unified Command
and are coordinating with State and County Agencies. An Incident Command
Post is being operated out of Pelham, Alabama. The spill location is located in a
remote area. The nearest residential neighborhood and commercial area is located
two miles from the spill location.

INCIDENT MANAGEMENT AND STAFFING

OSC Chuck Berry integrated into Unified Command initially and demobilize on
September 17, 2016. OSC Kevin Eichinger resumed EPA’s position in Unified
Command.

OSCs, the United States Coast Guard (USCG) Gulf Strike Team (GST) and the

Superfund Technical Assessment and Response Team (START) are embed in the
Operations Sections.

An OSC and START are embed in the Environmental Unit.

EPA Public Affairs Specialist and a Public Information Officer are also assigned
to the Joint Information Center (JIC).

Current number of EPA Personnel Assigned: 5

Current number of United States Coast Guard Gulf Strike Team (USCG GST)
Members: 4

Current number START Personnel: 3

Total number of response Personnel: 739



CURRENT RELEASE AND RECOVERY ESTIMATES
Current Release Estimate — 6000 bbl to 8000 bbls
Recovery/Loss to the Environment Volumes:

Fuel/Waste Recovery Volume Since Last SITREP  Total Volume to Date

Recovered from Pond #2 200 gallons 85,976 gallons
Loss to the Environment due 28,335 gallons 229,040 gallons
to Evaporation

Bond in the Soil TBD 8D

Petroleum Contact Water 242,155 gallons
CURRENT OPERATIONS

1) Product Recovery and Removal

V' A 6-inch pipe was observed to discharge water from Pond 3; however, flow
was restricted likely due to a blockage. CPC has installed a plug in the 6-inch pipe
attached to Pond 3 to help reduce the potential of petroleum impacted water being
released. The water level was measured before installation and 24-hours after
installation of the plug. Installation of the plug caused the water level to rise
approximately 1-inch.

V CPC continues to evaluate plugging the culvert between Pond 2 and Pond 3.
They intend to send a camera in the area tomorrow to determine the best method
to seal it.

V CPC completed the new soil staging area last night and moved the excavated
pile (generated during the previous operational period) to the new location. EPA
advised CPC to have a secondary storage area ready in the event additional soil is
excavated.

V Elevated benzene and lower explosive limit (LEL) continues to hinder
progress. Minimal excavation occurred overnight due to elevated LEL and
benzene readings at the leak site. CPC has excavated an estimated 40 tons of soil.
Local firefighters continued to use a vapor suppressant agent during excavation
activities.

V Due to health and safety reasons, product recovery operations shut down while
excavation occurs at the leak site. As excavation activities break or suspend due
to elevated LEL and benzene levels, product recovery operations resume in Pond
2. Product recovery occurs at two points, southwestern portion of the Pond (2a)
and northeast portion of the Pond (2b). CPC primarily used drum skimmers to
capture free product from Pond 2. Vacuum trucks from 2b are transferring
recovered product to 4 storage tanks at staging 2b. There are 2 storage tanks at



staging 2a where they are recovering product from recovery point 2a. Excavation
activities and elevated LEL and benzene levels limited product recover efforts
today. '

V Inclement weather caused activities to shut down for a period of time.

V Visual observations indicate gasoline thickness on Pond 2 to be approximately
1-inch.

2) Environmental Sampling and Impacts
a. Air Monitoring

Y Work interruptions continue due to excessive benzene and LEL readings.
Today’s VOC’s peaked at 270 parts per million (ppm) at the 2a compressor;,
benzene peaked at 2.4 ppm at the release site; and LEL peaked at 26% at stopple
2.

v Two START members continue to conduct oversight of air monitoring
activities.

b. Surface Water

Vv Two START members continue to collect split surface water samples with
CPC. Split samples were collected from the Cahaba River in coordination with
the Cahaba River Keeper and CPC’s environmental consultant. START was
unable to collect split samples from Pond 3 and Peel Creek due to excavation at
the leak site; however, CPC’s environmental consultant had a crew in the area and
was able to collect samples from this area. Preliminary EPA water sample data
should be received tonight.

c. Wildlife Impacts

v The CPC environmental consultant is responsible for identifying and
documenting impacted wildlife. To date, five mammals including a rabbit, two
raccoons, one fox, and one armadillo have been impacted; one reptile (turtle) has
been impacted; and one white bird has been impacted. The bird is located in a
restricted area and teams have not been able to get to it. No additional impacted
wildlife was reported during this operation period.

3) Health and Safety Oversite

V EPA/GST remains incorporated into Operations and air monitoring. OSC
Garrard, OSC Tripp, and two GST members continue to provide oversight of site
safety and monitor the operations progress. Two GST members continue to
observe night operations.



V The Federal Aviation Administration (FAA) continues to maintain an aviation
floor restriction of 2,500 feet in a 3-mile radius around the work site.

4) Restoration of Services

V CPC requested a waiver of the prohibition for commingling provisions are
found in 40 C.F R. § 80.78(a)(7) that prohibits any person from combining any
reformulated gasoline blendstock for oxygenate blending with any other gasoline,
blendstock, or oxygenate, unless certain conditions are met. The waiver request
was issued on September 16, 2016 and will expire October 6, 2016.

V CPC continues to stage material and prepare for pushing the pig through the
pipe to remove the remaining product. This process is anticipated to begin on
Sunday afternoon and will be complete Monday morning.

V CPC continues to implement the plan to install an approximate 1,000 foot
section of pipe to by-pass the leak site. This plan was developed with the input of
Pipeline and Hazardous Materials Safety Agency (PHMSA). Once installed, the
pipeline can resume service.

S) Remediation Planning

V Plans continue to be developed and will be reviewed by IC when ready.

V The City of Helena operates the closest drinking water well. It is located
approximately 5 miles for the release site. City Helena Utilities is conducting well

water sampling for the constituents found in gasoline.

PLANNED RESPONSE ACTIVITIES

Inclement weather is expected again during the next operation period which may
affect planned activities. The following activities are planned during the next
operation period:

V Continue to participate in UC

¥ Monitor removal activities

V START will continue to collect additional split surface water samples with the
CPC environmental contractor and the Cahaba Riverkeeper

V START will continue to monitor CPC’s air monitoring efforts

V Monitor safety air monitoring



V Participate in the Joint Information Center
V Prepare for and coordinate a transition to a removal phase
 CPC will pre-stage oil containment booms on the Cahaba River

V Install an additional underflow dam near the confluence of Peel Creek and the
Cahaba River

\ Pre-stage aeration equipment along Peel Creek.
V Complete pipeline bypass and restore service.
V Continue recovery of fuel from Pond 2

V Continue removal of fuel from the plugged pipeline

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia | 30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org



To: Harper, Greg[Harper.Greg@epa.gov]}
From: Moore, Tony

Sent: Sun 9/18/2016 12:15:19 AM

Subject: Re: SITREP #8 - Pelham Pipeline Spill

233533

Add the waiver info I sent earlier
Sent from my iPhone

On Sep 17, 2016, at 8:13 PM, Harper, Greg <Harper.Greg@epa.gov> wrote:

NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama
SITUATION REPORT #8

1800 CDT, September 17, 2016
INCIDENT SUMMARY

On September 9, 2016, at 1359 hours CDT, Colonial Pipeline Company (CPC)
reported a gasoline spill from a 36" below ground pipeline to the National Response
Center. The gasoline traveled overland for approximately 500 feet to a pond that
feeds into Peel Creek (which is a tributary of the Cahaba River).

CPC initially reported to the responding OSC that between 1,000 and 2,000 gallons
of gasoline entered the pond. The spill volume has since been updated to between
6,000 barrels [bbls] and 8,000 bbls (252,000 gallons — 336,000 galions).

Alabama Department of Environmental Management (ADEM) and Environmental
Protection Agency (EPA) have integrated into Unified Command and are
coordinating with State and County Agencies. An Incident Command Post is being
operated out of Pelham, Alabama. The spill location is located in a remote area.
The nearest residential neighborhood and commercial area is located two miles
from the spill location.

INCIDENT MANAGEMENT AND STAFFING

OSC Chuck Berry integrated into Unified Command initially and demobilize on
September 17, 2016. OSC Kevin Eichinger assumed EPA’s position in Unified
Command.



OSCs, the United States Coast Guard (USCG) Gulf Strike Team (GST) and the
Superfund Technical Assessment and Response Team (START) are embed in the
Operations Sections.

An OSC and START are embed in the Environmental Unit.

EPA Public Affairs Specialist and a Public Information Officer are also assigned to
the Joint Information Center (JIC).

Current number of EPA Personnel Assigned: 5

Current number of United States Coast Guard Gulf Strike Team (USCG GST)
Members: 4

Current number START Personnel: 3

Total number of response Personnel: 739

CURRENT RELEASE AND RECOVERY ESTIMATES
Current Release Estimate — 6,000 bbl to 8,000 bbls
Recovery/Loss to the Environment Volumes:

Fuel/Waste Recovery Volume Since Last SITREP  Total Volume to Date

Recovered from Pond #2 200 gallons 85,976 gallons
Loss to the Environment due 28,335 galions 229,040 gallons
to Evaporation

Bond in the Soil TBD TBD

Petroleun Contact Water || N>+ 2. 155 galions

CURRENT OPERATIONS

1) Product Recovery and Removal

V A 6-inch pipe was observed to discharging water from Pond 3; however, flow was
restricted likely due to a blockage. CPC has installed a plug in the 6-inch pipe to help
reduce the potential of petroleum impacted water being released. The water level was
measured before installation and 24-hours after installation of the plug. Installation of the
plug caused the water level to rise approximately 1-inch.

v CPC continues to evaluate plugging the culvert between Pond 2 and Pond 3. They intend
to send a camera in the area tomorrow to determine the best method to seal it.

 CPC completed the new soil staging area last night and moved the excavated pile
(generated during the previous operational period) to the new location. EPA advised CPC to



have a secondary storage area ready in the event additional soil is excavated.

V Elevated benzene and lower explosive limit (LEL) continue to hinder progress. Minimal
excavation occurred overnight due to elevated LEL and benzene readings at the leak site.
CPC has excavated an estimated 40 tons of soil. Local firefighters continued to use a vapor
suppressant agent during excavation activities.

V Due to health and safety reasons, product recovery operations shut down while
excavation occurs at the leak site. When excavation activities break or suspend due to
elevated LEL and benzene levels, product recovery operations resume in Pond 2. Product
recovery occurs at two points, the southwestern portion of the Pond (2a) and northeast
portion of the Pond (2b). CPC primarily use drum skimmers to capture free product from
Pond 2. Vacuum trucks from 2b are transferring recovered product to four storage tanks at
staging 2b. There are two storage tanks at staging 2a, recovering product from recovery
point 2a. Excavation activities and elevated LEL and benzene levels limited product recover
efforts today.

V Inclement weather caused activities to shut down for a period of time.

V' Visual observations indicate gasoline thickness on Pond 2 to be approximately 1-inch.

2) Environmental Sampling and Impacts

a. Air Monitoring

V Work interruptions continue due to excessive benzene and LEL readings. Today’s VOC’s

peaked at 270 parts per million (ppm) at the 2a compressor; benzene peaked at 2.4 ppm at
the release site; and LEL peaked at 26% at stopple 2.

V Two START members continue to conduct oversight of air monitoring activities.

b. Surface Water

V Two START members continue to collect split surface water samples with CPC. Split
samples were collected from the Cahaba River in coordination with the Cahaba River
Keeper and CPC’s environmental consultant. START was unable to collect split samples
from Pond 3 and Peel Creek due to excavation at the leak site; however, CPC’s
environmental consultant had a crew in the area and was able to collect samples from this
area.

V Preliminary EPA water sample data should be received tonight.

c. Wildlife Impacts

V The CPC environmental consultant is responsible for identifying and documenting



impacted wildlife. To date, five mammals including a rabbit, two raccoons, on¢ fox, and
one armadillo have been impacted; one reptile (turtle) has been impacted; and one white
bird has been impacted. The bird is located in a restricted area and teams have not been able
collect it. No additional impacted wildlife was reported during this operation period.

3) Health and Safety Oversite

V¥ EPA/GST remains incorporated into Operations and air monitoring. OSC Garrard, OSC
Tripp, and two GST members continue to provide oversight of site safety and monitor the
operations progress.

v Two GST members continue to observe night operations.

\ The Federal Aviation Administration (FAA) continues to maintain an aviation floor
restriction of 2,500 feet in a 3-mile radius around the work site.

4) Restoration of Services

¥ CPC requested a waiver of the prohibition for commingling provisions [found in 40
C.F.R. § 80.78(a)(7) lthat prohibits any person from combining any reformulated gasoline
blendstock for oxygenate blending with any other gasoline, blendstock, or oxygenate,
unless certain conditions are met. The waiver request was issued on September 16, 2016
and will expire October 6, 2016.

\ CPC continues to stage material and prepare for pushing the pig through the pipe to
remove the remaining product. This process is anticipated to begin on Sunday afternoon and
will be completed Monday morning.

v CPC continues to implement the plan to install an approximate 1,000 foot section of pipe
to by-pass the leak site. This plan was developed with the input of Pipeline and Hazardous
Materials Safety Agency (PHMSA). Once installed, the pipeline can resume service.

5) Remediation Planning

V Plans continue to be developed and will be reviewed by IC when ready.

V The City of Helena operates the closest drinking water well. It is located approximately
five miles for the release site. City Helena Utilities is conducting well water sampling for
the constituents found in gasoline.

PLANNED RESPONSE ACTIVITIES

Inclement weather is expected again during the next operation period which may

affect planned activities. The following activities are planned during the next
operation period:



V Continue to participate in UC
V Monitor removal activities

V START will continue to collect additional split surface water samples with the CPC
environmental contractor and the Cahaba River Keeper

V START will continue to monitor CPC’s air monitoring efforts
V Participate in the Joint Information Center

V Prepare for and coordinate a transition to a removal phase

V CPC will pre-stage oil containment booms on the Cahaba River

V Install an additional underflow dam near the confluence of Peel Creek and the Cahaba
River

V Pre-stage aeration equipment along Peel Creek.
V Complete pipeline bypass and restore service.
V Continue recovery of fuel from Pond 2

V Continue removal of fuel from the plugged pipeline






To: Harper, Greg[Harper.Greg@epa.gov]
From: Moore, Tony

Sent: Mon 9/19/2016 12:00:56 AM
Subject: Re: SITREP9

323333332

No changes
Sent from my iPhone

On Sep 18, 2016, at 7:55 PM, Harper, Greg <Harper.Greg@epa.gov> wrote:

Any changes? If so I will use your text.
Sent from my iPhone

On Sep 18, 2016, at 7:50 PM, Moore, Tony <moore.tony@epa.gov> wrote:

Check it and send it on
Sent from my iPhone

On Sep 18, 2016, at 7:20 PM, Eichinger, Kevin <Eichinger.Kevin@epa.gov> wrote:

NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama
SITUATION REPORT #9

1800 CDT, September 18, 2016

INCIDENT SUMMARY

On September 9, 2016, at 1359 hours CDT, Colonial Pipeline Company
(CPC) reported a gasoline spill from a 36” below ground pipeline to the
National Response Center. The gasoline traveled overland for
approximately 500 feet to a pond that feeds into Peel Creek (which is a
tributary of the Cahaba River).

CPC initially reported to the responding OSC that between 1,000 and
2,000 gallons of gasoline entered the pond. The spill volume has since



been updated to between 6,000 barrels [bbis] and 8,000 bbls (252,000
gallons — 336,000 gallons).

Alabama Department of Environmental Management (ADEM) and
Environmental Protection Agency (EPA) have integrated into Unified
Command and are coordinating with State and County Agencies. An
Incident Command Post is being operated out of Pelham, Alabama.

INCIDENT MANAGEMENT AND STAFFING

OSC Kevin Eichinger remains integrated into Unified Command.

OSCs, the United States Coast Guard (USCG) Gulf Strike Team (GST)
and the Superfund Technical Assessment and Response Team (START)
are embed in the Operations Sections.

START is embedded in the Environmental Unit.

EPA Public Affairs Specialist and a Public Information Officer are also
assigned to the Joint Information Center (JIC).

Current number of EPA Personnel Assigned: 4

Current number of United States Coast Guard Gulf Strike Team (USCG
GST) Members: 4

Current number START Personnel: 3

Total number of response Personnel: 743

CURRENT RELEASE AND RECOVERY ESTIMATES
Current Release Estimate — 6,000 bbl to 8,000 bbis
Recovery/Loss to the Environment Volumes:

Fuel/Waste Recovery Volume Since Last SITREP  Total Volume to Date

Recovered from Pond #2  To be reported* 85,976 gallons*
Loss to the Environment due 28,335 gallons 257,375 gallons
to Evaporation

Bond in the Soil TBD TBD

Petroleum Contact Water 42 155 gallons*
Petroleum Contaminated 0 tons
Soil

Notes:



* Product recovery activities did occur this operational period. Crews were
unable to provide product recovery number before the 1600 meeting.

CURRENT OPERATIONS

1) Product Recovery and Removal

V OSC Eichinger participated in an overflight and assessed the Cahaba River and
site operations. No sheen was observed on the Cahaba.

V Crews continues to evaluate plugging the culvert between Pond 2 and Pond 3.
OSC Garrard oversaw and provided support as they sent a camera in the area to
determine the best method to seal it; however, the camera was unable to find the
culvert. Unified Command will explore other methods to look for it.

V OSC Garrard is working with Operations to evaluate potential options for
controlling source material at leak site prior to discharging to Pond 2.

V' A fuel/water mixture continues to drain out of the leak site to Pond 2. As of this
morning, the quantity has been reduced to approximately 1 quart per minute. The
fuel to water ratio is estimated at 20%, respectively.

V Visual observations indicate gasoline on Pond 2 covers approximately one third
of the pond and thickness to be approximately 1-inch, where it pooled (see photo
below).

V Operations continued to recover product from Pond 2. Product recovery
occurred at two points, the southwestern portion of the Pond (2a) and northeast
portion of the Pond (2b). Skimmers capture free product from Pond 2. Vacuum
trucks from 2b are transferring recovered product to four storage tanks at staging
2b. There are two storage tanks at staging 2a, to contain recovered product in that
area. This evening, Boom was placed across Pond 2 to keep the pooled product in
the northeast portion of the pond contained in that area.

V Pipeline draining activities continue at stopple 2.
V Excavation did not occur during this reporting period.

V Inclement weather caused activities to shut down for a period of time this
morning.

V Installation of an additional underflow dam in Peel Creek, approximately 200
feet southeast of the Cahaba River is progressing. Operations anticipates
completion tomorrow.



2) Environmental Sampling and Impacts
a. Air Monitoring

V Work interruptions continue due to excessive benzene and LEL readings.
Today’s VOC’s peaked at 768 parts per million (ppm) at the 2a recovery; benzene
peaked at 5.7 ppm at the 2a recovery; and LEL peaked at 8% at stopple 2.

¥ One START member continues to conduct oversight of air monitoring
activities.

b. Surface Water

¥ One START member continues to collect split surface water samples with
CPC. START obtained split samples from Pond 3, Peel Creek, and the Cahaba
River in coordination with the Cahaba River Keeper and CPC’s environmental
consultant.

v An EPA OSC and START kayaked the Cahaba River from the confluence of
the with Peel Creek to approximately 2 miles down streams. Water samples were
collected. No sheen was observed on the River.

\ EPA received preliminary water sample data for September 16 and 17, 2016.
Laboratory analytical results reveal the presence of site specific constituents in
concentrations similar to CPC’s data. The surface water sample collected at the
confluence of Peel Creek and the Cahaba River on September 16, 2016 contained
total petroleum hydrocarbon (TPH) gasoline range organics (GRO) at an
estimated concentration of 0.064 milligrams per kilogram (mg/kg). This detection
is low and may not be related to the spill. Subsequent sampling at this location did
not identify site specific constituents above the laboratory reporting limit. EPA
will continue to collect surface water samples in the area and monitor for any
changes.

V The sample collected at this location the following day did not detect any site
specific constituents above the laboratory reporting limit.

c. Wildlife Impacts

¥ The CPC environmental consultant is responsible for identifying and
documenting impacted wildlife. During this operation period, teams identified one
dead otter, one dead duck, and three dead turtles. Federal Fish and Wildlife
visited the site to identify the duck species and determined it was a hen wood
duck.

V To date, seven mammals including a rabbit, two raccoons, one fox, one coyote,



one otter, and one armadillo have been impacted; four reptiles (turtle) has been
impacted; and two birds (a duck and one white bird) have been impacted. The
white bird remains in a restricted area and teams have not been able collect it;
however, it is assumed to be an egret.

3) Health and Safety Oversite

vV EPA/GST remains incorporated into Operations and air monitoring. OSC
Garrard, OSC Tripp, and two GST members continue to provide oversight of site
safety and monitor the operations progress.

V Two GST members continue to observe night operations.

V The Federal Aviation Administration (FAA) continues to maintain an aviation
floor restriction of 2,500 feet in a 3-mile radius around the work site.

4) Restoration of Services

V CPC continues to stage material and prepare for pushing the pig through the
pipe to remove the remaining product. Operation is currently planned for the next
operational period (tomorrow, 9/19/2016)

V CPC continues to implement the plan to install an approximate 1,000-foot
section of pipe to by-pass the leak site. This plan was developed with the input of
Pipeline and Hazardous Materials Safety Agency (PHMSA). Once installed, the
pipeline can resume service.

V Crews continue work to excavate and level the route for the bypass line and
stage pipe. CPC has reported in the media that pipeline service will be restored by
September 23, 2016.

5) Remediation Planning
Vv Plans continue to be developed and will be reviewed by UC when ready.

V CPC is working to identify livestock access and potential use of the Cahaba
River for crop irrigation.

6) Emergency Fuel Waiver

V CPC requested a waiver of the prohibition for commingling provisions [found
in 40 C.F.R. § 80.78(a)(7) ] that prohibits any person from combining any
reformulated gasoline blendstock for oxygenate blending with any other gasoline,
blendstock, or oxygenate, unless certain conditions are met. The waiver request
was issued on September 16, 2016 and will expire October 6, 2016, EPA issued



an emergency fuel waiver of the reformulated gasoline (RFG) requirements in
Alabama, Delaware, Georgia, Kentucky, Maryland, Mississippi, New Jersey,
North Carolina, South Carolina, Tennessee, Virginia and the District of
Columbia. If there is any change or addition to the waiver status it will be noted in
the SITREP.

PLANNED RESPONSE ACTIVITIES

Inclement weather may impact night ops but is not expected during the
next operation period. The following activities are planned during the next
operation period:

V Continue to participate in UC

Y Monitor removal activities

WV START will continue to collect additional split surface water samples with the
CPC environmental contractor and the Cahaba River Keeper. Water samples will
be collected from Pond #2.

V START will continue to monitor CPC’s air monitoring efforts

V Participate in the Joint Information Center

V Prepare for and coordinate a transition to a removal phase

v CPC will pre-stage oil containment booms on the Cahaba River

v Continue to install the additional underflow dam near the confluence of Peel
Creek and the Cahaba River

V Pre-stage aeration equipment along Peel Creek.

v Complete pipeline bypass and restore setvice.

V Continue recovery of fuel from Pond 2

V Continue removal of fuel from the plugged pipeline

v The FAA will be contacted to extend the no-fly over the site

SITUATIONAL REFERENCE MATERIAL

i




Aerial photographic taken today. Pond #3 is on the left, Pond #2 is on the right. Fuel has
been confined to the upper 1/3 of the pond.

Overview of EPA Surface Water Sampling Locations

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4| 61 Forsyth St SW | Atlanta, Georgia | 30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org







To: Moore, Tony[moore.tony@epa.gov]
From: Harper, Greg

Sent Fri 9/16/2016 12:22:29 AM

Subject: SITREP #6

NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama
SITUATION REPORT #6

1800 CDT, September 15, 2016

INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline reported a gasoline spill from a 36”
subsurface transmission line to the National Response Center. The gasoline traveled overland for
approximately 500 feet to a pond that feeds into Peel Creek (which is a tributary of the Cahaba
River). The initial report to Colonial was made by a state mining inspector, but there was no
volume estimate. The exact amount of the release was unknown; however, Colonial Pipeline
initially reported to the responding OSC that between 1,000 and 2,000 gallons of gasoline
entered the pond (the spill volume has since been updated in NRC Reports to 252,000 gallons —
See “Current Operations” for more information).

The local fire department responded and established a secured zone around the spill site.
Dangerous explosive gas levels have been detected around the spill location. Shelby County
Emergency Management responded and confirmed that there are no public or private drinking
water sources threatened by the spill. Alabama Department of Environmental Management
(ADEM) and EPA have integrated into Unified Command and are coordinating with State and
County Agencies. An Incident Command Post is being operated out of Pelham, Alabama. The
spill location is in a remote area and no evacuations are necessary. The nearest residential
neighborhood is located two miles from the spill location.

Colonial Pipeline has confirmed that the impacted transmission line is shut down. Environmental
contractors for Colonial Pipeline are on site to conduct air monitoring and remediation activities.
Work to remediate the spill is delayed due to the high concentrations of explosive vapors and



volatile organic compounds (VOC) emitted for the large areas of pooled gasoline.

Consult with the Department of Interior and the State of Alabama identified threatened and
endangered (T&E) species in the area of the spill. However, no T&E species have been reported
impacted from the spill, although several common species have been impacted.

The appropriate members were engaged during the initial response notification process. The
following members were part of the initial notification: ADEM; Department of the Interior
(DOI); and United States Environmental Protection Agency (USEPA). A RRT4 call will be held
if conditions change.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry remains integrated into Unified Command, which
includes EPA, Colonial, ADEM, and Shelby County. OSC Garrard, OSC Tripp and four US
Coast Guard Gulf Strike Team members remain deployed to assist within field observations.
OSC Stilman has been deployed to assist with Incident Command. A Public Information Officer
(PIO) was requested and will assist in the Joint Information Center (J1C).

Current number of EPA Personnel Assigned: 4
Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4
Current number START Personnel: 3

REPORTING SCHEDULE

Situation Reports (SITREPS) will be delivered 1800 CDT daily.

CURRENT OPERATIONS

Both stopples are in place. Colonial has ceased recovering product from the line as the nitrogen
displacement has reached its maximum efficacy. Colonial has developed a displacement plan to
use water to displace the remained of the fuel. Activities for this operations are estimated to be
ready Saturday. Fuel continues to leak from the break, but at a much reduced rate.

The high level of explosive vapors continue to be the greatest limiting factor to recovery
operations. Colonial contractor CTEH remains on site providing air monitoring services. CTEH
continues monitoring the AreaRAE network and providing roving air monitoring and escort
services for personnel working inside the hot zone. Action levels for benzene, VOCs and
explosive vapors remain as previously established. Work interruptions continue due to excess
benzene and LEL readings. Today’s VOC exceedance levels range from 30 - 2,699 parts per
million (ppm). The exceedances from benzene range 0.6 - 18 ppm. LEL exceedance levels range
from 10% - 196%.

Colonial has managed to remove approximately 233,614 gallons of liquid from Pond 2. Of that



volume 58,461 gallons of fuel has been recovered and 175,531 gallons of mixed oil/water remain
in frac tanks.

Colonial has performed an initial mass balance calculation and determined an estimated volume
of 252,000 gallons of fuel was discharged. They are estimating 180,634 gallons of fuel
evaporated as of 9/13/16. These numbers are approximate and Colonial will perform a final mass
balance after all product is recovered.

The diversions designed for Pond 3 are in place. They include a substantial underflow dam at the
pond outfall. Colonial continues to monitor Pond 3. No oil sheening has been seen along the
shoreline. The UC will be notified if any petroleum is noted. OSC Garrard, OPS, was on site in
the morning exploring areas along Peel Creek with GST and Colonial personnel for potential
placement of an additional underflow dam. Additional locations were identified, and Colonial
has agreed to reserve the material to construct these. Additionally Colonial has estimated a 10-
hour construction time for this final structure. To facilitate access, Colonial is building an access
road along the entire length of Peel Creek.

No adverse weather impacts are expected from the tropical system off the coast of Georgia.

EPA/GST remains incorporated into Operations and air monitoring. OSC Garrard, OSC Tripp,
and two GST members continue to provide oversight of site safety and monitor the operations
progress. Two GST members continue to observe night operations.

James Pickney remains integrated with the JIC. One CIC is mobilizing to the site tomorrow.
OSC Berry provided one telephone interview to the local NBC affiliate this afternoon.

The fire chief deemed the transfer of product from the pipeline to frac tanks was too high-risk,
therefore operations changed to direct tanker to tanker trucks. Scrubbers were used on the
vacuum trucks while the vacuum trucks pumped product from the pipeline to the transport tanker
trucks to reduce the gasoline vapors. The tanker trucks are making a round trip to Colonial’s
Pelham Junction facility to off-load.

The Federal Aviation Administration continues to maintain an aviation floor restriction of 2,500
feet in a 3-mile radius around the work site.

OSC Tripp was on-site performing an observation of all operation areas with GST most of the
day.

The county sheriff’s office was patrolling the site air space by helicopter to enforce the air
restriction put in place by the FAA. During the night there was a drone being flown over the site
by an unknown drone operator.

Two START members arrived on-scene to assist with surface water and sediment sampling
operations. OSC Stilman mobilized in this morning as the Deputy IC for EPA and provided
comments to the Surface water and sediment sampling plan. An additional START member is
mobilizing in tonight to provide ICS support.



Work-site operations were ceased overnight due to increased VOCs, LEL, and benzene levels
from 0230-0500. A temporary site-wide evacuation was ordered at 0300 due to elevated levels at
the main staging area. Operations at the Stopples and the pond did not commence until
0830.Vapor scrubber units were switched out for a liquid vapor scrubber unit. Due to high LEL
the Unified Command has developed a Vapor Suppression Plan and a Site Evacuation Plan.
Vapor suppression foam, F-500, will be used to allow for the soil excavation around the pipeline
to continue.

Recovery operations are occurring at two points 2a and 2b. Vacuum trucks from 2b are
transferring recovered product to 4 frac tanks at staging 2b. There are 2 frac tanks at staging 2a
where they are recovering product from recovery point 2a.

There are currently 14 frac tanks at the main staging area. Visual observations indicate gasoline
thickness on pond 2 to be 1-1.5 inches at recovery point 2b, less than 0.10 inch at recovery point
2a.

Colonial is implementing a backup plan for restoration of service by constructing a bypass
around the leak. The use of this will be determined by the difficulties found during the success
and timing of the water displacement plan and excavation of the break. Colonial has given a
tentative restoration time of late next week.

PLANNED RESPONSE ACTIVITIES

Due to the ongoing response efforts and unknown timelines, the EPA OSC made a request to the
National Pollution Fund Center (NPFC) to increase the site ceiling from $45,000 to $100,000.

The EPA OSC has requested an additional START contractors to assist with Incident Command
Post Operations. START and OSC Stilman will continue to monitor Colonial Pipeline’s
sampling and monitoring efforts.

¥V Continue to participate in UC

¥V Monitor removal activities

V Monitor safety air monitoring

V Participate in the Joint Information Center

V Prepare for and coordinate a transition to a removal phase

V Preform water sampling

V Finalize Surface Water and Sediment Sampling Plan

V Finalize Vapor Suppression Plan



V Finalize Site Evacuation Plan

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greg@epa.qov







To: Moore, Tony[moore.tony@epa.gov]

From: Harper, Greg

Sent: Fri 9/16/2016 11:04:00 PM

Subject: Fwd: SITREP #7

Pelham Pipeline Spill SITREP 7 09162016 DRAFT.docx
ATTO00001.htm

32523333

Tony,

I'have not read this yet, I have a spill notification I have to work. If you will read and edit I will
send it out to everyone.

Thank you,
Greg

Sent from my iPhone

Begin forwarded message:
From: "Eichinger, Kevin" <Eichinger.Kevin@epa.gov>
Date: September 16, 2016 at 6:48:23 PM EDT

To: "Harper, Greg" <Harper.Greg@epa.gov>
Subject: SITREP #7

INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline Company (CPC) reported a
gasoline spill from a 36” subsurface transmission line to the National Response Center. The
gasoline traveled overland for approximately 500 feet to a pond that feeds into Peel Creek
(which is a tributary of the Cahaba River). The initial report to CPC was made by a state
mining inspector; however no volume estimate was provided at the time. CPC initially
reported to the responding OSC that between 1,000 and 2,000 gallons of gasoline entered
the pond. The spill volume has since been updated to between 6,000 barrels [bbls] and 8000
bbls (252,000 gallons — 336,000 gallons).

The local fire department responded and established a secured zone around the spill site.
Local responders detected hazardous conditions due to potentially explosive vapor
concentration around the spill location. Shelby County Emergency Management responded
and confirmed that no public or private drinking water sources are currently threatened by
the spill.

Alabama Department of Environmental Management (ADEM) and Environmental
Protection Agency (EPA) have integrated into Unified Command and are coordinating with



State and County Agencies. An Incident Command Post is being operated out of Pelham,
Alabama. The spill location is located in a remote area and no evacuations are necessary.
The nearest residential neighborhood is located two miles from the spill location.

CPC confirmed that the impacted transmission line is shut down. Environmental contractors
for CPC are on site to conduct air monitoring and remediation activities. Delays to
remediate the spill routinely occur due to elevated concentrations of volatile organic
compounds (VOC), specifically benzene, and explosive vapors exceeding the lower
explosive limit (LEL).

EPA consulted with the Department of Interior (DOI) and the State of Alabama to identify
threatened and endangered (T&E) species in the area of the spill. To EPA’s knowledge, no
impacts to T&E species have been reported at this time; however, field crews have noted
minimal impacts to wildlife in the spill area.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry remains integrated into Unified Command,
which includes EPA, CPC, ADEM, and Shelby County. OSC Berry will demobilize on
September 17, 2016. OSC Kevin Eichinger will resume EPA’s position in Unified
Command. OSC Garrard, OSC Tripp and four US Coast Guard Gulf Strike Team members
remain deployed to assist within field observations. OSC Stilman remains deployed to assist
in the Environmental Unit. Kerisa Coleman, a public affairs specialist, arrived September
16, 2016 to assist in the Joint Information Center (JIC).

Current number of EPA Personnel Assigned: 6

Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4
Current number START Personnel: 3

REPORTING SCHEDULE

Situation Reports (SITREPS) will be delivered 1800 CDT daily.

CURRENT OPERATIONS

A 6-inch pipe was observed to discharge water from Pond 3; however flow was restricted
and likely due to a blockage. CPC has installed a plug in the 6-inch pipe attached to Pond 3
to help reduce the potential of petroleum impacted being released.

The elevated benzene and LEL continue to be the greatest limiting factor to recovery
operations. CPC contractor, Center for Toxicology and Environmental Health, LLC
(CTEH), remain on site providing air monitoring services. CTEH continues monitoring air

quality in the work and providing roving air monitoring and escort services for personnel
working inside the hot zone. Action levels for benzene, VOCs and explosive vapors remain



as previously established. Work interruptions continue due to excessive benzene and LEL
readings. Today’s VOC exceedance levels range from 0 — 1,351.3 (Pond 2a compressor)
parts per million (ppm). The exceedances from benzene range 0.05 — 3 (release site) ppm.
LEL exceedance levels range from 0% - 10% (Release site).

CPC has managed to recover approximately 286,481gallons of fuel and 233,228 gallons of
mixed oil/water to date.

CPC performed an initial mass balance calculation and determined an estimated volume of
252,000 gallons of fuel was discharged. That number has been revised to an estimated
336,000 gallons. They estimate 200,705 gallons of fuel evaporated as of 9/16/16. These -
numbers are approximate and CPC will perform a final mass balance after product recovery
activities are complete.

Diversions designed for Pond 3 include a weir and two an underflow dam (at the Pond
outfall). CPC continues to monitor Pond 3. No oil sheening has been seen along the
shoreline on Pond 3. Unified Command (UC) will be notified if any petroleum is observed.
OSC Garrard, along with the Gulf Strike Team (GST) and CPC personnel identified
additional locations along Peel Creek for potential placement of an additional underflow
dam. CPC has agreed to reserve material to construct these features. CPC has estimated a 10-
hour construction time for this final structure. To facilitate access, CPC completed
construction of an access road along the entire length of Peel Creek.

No adverse weather impacts are expected for the next operational period.

EPA/GST remains incorporated into Operations and air monitoring. OSC Garrard, OSC
Tripp, and two GST members continue to provide oversight of site safety and monitor the
operations progress. Two GST members continue to observe night operations.

Kerisa Coleman is representing EPA in the Join Information Center (J1C).

The Federal Aviation Administration (FAA) continues to maintain an aviation floor
restriction of 2,500 feet in a 3-mile radius around the work site.

Two START members continue to collect split surface water samples with CPC and
conduct oversight of air monitoring activities. Split samples were collected from Pond 3 and
confluence of Peel Creek and Cahaba River. In additional, a third START is providing ICS
support.

EPA approved the vapor suppression plan and evacuation plan; therefore excavation in the
area of the damaged pipe began at 15:30 this afternoon. Local firefighters used a vapor
suppressant agent during excavation activities.

Product recovery operations continue in Pond 2 at two points, southwestern portion of the
Pond (2a) and northeast portion of the Pond (2b). CPC primarily used drum skimmers to
capture free product from Pond 2. Vacuum trucks from 2b are transferring recovered



product to 4 storage tanks at staging 2b. There are 2 storage tanks at staging 2a where they
are recovering product from recovery point 2a.

There are currently 14 storage tanks at the main staging area. Visual obscrvations indicate
gasoline thickness on Pond 2 to be approximately 1-inch.

There are approximately 721 response worker onsite.

The CPC environmental consultant is responsible for identifying and documenting impacted
wildlife. To date, four mammals including a rabbit, two raccoons, one fox, and one
armadillo have been impacted; one reptile (turtle) has been impacted; and one white bird
has been impacted. The bird is located in a restricted area and teams have not been able to
get to it.

A Regional Response Team (RRT4) call was held today to update RRT4 members.

See https://helena.colonialresponse.com/ for information on related to restoration of service.

PLANNED RESPONSE ACTIVITIES

The EPA OSC has requested that START collect additional surface water samples with the
Cahaba Riverkeeper. START will collect the samples during the next operational period.
START and OSC Stilman will continue to monitor CPC’s sampling and monitoring efforts.
The following activities remain unchanged and continue during the response efforts:

V Continue to participate in UC

V Monitor removal activities

¥ Monitor safety air monitoring

V Participate in the Joint Information Center

Y Prepare for and coordinate a transition to a removal phase

V Preform water sampling

Kevin Eichinger, CHVMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia | 30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org



To: Moore, Tony[moore.tony@epa.gov]
From: Harper, Greg

Sent: Fri 9/16/2016 11:33:03 PM
Subject: Re: SITREP #7

223933333

Thsnks
Sent from my iPhone

On Sep 16, 2016, at 7:29 PM, Moore, Tony <moore.tony(@epa.gov> wrote:

Minor corrections made, good to go
Sent from my iPhone

On Sep 16, 2016, at 7:04 PM, Harper, Greg <Harper.Greg@epa.gov> wrote:

Tony,

I have not read this yet, I have a spill notification I have to work. If you will read and
edit I will send it out to everyone.

Thank you,
Greg

Sent from my iPhone

Begin forwarded message:
From: "Eichinger, Kevin" <Eichinger Kevin@epa.gov>
Date: September 16, 2016 at 6:48:23 PM EDT

To: "Harper, Greg" <Harper.Greg@epa.gov>
Subject: SITREP #7

INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline Company (CPC) reported
a gasoline spill from a 36” subsurface transmission line to the National Response
Center. The gasoline traveled overland for approximately 500 feet to a pond that
feeds into Peel Creek (which is a tributary of the Cahaba River). The initial report
to CPC was made by a state mining inspector; however no volume estimate was



provided at the time. CPC initially reported to the responding OSC that between
1,000 and 2,000 gallons of gasoline entered the pond. The spill volume has since
been updated to between 6,000 barrels [bbls] and 8000 bbls (252,000 gallons —
336,000 gallons).

The local fire department responded and established a secured zone around the
spill site. Local responders detected hazardous conditions due to potentially
explosive vapor concentration around the spill location. Shelby County
Emergency Management responded and confirmed that no public or private
drinking water sources are currently threatened by the spill.

Alabama Department of Environmental Management (ADEM) and
Environmental Protection Agency (EPA) have integrated into Unified Command
and are coordinating with State and County Agencies. An Incident Command
Post is being operated out of Pelham, Alabama. The spill location is located in a
remote area and no evacuations are necessary. The nearest residential
neighborhood is located two miles from the spill location.

CPC confirmed that the impacted transmission line is shut down. Environmental
contractors for CPC are on site to conduct air monitoring and remediation
activities. Delays to remediate the spill routinely occur due to elevated
concentrations of volatile organic compounds (VOC), specifically benzene, and
explosive vapors exceeding the lower explosive limit (LEL).

EPA consulted with the Department of Interior (DOI) and the State of Alabama to
identify threatened and endangered (T&E) species in the area of the spill. To
EPA’s knowledge, no impacts to T&E species have been reported at this time;
however, field crews have noted minimal impacts to wildlife in the spill area.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry remains integrated into Unified
Command, which includes EPA, CPC, ADEM, and Shelby County. OSC Berry
will demobilize on September 17, 2016. OSC Kevin Eichinger will assume EPA’s
position in Unified Command. OSC Garrard, OSC Tripp and four US Coast
Guard Gulf Strike Team members remain deployed to assist with field
observations. OSC Stilman remains deployed to assist in the Environmental Unit.
Kerisa Coleman, a Region 4 public affairs specialist, arrived September 16, 2016
to assist in the Joint Information Center (JIC).

Current number of EPA Personnel Assigned: 6

Current number of United States Coast Guard Gulf Strike Team (USCG GST)
Members: 4

Current number START Personnel: 3



REPORTING SCHEDULE
Situation Reports (SITREPS) will be delivered 1800 CDT daily.
CURRENT OPERATIONS

A 6-inch pipe was observed discharging water from Pond 3; however flow was
restricted and likely due to a blockage. CPC has installed a plug in the pipe to
reduce the potential of petroleum impacted water being released.

The elevated benzene and LEL continue to be the greatest limiting factor to
recovery operations. CPC contractor, Center for Toxicology and Environmental
Health, LLC (CTEH), remain on site providing air monitoring services. CTEH
continues monitoring air quality in the work zones and providing roving air
monitoring and escort services for personnel working inside the hot zone. Action
levels for benzene, VOCs and explosive vapors remain as previously established.
Work interruptions continue due to excessive benzene and LEL readings. Today’s
VOC exceedance levels range from 0 — 1,351.3 (Pond 2a compressor) parts per
million (ppm). The exceedances from benzene range 0.05 — 3 (release site) ppm.
LEL exceedance levels range from 0% - 10% (Release site).

CPC has managed to recover approximately 286,481gallons of fuel and 233,228
gallons of mixed oil/water to date.

CPC performed an mass balance calculation and determined an estimated volume
of 252,000 gallons of fuel was discharged. That number has been revised to an
estimated 336,000 gallons. They estimate 200,705 gallons of fuel evaporated as of
9/16/16. These numbers are approximate and CPC will perform a final mass
balance after product recovery activities are complete.

Diversions designed for Pond 3 include a weir and two underflow dams (at the
Pond outfall). CPC continues to monitor Pond 3. No oil sheening has been seen
along the shoreline on Pond 3. Unified Command (UC) will be notified if any
petroleum is observed. OSC Garrard, along with the Gulf Strike Team (GST) and
CPC personnel identified additional locations along Peel Creek for potential
placement of an additional underflow dam. CPC has agreed to reserve material to
construct these features. CPC has estimated a 10-hour construction time for this
final structure. To facilitate access, CPC completed construction of an access road
along the entire length of Peel Creek.

No adverse weather impacts are expected for the next operational period.
EPA/GST remain incorporated into Operations Section and air monitoring

activities. OSC Garrard, OSC Tripp, and two GST members continue to provide
oversight of site safety and monitor the operations progress. Two GST members



continue to observe night operations.
Kerisa Coleman is representing EPA in the Joint Information Center (JIC).

The Federal Aviation Administration (FAA) continues to maintain an aviation
floor restriction of 2,500 feet in a 3-mile radius around the work site.

Two START members continue the collection of split surface water samples with
CPC and conducting oversight of air monitoring activities. Split samples were
collected from Pond 3 and confluence of Peel Creek and Cahaba River. In
additional, a third START is providing ICS support.

EPA approved the vapor suppression plan and evacuation plan; subsequently,
excavation in the area of the damaged pipe began at 1530 this afternoon. Local
firefighters used a vapor suppressant agent during excavation activities.

Product recovery operations continue in Pond 2 at two points, southwestern
portion of the Pond (2a) and northeast portion of the Pond (2b). CPC primarily
used drum skimmers to capture free product from Pond 2. Vacuum trucks from 2b
are transferring recovered product to 4 storage tanks at staging 2b. There are 2
storage tanks at staging 2a where they are recovering product from recovery point
2a.

There are currently 14 storage tanks at the main staging area. Visual observations
indicate gasoline thickness on Pond 2 to be approximately 1-inch.

There are approximately 721 response worker onsite.

The CPC environmental consultant is responsible for identifying and
documenting impacted wildlife. To date, four mammals including a rabbit, two
raccoons, one fox, and one armadillo have been impacted; one reptile (turtle) has
been impacted; and one white bird has been impacted. The bird is located in a
restricted area and teams have not been able to get to it.

A Regional Response Team (RRT4) call was held today to update RRT4
members.

See https://helena.colonialresponse.com/ for information on related to restoration
of service.

PLANNED RESPONSE ACTIVITIES

The EPA OSC has requested that START collect additional surface water samples
with the Cahaba Riverkeeper. START will collect the samples during the next
operational period. START and OSC Stilman will continue to monitor CPC’s
sampling and monitoring efforts. The following activities remain unchanged and



continue during the response efforts:

V Continue to participate in UC

V Monitor removal activities

v Monitor safety air monitoring

V Participate in the Joint Information Center

V Prepare for and coordinate a transition to a removal phase

V Preform water sampling

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia | 30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org






To: Eichinger, Kevin[Eichinger.Kevin@epa.gov]
Cc: Moore, Tony[moore.tony@epa.gov]

From: Harper, Greg

Sent: Sat 9/17/2016 11:17:09 PM

Subject: Re: Sitrep 8

953333335

Thanks
Sent from my iPhone

On Sep 17, 2016, at 7:16 PM, Eichinger, Kevin <Eichinger.Kevin@epa.gov> wrote:

Here’s the text. We are including a map and pict so I will get you the doc shortly:
INCIDENT SUMMARY

On September 9, 2016, at 1359 hours CDT, Colonial Pipeline Company (CPC) reported a
gasoline spill from a 36” below ground pipeline to the National Response Center. The
gasoline traveled overland for approximately 500 feet to a pond that feeds into Peel Creek
(which is a tributary of the Cahaba River).

CPC initially reported to the responding OSC that between 1,000 and 2,000 gallons of
gasoline entered the pond. The spill volume has since been updated to between 6,000
barrels [bbls] and 8000 bbls (252,000 gallons — 336,000 gallons).

Alabama Department of Environmental Management (ADEM) and Environmental
Protection Agency (EPA) have integrated into Unified Command and are coordinating with
State and County Agencies. An Incident Command Post is being operated out of Pelham,
Alabama. The spill location is located in a remote area. The nearest residential
neighborhood and commercial area is located two miles from the spill location.

INCIDENT MANAGEMENT AND STAFFING

OSC Chuck Berry integrated into Unified Command initially and demobilize on September
17,2016. OSC Kevin Eichinger resumed EPA’s position in Unified Command.

OSCs, the United States Coast Guard (USCG) Gulf Strike Team (GST) and the Superfund
Technical Assessment and Response Team (START) are embed in the Operations Sections.

An OSC and START are embed in the Environmental Unit.

EPA Public Affairs Specialist and a Public Information Officer are also assigned to the
Joint Information Center (JIC).



Current number of EPA Personnel Assigned: 5

Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4
Current number START Personnel: 3

Total number of response Personnel: 739

CURRENT RELEASE AND RECOVERY ESTIMATES

Current Release Estimate — 6000 bbl to 8000 bbls

Recovery/Loss to the Environment Volumes:

Fuel/Waste Recovery [Volume Since Last SITREP| Total Volume to Date
Recovered from Pond #2 200 gallons 85,976 gallons
Loss to the Environment due[28,335 gallons 229,040 galions
to Evaporation
Bond in the Soil TBD TBD
Petroleum Contact Water 242,155 gallons
CURRENT OPERATIONS

1) Product Recovery and Removal

V A 6-inch pipe was observed to discharge water from Pond 3; however, flow was
restricted likely due to a blockage. CPC has installed a plug in the 6-inch pipe attached to
Pond 3 to help reduce the potential of petroleum impacted water being released. The water
level was measured before installation and 24-hours after installation of the plug.
Installation of the plug caused the water level to rise approximately 1-inch.

V CPC continues to evaluate plugging the culvert between Pond 2 and Pond 3. They intend
to send a camera in the area tomorrow to determine the best method to seal it.

V CPC completed the new soil staging area last night and moved the excavated pile
(generated during the previous operational period) to the new location. EPA advised CPC to
have a secondary storage area ready in the event additional soil is excavated.

V Elevated benzene and lower explosive limit (LEL) continues to hinder progress. Minimal
excavation occurred overnight due to elevated LEL and benzene readings at the leak site.
CPC has excavated an estimated 40 tons of soil. Local firefighters continued to use a vapor
suppressant agent during excavation activities.

V Due to health and safety reasons, product recovery operations shut down while
excavation occurs at the leak site. As excavation activities break or suspend due to elevated



LEL and benzene levels, product recovery operations resume in Pond 2. Product recovery
occurs at two points, southwestern portion of the Pond (2a) and northeast portion of the
Pond (2b). CPC primarily used drum skimmers to capture free product from Pond 2.
Vacuum trucks from 2b are transferring recovered product to 4 storage tanks at staging 2b.
There are 2 storage tanks at staging 2a where they are recovering product from recovery
point 2a. Excavation activities and elevated LEL and benzene levels limited product recover
efforts today.

V Inclement weather caused activities to shut down for a period of time.

V Visual observations indicate gasoline thickness on Pond 2 to be approximately 1-inch.
2) Environmental Sampling and Impacts

a. Air Monitoring

V Work interruptions continue due to excessive benzene and LEL readings. Today’s VOC’s
peaked at 270 parts per million (ppm) at the 2a compressor; benzene peaked at 2.4 ppm at
the release site; and LEL peaked at 26% at stopple 2.

V Two START members continue to conduct oversight of air monitoring activities.
b. Surface Water

V Two START members continue to collect split surface water samples with CPC. Split
samples were collected from the Cahaba River in coordination with the Cahaba River
Keeper and CPC’s environmental consultant. START was unable to collect split samples
from Pond 3 and Peel Creek due to excavation at the leak site; however, CPC’s
environmental consultant had a crew in the area and was able to collect samples from this
area. Preliminary EPA water sample data should be received tonight.

c. Wildlife Impacts

V The CPC environmental consultant is responsible for identifying and documenting
impacted wildlife. To date, five mammals including a rabbit, two raccoons, one fox, and
one armadillo have been impacted; one reptile (turtle) has been impacted; and one white
bird has been impacted. The bird is located in a restricted area and teams have not been able
to get to it. No additional impacted wildlife was reported during this operation period.

3) Health and Safety Oversite

V EPA/GST remains incorporated into Operations and air monitoring. OSC Garrard, OSC
Tripp, and two GST members continue to provide oversight of site safety and monitor the
operations progress. Two GST members continue to observe night operations.



V The Federal Aviation Administration (FAA) continues to maintain an aviation floor
restriction of 2,500 feet in a 3-mile radius around the work site. '

4) Restoration of Services

¥ CPC requested a waiver of the prohibition for commingling provisions are found in 40
C.F.R. § 80.78(a)(7) that prohibits any person from combining any reformulated gasoline
blendstock for oxygenate blending with any other gasoline, blendstock, or oxygenate,
unless certain conditions are met. The waiver request was issued on September 16, 2016
and will expire October 6, 2016.

W CPC continues to stage material and prepare for pushing the pig through the pipe to
remove the remaining product. This process is anticipated to begin on Sunday afternoon and
will be complete Monday morning.

v CPC continues to implement the plan to install an approximate 1,000 foot section of pipe
to by-pass the leak site. This plan was developed with the input of Pipeline and Hazardous
Materials Safety Agency (PHMSA). Once installed, the pipeline can resume service.

5) Remediation Planning

V Plans continue to be developed and will be reviewed by IC when ready.

v The City of Helena operates the closest drinking water well. It is located approximately 5
miles for the release site. City Helena Utilities is conducting well water sampling for the

constituents found in gasoline.

PLANNED RESPONSE ACTIVITIES

Inclement weather is expected again during the next operation period which may affect
planned activities. The following activities are planned during the next operation period:

V Continue to participate in UC
¥V Monitor removal activities

v START will continue to collect additional split surface water samples with the CPC
environmental contractor and the Cahaba Riverkeeper

Vv START will continue to monitor CPC’s air monitoring efforts
¥ Monitor safety air monitoring

VY Participate in the Joint Information Center



V Prepare for and coordinate a transition to a removal phase
vV CPC will pre-stage oil containment booms on the Cahaba River

V Install an additional underflow dam near the confluence of Peel Creek and the Cahaba
River

V Pre-stage aeration equipment along Peel Creek.
V Complete pipeline bypass and restore service.
V Continue recovery of fuel from Pond 2

V Continue removal of fuel from the plugged pipeline

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia | 30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org






To: Moore, Tony[moore.tony@epa.gov]
From: Harper, Greg

Sent: Sat 9/17/2016 11:46:54 PM
Subject: RE: Sitrep 8

33333333732

Do you want me to forward my edits or incorporate my into your's?
Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4

Emergency Response and Removal Branch, 11th Floor

61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.grea@epa.qov

From: Moore, Tony

Sent: Saturday, September 17, 2016 7:34 PM
To: Harper, Greg

Subject: Re: Sitrep 8

Ignore that one

Sent from my iPhone

On Sep 17, 2016, at 7:17 PM, Harper, Greg <Harper.Greg@epa.gov> wrote:

Thanks
Sent from my iPhone

On Sep 17, 2016, at 7:16 PM, Eichinger, Kevin <Eichinger Kevin@epa.gov> wrote:

Here’s the text. We are including a map and pict so T will get you the doc shortly:

INCIDENT SUMMARY

On September 9, 2016, at 1359 hours CDT, Colonial Pipeline Company (CPC)
reported a gasoline spill from a 36” below ground pipeline to the National Response



Center. The gasoline traveled overland for approximately 500 feet to a pond that feeds
into Peel Creek (which is a tributary of the Cahaba River).

CPC initially reported to the responding OSC that between 1,000 and 2,000 gallons of
gasoline entered the pond. The spill volume has since been updated to between 6,000
barrels [bbls] and 8000 bbls (252,000 gallons — 336,000 gallons).

Alabama Department of Environmental Management (ADEM) and Environmental
Protection Agency (EPA) have integrated into Unified Command and are coordinating
with State and County Agencies. An Incident Command Post is being operated out of
Pelham, Alabama. The spill location is located in a remote area. The nearest residential
neighborhood and commercial area is located two miles from the spill location.

INCIDENT MANAGEMENT AND STAFFING

OSC Chuck Berry integrated into Unified Command initially and demobilize on
September 17, 2016. OSC Kevin Eichinger resumed EPA’s position in Unified
Command.

OSCs, the United States Coast Guard (USCG) Gulf Strike Team (GST) and the
Superfund Technical Assessment and Response Team (START) are embed in the
Operations Sections.

An OSC and START are embed in the Environmental Unit.

EPA Public Affairs Specialist and a Public Information Officer are also assigned to the
Joint Information Center (JIC).

Current number of EPA Personnel Assigned: 5

Current number of United States Coast Guard Gulf Strike Team (USCG GST)
Members: 4

Current number START Personnel: 3
Total number of response Personnel: 739
CURRENT RELEASE AND RECOVERY ESTIMATES
Current Release Estimate — 6000 bbl to 8000 bbls
Recovery/Loss to the Environment Volumes:
Fuel/Waste Recovery Volume Since Last SITREP  Total Volume to Date

Recovered from Pond #2 200 gallons 85,976 gallons
Loss to the Environment due 28,335 gallons 229,040 gallons



to Evaporation

Bond in the Soil 18D TBD
Petroleum Contact Water 242,155 gallons
CURRENT OPERATIONS

1) Product Recovery and Removal

V' A 6-inch pipe was observed to discharge water from Pond 3; however, flow was
restricted likely due to a blockage. CPC has installed a plug in the 6-inch pipe attached
to Pond 3 to help reduce the potential of petroleum impacted water being released. The
water level was measured before installation and 24-hours after installation of the plug.
Installation of the plug caused the water level to rise approximately 1-inch.

V CPC continues to evaluate plugging the culvert between Pond 2 and Pond 3. They
intend to send a camera in the area tomorrow to determine the best method to seal it.

V CPC completed the new soil staging area last night and moved the excavated pile
(generated during the previous operational period) to the new location. EPA advised
CPC to have a secondary storage area ready in the event additional soil is excavated.

V Elevated benzene and lower explosive limit (LEL) continues to hinder progress.
Minimal excavation occurred overnight due to elevated LEL and benzene readings at
the leak site. CPC has excavated an estimated 40 tons of soil. Local firefighters
continued to use a vapor suppressant agent during excavation activities.

V Due to health and safety reasons, product recovery operations shut down while
excavation occurs at the leak site. As excavation activities break or suspend due to
elevated LEL and benzene levels, product recovery operations resume in Pond 2.
Product recovery occurs at two points, southwestern portion of the Pond (2a) and
northeast portion of the Pond (2b). CPC primarily used drum skimmers to capture free
product from Pond 2. Vacuum trucks from 2b are transferring recovered product to 4
storage tanks at staging 2b. There are 2 storage tanks at staging 2a where they are
recovering product from recovery point 2a. Excavation activities and elevated LEL and
benzene levels limited product recover efforts today.

V Inclement weather caused activities to shut down for a period of time.

V Visual observations indicate gasoline thickness on Pond 2 to be approximately 1-
inch.

2) Environmental Sampling and Impacts

a. Air Monitoring



V Work interruptions continue due to excessive benzene and LEL readings. Today’s
VOC’s peaked at 270 parts per million (ppm) at the 2a compressor; benzene peaked at
2.4 ppm at the release site; and LEL peaked at 26% at stopple 2.

v Two START members continue to conduct oversight of air monitoring activities.
b. Surface Water

v Two START members continue to collect split surface water samples with CPC.
Split samples were collected from the Cahaba River in coordination with the Cahaba
River Keeper and CPC’s environmental consultant. START was unable to collect split
samples from Pond 3 and Peel Creek due to excavation at the leak site; however,
CPC’s environmental consultant had a crew in the area and was able to collect samples
from this area. Preliminary EPA water sample data should be received tonight.

c. Wildlife Impacts

v The CPC environmental consultant is responsible for identifying and documenting
impacted wildlife. To date, five mammals including a rabbit, two raccoons, one fox,
and one armadillo have been impacted; one reptile (turtle) has been impacted, and one
white bird has been impacted. The bird is located in a restricted area and teams have
not been able to get to it. No additional impacted wildlife was reported during this
operation period.

3) Health and Safety Oversite

v EPA/GST remains incorporated into Operations and air monitoring. OSC Garrard,
OSC Tripp, and two GST members continue to provide oversight of site safety and
monitor the operations progress. Two GST members continue to observe night
operations.

\ The Federal Aviation Administration (FAA) continues to maintain an aviation floor
restriction of 2,500 feet in a 3-mile radius around the work site.

4) Restoration of Services

¥ CPC requested a waiver of the prohibition for commingling provisions are found in
40 C.F.R. § 80.78(a)(7) that prohibits any person from combining any reformulated
gasoline blendstock for oxygenate blending with any other gasoline, blendstock, or
oxygenate, unless certain conditions are met. The waiver request was issued on
September 16, 2016 and will expire October 6, 2016.

V CPC continues to stage material and prepare for pushing the pig through the pipe to
remove the remaining product. This process is anticipated to begin on Sunday
afternoon and will be complete Monday morning.



V CPC continues to implement the plan to install an approximate 1,000 foot section of
pipe to by-pass the leak site. This plan was developed with the input of Pipeline and
Hazardous Materials Safety Agency (PHMSA). Once installed, the pipeline can
resume service.

$) Remediation Planning

V Plans continue to be developed and will be reviewed by IC when ready.

V The City of Helena operates the closest drinking water well. It is located
approximately 5 miles for the release site. City Helena Utilities is conducting well
water sampling for the constituents found in gasoline.

PLANNED RESPONSE ACTIVITIES

Inclement weather is expected again during the next operation period which may affect
planned activitics. The following activities are planned during the next operation
period:

V Continue to participate in UC

¥V Monitor removal activities

V START will continue to collect additional split surface water samples with the CPC
environmental contractor and the Cahaba Riverkeeper

V START will continue to monitor CPC’s air monitoring efforts
V Monitor safety air monitoring

V Participate in the Joint Information Center

V Prepare for and coordinate a transition to a removal phase

V CPC will pre-stage oil containment booms on the Cahaba River

V Install an additional underflow dam near the confluence of Peel Creek and the
Cahaba River

V Pre-stage aeration equipment along Peel Creek.
V Complete pipeline bypass and restore service.

V Continue recovery of fuel from Pond 2



V Continue removal of fuel from the plugged pipeline

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia | 30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org



To: Moore, Tony[moore.tony@epa.gov]
From: Harper, Greg

Sent: Sat 9/17/2016 11:55:46 PM
Subject: RE: Sitrep 8

33539333333

You are welcome

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greq@epa.gov

From: Moore, Tony

Sent: Saturday, September 17, 2016 7:50 PM
To: Harper, Greg

Subject: Re: Sitrep 8

Incorporate yours into mine. Thanks and good job

Sent from my iPhone

On Sep 17, 2016, at 7:46 PM, Harper, Greg <Harper.Greg@epa.gov> wrote:

Do you want me to forward my edits or incorporate my into your's?
Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4

Emergency Response and Removal Branch, 11th Floor

61 Forsyth Street. S.W.



Atlanta, Georgia 30303
Office (404) 562-8322

harper.greg@epa.gov

From: Moore, Tony

Sent: Saturday, September 17, 2016 7:34 PM
To: Harper, Greg <Harper.Greg@epa.gov>
Subject: Re: Sitrep 8

Ignore that one

Sent from my iPhone

On Sep 17, 2016, at 7:17 PM, Harper, Greg <Harper.Greg@epa.gov> wrote:
Thanks
Sent from my iPhone

On Sep 17, 2016, at 7:16 PM, Eichinger, Kevin <Eichinger.Kevin@epa.gov> wrote:

Here’s the text. We are including a map and pict so I will get you the doc shortly:

INCIDENT SUMMARY

On September 9, 2016, at 1359 hours CDT, Colonial Pipeline Company (CPC)
reported a gasoline spill from a 36” below ground pipeline to the National
Response Center. The gasoline traveled overland for approximately 500 feet to a
pond that feeds into Peel Creek (which is a tributary of the Cahaba River).

CPC initially reported to the responding OSC that between 1,000 and 2,000
gallons of gasoline entered the pond. The spill volume has since been updated to
between 6,000 barrels [bbls] and 8000 bbls (252,000 gallons — 336,000 gallons).

Alabama Department of Environmental Management (ADEM) and
Environmental Protection Agency (EPA) have integrated into Unified Command
and are coordinating with State and County Agencies. An Incident Command
Post is being operated out of Pelham, Alabama. The spill location islocated in a
remote area. The nearest residential neighborhood and commercial area is located
two miles from the spill location.

INCIDENT MANAGEMENT AND STAFFING

OSC Chuck Berry integrated into Unified Command initially and demobilize on



September 17, 2016. OSC Kevin Eichinger resumed EPA’s position in Unified
Command.

OSCs, the United States Coast Guard (USCG) Gulf Strike Team (GST) and the
Superfund Technical Assessment and Response Team (START) are embed in the
Operations Sections.

An OSC and START are embed in the Environmental Unit.

EPA Public Affairs Specialist and a Public Information Officer are also assigned
to the Joint Information Center (JIC).

Current number of EPA Personnel Assigned: 5

Current number of United States Coast Guard Gulf Strike Team (USCG GST)
Members: 4

Current number START Personnel: 3
Total number of response Personnel: 739

CURRENT RELEASE AND RECOVERY ESTIMATES

Current Release Estimate ~ 6000 bbl to 8000 bbls
Recovery/Loss to the Environment Volumes:

Fuel/Waste Recovery Volume Since Last SITREP  Total Volume to Date

Recovered from Pond #2 200 gallons 85,976 gallons
Loss to the Environment due 28,335 gallons 229,040 gallons
to Evaporation

Bond in the Soil 18D TBD

Petroleum Contact Water 242,155 gallons
CURRENT OPERATIONS

1) Product Recovery and Removal

V' A 6-inch pipe was observed to discharge water from Pond 3; however, flow
was restricted likely due to a blockage. CPC has installed a plug in the 6-inch pipe
attached to Pond 3 to help reduce the potential of petroleum impacted water being
released. The water level was measured before installation and 24-hours after
installation of the plug. Installation of the plug caused the water level to rise
approximately 1-inch.

V CPC continues to evaluate plugging the culvert between Pond 2 and Pond 3.



They intend to send a camera in the area tomorrow to determine the best method
to seal it.

¥ CPC completed the new soil staging area last night and moved the excavated
pile (generated during the previous operational period) to the new location. EPA
advised CPC to have a secondary storage area ready in the event additional soil is
excavated.

V Elevated benzene and lower explosive limit (LEL) continues to hinder
progress. Minimal excavation occurred overnight due to elevated LEL and
benzene readings at the leak site. CPC has excavated an estimated 40 tons of soil.
Local firefighters continued to use a vapor suppressant agent during excavation
activities.

V Due to health and safety reasons, product recovery operations shut down while
excavation occurs at the leak site. As excavation activities break or suspend due
to elevated LEL and benzene levels, product recovery operations resume in Pond
2. Product recovery occurs at two points, southwestern portion of the Pond (2a)
and northeast portion of the Pond (2b). CPC primarily used drum skimmers to
capture free product from Pond 2. Vacuum trucks from 2b are transferring
recovered product to 4 storage tanks at staging 2b. There are 2 storage tanks at
staging 2a where they are recovering product from recovery point 2a. Excavation
activities and elevated LEL and benzene levels limited product recover efforts
today.

V Inclement weather caused activities to shut down for a period of time.

V Visual observations indicate gasoline thickness on Pond 2 to be approximately
1-inch.

2) Environmental Sampling and Impacts

a. Air Monitoring

Y Work interruptions continue due to excessive benzene and LEL readings.
Today’s VOC’s peaked at 270 parts per million (ppm) at the 2a compressor;
benzene peaked at 2.4 ppm at the release site; and LEL peaked at 26% at stopple
2.

Vv Two START members continue to conduct oversight of air monitoring
activities.

b. Surface Water

YV Two START members continue to collect split surface water samples with



CPC. Split samples were collected from the Cahaba River in coordination with
the Cahaba River Keeper and CPC’s environmental consultant. START was
unable to collect split samples from Pond 3 and Peel Creek due to excavation at
the leak site; however, CPC’s environmental consultant had a crew in the area and
was able to collect samples from this area. Preliminary EPA water sample data
should be received tonight.

c. Wildlife Impacts

V The CPC environmental consultant is responsible for identifying and
documenting impacted wildlife. To date, five mammals including a rabbit, two
raccoons, one fox, and one armadillo have been impacted; one reptile (turtle) has
been impacted; and one white bird has been impacted. The bird is located in a
restricted area and teams have not been able to get to it. No additional impacted
wildlife was reported during this operation period.

3) Health and Safety Oversite

V EPA/GST remains incorporated into Operations and air monitoring. OSC
Garrard, OSC Tripp, and two GST members continue to provide oversight of site
safety and monitor the operations progress. Two GST members continue to
observe night operations.

V The Federal Aviation Administration (FAA) continues to maintain an aviation
floor restriction of 2,500 feet in a 3-mile radius around the work site.

4) Restoration of Services

V CPC requested a waiver of the prohibition for commingling provisions are
found in 40 C.F R. § 80.78(a)(7) that prohibits any person from combining any
reformulated gasoline blendstock for oxygenate blending with any other gasoline,
blendstock, or oxygenate, unless certain conditions are met. The waiver request
was issued on September 16, 2016 and will expire October 6, 2016.

V CPC continues to stage material and prepare for pushing the pig through the
pipe to remove the remaining product. This process is anticipated to begin on
Sunday afternoon and will be complete Monday morning.

V CPC continues to implement the plan to install an approximate 1,000 foot
section of pipe to by-pass the leak site. This plan was developed with the input of
Pipeline and Hazardous Materials Safety Agency (PHMSA). Once installed, the
pipeline can resume service.

5) Remediation Planning

V Plans continue to be developed and will be reviewed by IC when ready.



V¥ The City of Helena operates the closest drinking water well. It is located
approximately 5 miles for the release site. City Helena Utilities is conducting well
water sampling for the constituents found in gasoline.

PLANNED RESPONSE ACTIVITIES

Inclement weather is expected again during the next operation period which may
affect planned activities. The following activities are planned during the next
operation period:

¥ Continue to participate in UC

Y Monitor removal activities

V START will continue to collect additional split surface water samples with the
CPC environmental contractor and the Cahaba Riverkeeper

V START will continue to monitor CPC’s air monitoring efforts
V Monitor safety air monitoring

Y Participate in the Joint Information Center

VY Prepare for and coordinate a transition to a removal phase

¥ CPC will pre-stage oil containment booms on the Cahaba River

‘ V Install an additional underflow dam near the confluence of Peel Creek and the
Cahaba River

\ Pre-stage aeration equipment along Peel Creek.
Y Complete pipeline bypass and restore service.
V Continue recovery of fuel from Pond 2

V Continue removal of fuel from the plugged pipeline

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia | 30303

Emergency Response, Removal and Prevention Branch (ERRB)



office: 404-562-8268 | cell: 678-897-3759 | epaosc.org






To: Moore, Tony[moore.tony@epa.gov]
From: Harper, Greg

Sent: Mon 9/19/2016 12:01:28 AM
Subject: RE: SITREP9

73333333333

thanks

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greg@epa.qov

From: Moore, Tony

Sent: Sunday, September 18, 2016 8:01 PM
To: Harper, Greg

Subject: Re: SITREP 9

No changes

Sent from my iPhone

On Sep 18, 2016, at 7:55 PM, Harper, Greg <Harper.Greg@epa.gov> wrote:

Any changes? If so I will use your text.
Sent from my iPhone

On Sep 18, 2016, at 7:50 PM, Moore, Tony <moore.tony@epa.gov> wrote:

Check it and send it on
Sent from my iPhone

On Sep 18, 2016, at 7:20 PM, Eichinger, Kevin <Eichinger Kevin@epa.gov> wrote:




NRC 1158584, Pelham Pipeline Spili

Pelham, Shelby County, Alabama
SITUATION REPORT #9

1800 CDT, September 18, 2016

INCIDENT SUMMARY

On September 9, 2016, at 1359 hours CDT, Colonial Pipeline Company
(CPC) reported a gasoline spill from a 36” below ground pipeline to the
National Response Center. The gasoline traveled overland for
approximately 500 feet to a pond that feeds into Peel Creek (which is a
tributary of the Cahaba River).

CPC initially reported to the responding OSC that between 1,000 and
2,000 gallons of gasoline entered the pond. The spill volume has since
been updated to between 6,000 barrels [bbls] and 8,000 bbls (252,000
gallons — 336,000 gallons).

Alabama Department of Environmental Management (ADEM) and
Environmental Protection Agency (EPA) have integrated into Unified
Command and are coordinating with State and County Agencies. An
Incident Command Post is being operated out of Pelham, Alabama.

INCIDENT MANAGEMENT AND STAFFING

OSC Kevin Eichinger remains integrated into Unified Command.

OSCs, the United States Coast Guard (USCG) Gulf Strike Team (GST)
and the Superfund Technical Assessment and Response Team (START)
are embed in the Operations Sections.

START is embedded in the Environmental Unit.

EPA Public Affairs Specialist and a Public Information Officer are also
assigned to the Joint Information Center (JIC).

Current number of EPA Personnel Assigned: 4

Current number of United States Coast Guard Guif Strike Team (USCG
GST) Members: 4

Current number START Personnel: 3



Total number of response Personnel: 743

CURRENT RELEASE AND RECOVERY ESTIMATES
Current Release Estimate — 6,000 bbl to 8,000 bbls
Recovery/Loss to the Environment Volumes:

Fuel/Waste Recovery Volume Since Last SITREP  Total Volume to Date

Recovered from Pond #2  To be reported* 85,976 gallons*
Loss to the Environment due 28,335 gallons 257,375 gallons
to Evaporation

Bond in the Soil TBD TBD

Petroleum Contact Water 42,155 gallons*
Petroleum Contaminated 0 tons

Soil

Notes:

* Product recovery activities did occur this operational period. Crews were
unable to provide product recovery number before the 1600 meeting.

CURRENT OPERATIONS
1) Product Recovery and Removal

V OSC Eichinger participated in an overflight and assessed the Cahaba River and
site operations. No sheen was observed on the Cahaba.

V Crews continues to evaluate plugging the culvert between Pond 2 and Pond 3.
OSC Garrard oversaw and provided support as they sent a camera in the area to
determine the best method to seal it; however, the camera was unable to find the
culvert. Unified Command will explore other methods to look for it.

V OSC Garrard is working with Operations to evaluate potential options for
controlling source material at leak site prior to discharging to Pond 2.

V A fuel/water mixture continues to drain out of the leak site to Pond 2. As of this
morning, the quantity has been reduced to approximately 1 quart per minute. The
fuel to water ratio is estimated at 20%, respectively.

V Visual observations indicate gasoline on Pond 2 covers approximately one third
of the pond and thickness to be approximately 1-inch, where it pooled (see photo
below).



V Operations continued to recover product from Pond 2. Product recovery
occurred at two points, the southwestern portion of the Pond (2a) and northeast
portion of the Pond (2b). Skimmers capture free product from Pond 2. Vacuum
trucks from 2b are transferring recovered product to four storage tanks at staging
2b. There are two storage tanks at staging 2a, to contain recovered product in that
area. This evening, Boom was placed across Pond 2 to keep the pooled product in
the northeast portion of the pond contained in that area.

V Pipeline draining activities continue at stopple 2.
V Excavation did not occur during this reporting period.

V Inclement weather caused activities to shut down for a period of time this
morning.

V Installation of an additional underflow dam in Peel Creek, approximately 200
feet southeast of the Cahaba River is progressing. Operations anticipates
completion tomorrow.

2) Environmental Sampling and Impacts
a. Air Monitoring

v Work interruptions continue due to excessive benzene and LEL readings.
Today’s VOC’s peaked at 768 parts per million (ppm) at the 2a recovery; benzene
peaked at 5.7 ppm at the 2a recovery; and LEL peaked at 8% at stopple 2.

v One START member continues to conduct oversight of air monitoring
activities.

b. Surface Water

V One START member continues to collect split surface water samples with
CPC. START obtained split samples from Pond 3, Peel Creek, and the Cahaba
River in coordination with the Cahaba River Keeper and CPC’s environmental
consultant.

v An EPA OSC and START kayaked the Cahaba River from the confluence of
the with Peel Creek to approximately 2 miles down streams. Water samples were
collected. No sheen was observed on the River.

V EPA received preliminary water sample data for September 16 and 17, 2016.
Laboratory analytical results reveal the presence of site specific constituents in
concentrations similar to CPC’s data. The surface water sample collected at the
confluence of Peel Creek and the Cahaba River on September 16, 2016 contained



total petroleum hydrocarbon (TPH) gasoline range organics (GRO) at an
estimated concentration of 0.064 milligrams per kilogram (mg/kg). This detection
is low and may not be related to the spill. Subsequent sampling at this location did
not identify site specific constituents above the laboratory reporting limit. EPA
will continue to collect surface water samples in the area and monitor for any
changes.

V The sample collected at this location the following day did not detect any site
specific constituents above the laboratory reporting limit.

c. Wildlife Impacts

V The CPC environmental consultant is responsible for identifying and
documenting impacted wildlife. During this operation period, teams identified one
dead otter, one dead duck, and three dead turtles. Federal Fish and Wildlife
visited the site to identify the duck species and determined it was a hen wood
duck.

V To date, seven mammals including a rabbit, two raccoons, one fox, one coyote,
one otter, and one armadillo have been impacted; four reptiles (turtle) has been
impacted; and two birds (a duck and one white bird) have been impacted. The
white bird remains in a restricted area and teams have not been able collect it;
however, it is assumed to be an egret.

3) Health and Safety Oversite

V EPA/GST remains incorporated into Operations and air monitoring. OSC
Garrard, OSC Tripp, and two GST members continue to provide oversight of site
safety and monitor the operations progress.

V Two GST members continue to observe night operations.

V The Federal Aviation Administration (FAA) continues to maintain an aviation
floor restriction of 2,500 feet in a 3-mile radius around the work site.

4) Restoration of Services

V CPC continues to stage material and prepare for pushing the pig through the
pipe to remove the remaining product. Operation is currently planned for the next
operational period (tomorrow, 9/19/2016)

V CPC continues to implement the plan to install an approximate 1,000-foot
section of pipe to by-pass the leak site. This plan was developed with the input of
Pipeline and Hazardous Materials Safety Agency (PHMSA). Once installed, the
pipeline can resume service.



\V Crews continue work to excavate and level the route for the bypass line and
stage pipe. CPC has reported in the media that pipeline service will be restored by
September 23, 2016.

5) Remediation Planning
\ Plans continue to be developed and will be reviewed by UC when ready.

V CPC is working to identify livestock access and potential use of the Cahaba
River for crop irrigation.

6) Emergency Fuel Waiver

V CPC requested a waiver of the prohibition for commingling provisions [found
in 40 C.FR. § 80.78(a)(7) ] that prohibits any person from combining any
reformulated gasoline blendstock for oxygenate blending with any other gasoline,
blendstock, or oxygenate, unless certain conditions are met. The waiver request
was issued on September 16, 2016 and will expire October 6, 2016, EPA issued
an emergency fuel waiver of the reformulated gasoline (RFG) requirements in
Alabama, Delaware, Georgia, Kentucky, Maryland, Mississippi, New Jersey,
North Carolina, South Carolina, Tennessee, Virginia and the District of
Columbia. If there is any change or addition to the waiver status it will be noted in
the SITREP.

PLANNED RESPONSE ACTIVITIES

Inclement weather may impact night ops but is not expected during the
next operation period. The following activities are planned during the next
operation period:

V Continue to participate in UC

¥ Monitor removal activities

v START will continue to collect additional split surface water samples with the
CPC environmental contractor and the Cahaba River Keeper. Water samples will
be collected from Pond #2.

Vv START will continue to monitor CPC’s air monitoring efforts

V Participate in the Joint Information Center

V Prepare for and coordinate a transition to a removal phase

V CPC will pre-stage oil containment booms on the Cahaba River



V Continue to install the additional underflow dam near the confluence of Peel
Creek and the Cahaba River

V Pre-stage aeration equipment along Peel Creek.

V Complete pipeline bypass and restore service.

V Continue recovery of fuel from Pond 2

V Continue removal of fuel from the plugged pipeline

V The FAA will be contacted to extend the no-fly over the site
SITUATIONAL REFERENCE MATERIAL

Aerial photographic taken today. Pond #3 is on the left: Pond #2 is on the right. Fuel has
been confined to the upper 1/3 of the pond.

Overview of EPA Surface Water Sampling Locations

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia | 30303
Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org






To: Harper, Greg[Harper.Greg@epa.gov]; Moore, Tony[moore.tony@epa.gov]
From: Eichinger, Kevin

Sent: Sat 9/17/2016 11:16:23 PM

Subject: Sitrep 8

333339333

Here’s the text. We are including a map and pict so I will get you the doc shortly:

INCIDENT SUMMARY

On September 9, 2016, at 1359 hours CDT, Colonial Pipeline Company (CPC) reported a
gasoline spill from a 36” below ground pipeline to the National Response Center. The gasoline

traveled overland for approximately 500 feet to a pond that feeds into Peel Creek (which is a
tributary of the Cahaba River).

CPC initially reported to the responding OSC that between 1,000 and 2,000 gallons of gasoline

entered the pond. The spill volume has since been updated to between 6,000 barrels [bbls] and
8000 bbls (252,000 gallons — 336,000 gallons).

Alabama Department of Environmental Management (ADEM) and Environmental Protection
Agency (EPA) have integrated into Unified Command and are coordinating with State and
County Agencies. An Incident Command Post is being operated out of Pelham, Alabama. The
spill location is located in a remote area. The nearest residential neighborhood and commercial
area is located two miles from the spill location.

INCIDENT MANAGEMENT AND STAFFING

OSC Chuck Berry integrated into Unified Command initially and demobilize on September 17,
2016. OSC Kevin Eichinger resumed EPA’s position in Unified Command.

OSCs, the United States Coast Guard (USCG) Gulf Strike Team (GST) and the Superfund
Technical Assessment and Response Team (START) are embed in the Operations Sections.

An OSC and START are embed in the Environmental Unit.

EPA Public Affairs Specialist and a Public Information Officer are also assigned to the Joint
Information Center (JIC).

Current number of EPA Personnel Assigned: 5

Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4
Current number START Personnel: 3

Total number of response Personnel: 739

CURRENT RELEASE AND RECOVERY ESTIMATES




Current Release Estimate — 6000 bbl to 8000 bbls

Recovery/Loss to the Environment Volumes:

Fuel/Waste Recovery [Volume Since Last SITREP| _Total Volume to Date
Recovered from Pond #2 200 gallons 85,976 gallons
| oss to the Environment due[28,335 gallons 229,040 gallons
to Evaporation
Bond in the Soil TBD TBD
Petroleum Contact Water 242,155 gallons
CURRENT OPERATIONS

1) Product Recovery and Removal

V A 6-inch pipe was observed to discharge water from Pond 3; however, flow was restricted
likely due to a blockage. CPC has installed a plug in the 6-inch pipe attached to Pond 3 to help
reduce the potential of petroleum impacted water being released. The water level was measured
before installation and 24-hours after installation of the plug. Installation of the plug caused the
water level to rise approximately 1-inch.

v CPC continues to evaluate plugging the culvert between Pond 2 and Pond 3. They intend to
send a camera in the area tomorrow to determine the best method to seal it.

¥ CPC completed the new soil staging area last night and moved the excavated pile (generated
during the previous operational period) to the new location. EPA advised CPC to have a
secondary storage area ready in the event additional soil is excavated.

\ Elevated benzene and lower explosive limit (LEL) continues to hinder progress. Minimal
excavation occurred overnight due to elevated LEL and benzene readings at the leak site. CPC
has excavated an estimated 40 tons of soil. Local firefighters continued to use a vapor
suppressant agent during excavation activities.

Vv Due to health and safety reasons, product recovery operations shut down while excavation
occurs at the leak site. As excavation activities break or suspend due to elevated LEL and
benzene levels, product recovery operations resume in Pond 2. Product recovery occurs at two
points, southwestern portion of the Pond (2a) and northeast portion of the Pond (2b). CPC
primarily used drum skimmers to capture free product from Pond 2. Vacuum trucks from 2b are
transferring recovered product to 4 storage tanks at staging 2b. There are 2 storage tanks at
staging 2a where they are recovering product from recovery point 2a. Excavation activities and
elevated LEL and benzene levels limited product recover efforts today .

Vv Inclement weather caused activities to shut down for a period of time.



V' Visual observations indicate gasoline thickness on Pond 2 to be approximately 1-inch.
2) Environmental Sampling and Impacts
a. Air Monitoring

V Work interruptions continue due to excessive benzene and LEL readings. Today’s VOC’s
peaked at 270 parts per million (ppm) at the 2a compressor; benzene peaked at 2.4 ppm at the
release site; and LEL peaked at 26% at stopple 2.

V Two START members continue to conduct oversight of air monitoring activities.
b. Surface Water

V Two START members continue to collect split surface water samples with CPC. Split samples
were collected from the Cahaba River in coordination with the Cahaba River Keeper and CPC’s
environmental consultant. START was unable to collect split samples from Pond 3 and Peel
Creek due to excavation at the leak site; however, CPC’s environmental consultant had a crew in

the area and was able to collect samples from this area. Preliminary EPA water sample data
should be received tonight.

¢. Wildlife Impacts

V The CPC environmental consultant is responsible for identifying and documenting impacted
wildlife. To date, five mammals including a rabbit, two raccoons, one fox, and one armadillo
have been impacted; one reptile (turtle) has been impacted; and one white bird has been
impacted. The bird is located in a restricted area and teams have not been able to get to it. No
additional impacted wildlife was reported during this operation period.

3) Health and Safety Oversite

V EPA/GST remains incorporated into Operations and air monitoring. OSC Garrard, OSC Tripp,
and two GST members continue to provide oversight of site safety and monitor the operations
progress. Two GST members continue to observe night operations.

V The Federal Aviation Administration (FAA) continues to maintain an aviation floor restriction
of 2,500 feet in a 3-mile radius around the work site.

4) Restoration of Services

V CPC requested a waiver of the prohibition for commingling provisions are found in 40 C.F.R.
§ 80.78(a)(7) that prohibits any person from combining any reformulated gasoline blendstock for
oxygenate blending with any other gasoline, blendstock, or oxygenate, unless certain conditions
are met. The waiver request was issued on September 16, 2016 and will expire October 6, 2016.



V CPC continues to stage material and prepare for pushing the pig through the pipe to remove
the remaining product. This process is anticipated to begin on Sunday afternoon and will be
complete Monday morning.

v CPC continues to implement the plan to install an approximate 1,000 foot section of pipe to by-
pass the leak site. This plan was developed with the input of Pipeline and Hazardous Materials
Safety Agency (PHMSA). Once installed, the pipeline can resume service.

5) Remediation Planning

\ Plans continue to be developed and will be reviewed by IC when ready.

V The City of Helena operates the closest drinking water well. It is located approximately 5
miles for the release site. City Helena Utilities is conducting well water sampling for the
constituents found in gasoline.

PLANNED RESPONSE ACTIVITIES

Inclement weather is expected again during the next operation period which may affect planned
activities. The following activities are planned during the next operation period:

V Continue to participate in UC
V Monitor removal activities

v START will continue to collect additional split surface water samples with the CPC
environmental contractor and the Cahaba Riverkeeper

V START will continue to monitor CPC’s air monitoring efforts

V Monitor safety air monitoring

V Participate in the Joint Information Center

\/ Prepare for and coordinate a transition to a removal phase

V CPC will pre-stage oil containment booms on the Cahaba River

\/ Install an additional underflow dam near the confluence of Peel Creek and the Cahaba River
V Pre-stage aeration equipment along Peel Creek.

v Complete pipeline bypass and restore service.

V Continue recovery of fuel from Pond 2



V Continue removal of fuel from the plugged pipeline

Kevin Eichinger, CHMM - On-Scene Coordinator and Industrial Hygienist
U.S. Environmental Protection Agency, Region 4 | 61 Forsyth St SW | Atlanta, Georgia | 30303

Emergency Response, Removal and Prevention Branch (ERRB)

office: 404-562-8268 | cell: 678-897-3759 | epaosc.org






To: Webster, James[Webster.James@epa.gov]

Cc: Berry, Chuck[Berry.Chuck@epa.gov]; Moore, Tony[moore.tony@epa.gov]
From: Stilman, Terry

Sent: Fri 9/16/2016 5:30:54 PM

Subject: FW: Waiver of Certain Reformulated Gasoline Regulations

233

Jim,

As we discussed.

Terry.

From: Coleman, Shannon P. [mailto:spcoleman@colpipe.com]
Sent: Friday, September 16, 2016 1:24 PM

To: Stilman, Terry

Cc: Lohoff, Drew ; Harris, Erin ; Seagraves, Preston T
Subject: Waiver of Certain Reformulated Gasoline Regulations

Terry,

Colonial is requesting a waiver of 40 CFR § 80.7 8(a)(7), which will allow us to comingle RBOB
and CBOB prior to the addition of ethanol. As well as a waiver pursuant to CAA §
211(c)(4)(C)(ii)(1), 42 US.C. § 7545(c)(4)(C)(ii)(T) to allow conventional gasoline to be sold in
Designated RFG Covered Areas. This waiver would need to encompass RBOB and CBOB
moved on Colonial Pipeline and Plantation Pipeline. Colonial anticipates needing this waiver for
two to four weeks.

I believe my colleague in quality assurance has also reached out to a contact at EPA (Jeff
Herzog), so we may be coming at this from both directions. Our apologizes.

My contact information is shown below. Please feel free to call or e-mail with any additional
questions or concems.

Regards,

Shannon

Shannon P. Coleman

Colonial Pipeline Company

1185 Sanctuary Pkway, Suite 100
Alpharetta, GA 30009

Direct: 678-762-2523



Mobile:

()&



To: Kemker, Carol[Kemker.Carol@epa.govi; Fite, Mark[Fite. Mark@epa.gov]

Cc: Hill, Franklin[Hill.Franklin@epa.gov]; Moore, Tony[moore.tony@epa.gov]; Chaffins,
Randall[Chaffins.Randall@epa.gov]
From: Webster, James

Sent: Wed 9/14/2016 12:50:18 AM
Subject: FW: SITREP #4 - Pelham Pipeline Release
Pelham Pipeline_Spill SITREP_4 09132016 (02).pdf

Carol,

This is a big spill — close to 250,000 gallons based on current estimates. Actually, the pipeline is
still leaking fuel, though at a slower rate. Tony can reach out to the OSC for an estimate of repair
time, but we are still in an ER mode out there.

jim

From: Harper, Greg

Sent: Tuesday, September 13, 2016 8:30 PM

To: Harper, Greg <Harper.Greg@epa.gov>
Subject: RE: SITREP #4 - Pelham Pipeline Release

NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama
SITUATION REPORT #4

1800 CDT, September 13, 2016



INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline reported a gasoline spill from a 36”
subsurface transmission line to the National Response Center. The gasoline traveled overland for
approximately 500 feet to a pond that feeds into Peel Creek (which is a tributary of the Cahaba
River). The initial report to Colonial was made by the property owner, but there was no volume
estimate. The exact amount of the release was unknown; however, Colonial Pipeline initially
reported to the responding OSC that between 1,000 and 2,000 gallons of gasoline entered the
pond (the spill volume has been updated to 235,000 gallons — See “Current Operations” for more
information).

The local fire department responded and established a secured zone around the spill site.
Dangerous explosive gas levels have been detected around the spill location. Shelby County
Emergency Management responded and confirmed that there are no public or private drinking
water sources threatened by the spill. Alabama Department of Environmental Management
(ADEM) has integrated into Unified Command and is coordinating with State and County
Agencies. An Incident Command Post was established in Hoover, Alabama. The spill location is
in a remote area, and no evacuations are necessary. The nearest residential neighborhood is
located two miles from the spill location.

Colonial Pipeline has confirmed that the impacted transmission line is shut down. Environmental
contractors for Colonial Pipeline are on site to conduct air monitoring and remediation activities.
Work to remediate the spill is delayed due to the high concentrations of volatile organic
compounds (VOC) emitted for the large areas of pooled gasoline.

Threatened and endangered (T&E) species in the area of the spill have been identified and
communicated to Unified Command. No T&E species have been reported impacted from the
spill, although several common species have been impacted.

At this time, a Regional Response Team 4 (RRT4) activation is not planned. The appropriate
members were engaged during the initial response notification process. A RRT4 call will be held
if conditions change.



INCIDENT MANAGEMENT
On-Scene Coordinator (OSC) Chuck Berry remains integrated into Unified Command, which
includes EPA, Colonial, ADEM, and Shelby County. OSC Williamson, and four US Coast

Guard Gulf Strike Team members remain deployed to assist within field observations. A Public
Information Officer (PIO) was requested and will assist in the Joint Information Center.

OSC Garrard was mobilized to the site to overlap with OSC Williamson tomorrow, he will
assume responsibilities for Operations. OSC Tripp mobilized to the site to serve as the EPA
Situation Unit Leader.

Current number of EPA Personnel Assigned: 4

Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4

REPORTING SCHEDULE

Situation Reports (SITREPS) will be delivered 1800 CDT daily.

CURRENT OPERATIONS

The pipeline continues to drain into Pond 2 at a rate of approximately 3 gallons per minute.
Colonial has installed both stopples, one currently set and the other is tapping through the
pipeline emplacing the plug. The fuel will be vacuumed from the line and into trucks for
shipment to the Colonial Pelham terminal.

The high level of explosive vapors continue to be the greatest limiting factor to recovery
operations. Colonial contractor CTEH remains on site providing air monitoring services. They
continue monitoring the AreaRAE network and providing roving air monitoring and escort
services for personnel working inside the hot zone. Action levels for benzene, VOCs and
explosive vapors remain as previously established. Work interruptions continue due to excess
benzene and LEL readings. Today’s highest VOC level peaked at 489 parts per million (ppm).
The highest benzene level recorded was 4.8 ppm. LEL levels remain in the 100% range.



Colonial continues to increase its footprint at the site, building new roads to ease traffic
congestion and allow for larger vehicles to access closer locations. A vapor recovery scrubber
has been mobilized to the site to aid with vapor emissions. A decontamination pad for trucks has
been constructed to decontaminate fuel-contaminated equipment.

Colonial has managed to remove approximately 107,304 gallons of liquid from Pond 2. Of that
volume 18,928 gallons of fuel has been recovered and 88,376 gallons of mixed oil/water remain.

Colonial has performed an initial mass balance calculation and determined an estimated volume
of 235,919 gallons of fuel was discharged. They are estimating 115,700 gallons of fuel '
evaporated. 101,291 gallons of fuel is estimated to remain in the pond. These numbers are
approximate and will likely change significantly over time.

The diversions designed for Pond 3 are in place. They include a substantial underflow dam at the
pond outfall. Colonial continues to monitor the Pond 3. No oil sheening has been seen along the
shoreline. The UC will be notified if any petroleum is noted. Significant rainfall may be
received on site depending on the actions of a new tropical storm system forming in the Gulf of
Mexico.

EPA/GST remains incorporated into Operations and air monitoring. OSC Williamson and two
GST members continue on site safety and progress monitoring. Two GST members continue to
observe night operations. OSC Williamson briefly met with the Vice President of Colonial
during a VIP visit to the work site.

PLANNED RESPONSE ACTIVITIES
oJJ7J000C Continue to participate in UC
«[[J00000C Monitor removal activities
«[00000C0 Monitor safety air monitoring

0070000 Prepare for and coordinate a transition to a removal phase.



NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama

SITUATION REPORT #4
1800 CDT, September 13, 2016

INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline reported a gasoline spill from a 36” subsurface
transmission line to the National Response Center. The gasoline traveled overland for approximately 500
feet to a pond that feeds into Peel Creek (which is a tributary of the Cahaba River). The initial report to
Colonial was made by the property owner, but there was no volume estimate. The exact amount of the
release was unknown; however, Colonial Pipeline initially reported to the responding OSC that between
1,000 and 2,000 gallons of gasoline entered the pond (the spill volume has been updated to 235,000
gallons)- See “Current Operations” for more information).

The local fire department responded and established a secured zone around the spill site. Dangerous
explosive gas levels have been detected around the spill location. Shelby County Emergency Management
responded and confirmed that there are no public or private drinking water sources threatened by the spill.
Alabama Department of Environmental Management (ADEM) has integrated into Unified Command and
is coordinating with State and County Agencies. An Incident Command Post was established in Hoover,
Alabama. The spill location is in a remote area, and no evacuations are necessary. The nearest residential
neighborhood is located two miles from the spill location.

Colonial Pipeline has confirmed that the impacted transmission line is shut down. Environmental
contractors for Colonial Pipeline are on site to conduct air monitoring and remediation activities. Work to
remediate the spill is delayed due to the high concentrations of volatile organic compounds (VOC)
emitted for the large areas of pooled gasoline.

Threatened and endangered (T&E) species in the area of the spill have been identified and communicated
to Unified Command. No T&E species have been reported impacted from the spill, although several
common species have been impacted.

At this time, a Regional Response Team 4 (RRT4) activation is not planned. The appropriate members
were engaged during the initial response notification process. A RRT4 call will be held if conditions
change.

INCIDENT MANAGEMENT

On-Scene Coordinator (OSC) Chuck Berry remains integrated into Unified Command, which includes
EPA, Colonial, ADEM, and Shelby County. OSC Williamson, and four US Coast Guard Gulf Strike
Team members remain deployed to assist within field observations. A Public Information Officer (PIO)
was requested and will assist in the Joint Information Center.

OSC Garrard was mobilized to the site to overlap with OSC Williamson tomorrow, he will assume
responsibilities for Operations. OSC Tripp mobilized to the site to serve as the EPA Situation Unit
Leader.

Current number of EPA Personnel Assigned: 4



Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4

REPORTING SCHEDULE
Situation Reports (SITREPS) will be delivered 1800 CDT daily.

CURRENT OPERATIONS

The pipeline continues to drain into Pond 2 at a rate of approximately 3 gallons per minute. Colonial has
installed both stopples, one currently set and the other is tapping through the pipeline emplacing the plug.
The fuel will be vacuumed from the line and into trucks for shipment to the Colonial Pelham terminal.

The high level of explosive vapors continue to be the greatest limiting factor to recovery operations.
Colonial contractor CTEH remains on site providing air monitoring services. They continue monitoring
the AreaRAE network and providing roving air monitoring and escort services for personnel working
inside the hot zone. Action levels for benzene, VOCs and explosive vapors remain as previously
established. Work interruptions continue due to excess benzene and LEL readings. Today’s highest VOC
level peaked at 489 parts per million (ppm). The highest benzene level recorded was 4.8 ppm. LEL levels
remain in the 100% range.

Colonial continues to increase its footprint at the site, building new roads to ease traffic congestion and
allow for larger vehicles to access closer locations. A vapor recovery scrubber has been mobilized to the
site to aid with vapor emissions. A decontamination pad for trucks has been constructed to decontaminate
fuel-contaminated equipment.

Colonial has managed to remove approximately 107,304 gallons of liquid from Pond 2. Of that volume
18,928 gallons of fuel has been recovered and 88,376 gallons of mixed oil/water remain.

Colonial has performed an initial mass balance calculation and determined an estimated volume of
235,919 gallons of fuel was discharged. They are estimating 115,700 gallons of fuel evaporated. 101,291
gallons of fuel is estimated to remain in the pond. These numbers are approximate and will likely change
significantly over time.

The diversions designed for Pond 3 are in place. They include a substantial underflow dam at the pond
outfall. Colonial continues to monitor the Pond 3. No oil sheening has been seen along the shoreline. The
UC will be notified if any petroleum is noted. Significant rainfall may be received on site depending on
the actions of a new tropical storm system forming in the Gulf of Mexico.

EPA/GST remains incorporated into Operations and air monitoring. OSC Williamson and two GST
members continue on site safety and progress monitoring. Two GST members continue to observe night
operations. OSC Williamson briefly met with the Vice President of Colonial during a VIP visit to the
work site.

PLANNED RESPONSE ACTIVITIES

Continue to participate in UC

Monitor removal activities

Monitor safety air monitoring

Prepare for and coordinate a transition to a removal phase.

ooo.



To: Webster, James[Webster.James@epa.gov]

Cc: Fite, Mark[Fite. Mark@epa.gov}; Hill, Franklin[Hill.Franklin@epa.gov}; Moore,
Tony[moore.tony@epa.gov]; Chaffins, Randall[Chaffins.Randall@epa.gov]
From: Kemker, Carol

Sent: Wed 9/14/2016 1:45:32 AM
Subject: Re: SITREP #4 - Pelham Pipeline Release

Thanks for the update.
Sent from my iPhone

On Sep 13, 2016, at 8:50 PM, Webster, James <Webster.James@epa.gov> wrote:

Carol,

This is a big spill — close to 250,000 gallons based on current estimates. Actually, the
pipeline is still leaking fuel, though at a slower rate. Tony can reach out to the OSC for an
estimate of repair time, but we are still in an ER mode out there.

jim

From: Harper, Greg

Sent: Tuesday, September 13, 2016 8:30 PM

To: Harper, Greg <Harper.Greg@epa.gov>
Subject: RE: SITREP #4 - Pelham Pipeline Release

<image003.jpg>

NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama
SITUATION REPORT #4

1800 CDT, September 13, 2016



INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline reported a gasoline spill from a 36”
subsurface transmission line to the National Response Center. The gasoline traveled
overland for approximately 500 feet to a pond that feeds into Peel Creek (whichis a
tributary of the Cahaba River). The initial report to Colonial was made by the property
owner, but there was no volume estimate. The exact amount of the release was unknown;
however, Colonial Pipeline initially reported to the responding OSC that between 1,000 and
2,000 gallons of gasoline entered the pond (the spill volume has been updated to 235,000
gallons — See “Current Operations” for more information).

The local fire department responded and established a secured zone around the spill site.
Dangerous explosive gas levels have been detected around the spill location. Shelby County
Emergency Management responded and confirmed that there are no public or private
drinking water sources threatened by the spill. Alabama Department of Environmental
Management (ADEM) has integrated into Unified Command and is coordinating with State
and County Agencies. An Incident Command Post was established in Hoover, Alabama.
The spill location is in a remote area, and no evacuations are necessary. The nearest
residential neighborhood is located two miles from the spill location.

Colonial Pipeline has confirmed that the impacted transmission line is shut down.
Environmental contractors for Colonial Pipeline are on site to conduct air monitoring and
remediation activities. Work to remediate the spill is delayed due to the high concentrations
of volatile organic compounds (VOC) emitted for the large areas of pooled gasoline.

Threatened and endangered (T&E) species in the area of the spill have been identified and
communicated to Unified Command. No T&E species have been reported impacted from
the spill, although several common species have been impacted.

At this time, a Regional Response Team 4 (RRT4) activation is not planned. The
appropriate members were engaged during the initial response notification process. A RRT4
call will be held if conditions change.

INCIDENT MANAGEMENT




On-Scene Coordinator (OSC) Chuck Berry remains integrated into Unified Command,
which includes EPA, Colonial, ADEM, and Shelby County. OSC Williamson, and four US
Coast Guard Guif Strike Team members remain deployed to assist within field
observations. A Public Information Officer (PIO) was requested and will assist in the Joint
Information Center.

OSC Garrard was mobilized to the site to overlap with OSC Williamson tomorrow, he will
assume responsibilities for Operations. OSC Tripp mobilized to the site to serve as the EPA
Situation Unit Leader.

Current number of EPA Personnel Assigned: 4

Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4

REPORTING SCHEDULE

Situation Reports (SITREPS) will be delivered 1800 CDT daily.

CURRENT OPERATIONS

The pipeline continues to drain into Pond 2 at a rate of approximately 3 gallons per minute.
Colonial has installed both stopples, one currently set and the other is tapping through the
pipeline emplacing the plug. The fuel will be vacuumed from the line and into trucks for
shipment to the Colonial Pelham terminal.

The high level of explosive vapors continue to be the greatest limiting factor to recovery
operations. Colonial contractor CTEH remains on site providing air monitoring services.
They continue monitoring the AreaRAE network and providing roving air monitoring and
escort services for personnel working inside the hot zone. Action levels for benzene, VOCs
and explosive vapors remain as previously established. Work interruptions continue due to
excess benzene and LEL readings. Today’s highest VOC level peaked at 489 parts per
million (ppm). The highest benzene level recorded was 4.8 ppm. LEL levels remain in the
100% range.



Colonial continues to increase its footprint at the site, building new roads to ease traffic
congestion and allow for larger vehicles to access closer locations. A vapor recovery
scrubber has been mobilized to the site to aid with vapor emissions. A decontamination pad
for trucks has been constructed to decontaminate fuel-contaminated equipment.

Colonial has managed to remove approximately 107,304 gallons of liquid from Pond 2. Of
that volume 18,928 gallons of fuel has been recovered and 88,376 gallons of mixed
oil/water remain.

Colonial has performed an initial mass balance calculation and determined an estimated
volume of 235,919 gallons of fuel was discharged. They are estimating 115,700 gallons of
fuel evaporated. 101,291 gallons of fuel is estimated to remain in the pond. These numbers
are approximate and will likely change significantly over time.

The diversions designed for Pond 3 are in place. They include a substantial underflow dam
at the pond outfall. Colonial continues to monitor the Pond 3. No oil sheening has been seen
along the shoreline. The UC will be notified if any petroleum is noted. Significant rainfall
may be received on site depending on the actions of a new tropical storm system forming in
the Guif of Mexico.

EPA/GST remains incorporated into Operations and air monitoring. OSC Williamson and
two GST members continue on site safety and progress monitoring. Two GST members
continue to observe night operations. OSC Williamson briefly met with the Vice President
of Colonial during a VIP visit to the work site.

PLANNED RESPONSE ACTIVITIES

«J0C000000 Continue to participate in UC
«[JJ000000 Monitor removal activities
o C0000 Monitor safety air monitoring

00000 Prepare for and coordinate a transition to a removal phase.



<Pelham_Pipeline_Spill_SITREP 4 09132016 (02).pdf>






To: Moore, Tony[moore.tony@epa.gov]
From: Harper, Greg

Sent: Thur 9/15/2016 12:37:26 AM

Subject: Re: SITREP #5 - Pelham Pipeline Spill

Thanks

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor

61 Forsyth Street. S.W.

Atlanta. Georgia 30303

Office (404) 562-8322

harper.greg@epa.gov

Sent from my iPhone

On Sep 14, 2016, at 8:37 PM, Moore, Tony <moore.tony@epa.gov> wrote:

Can you cut and paste this in the email

Sent from my iPhone

On Sep 14, 2016, at 8:25 PM, Harper, Greg <Harper.Greg@epa.gov> wrote:

Tony,

Please find the attached SITREP #5 from the Pelham Pipeline Spill.

Greg



Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.qreg@epa.gov

<Pelham_Pipeline_Spill SITREP_5_09142016.docx>



To: Moore, Tony[moore.tony@epa.gov]
From: Harper, Greg

Sent: Thur 9/15/2016 12:38:54 AM

Subject: RE: SITREP #5 - Pelham Pipeline Spill

Tony can you resend the document?

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322
harper.greq@epa.gov

From: Moore, Tony

Sent: Wednesday, September 14, 2016 8:37 PM
To: Harper, Greg <Harper.Greg@epa.gov>
Subject: Re: SITREP #5 - Pelham Pipeline Spill

Can you cut and paste this in the email

Sent from my iPhone

On Sep 14, 2016, at 8:25 PM, Harper, Greg <Harper.Greg@epa.gov> wrote:

Tony,

Please find the attached SITREP #5 from the Pelham Pipeline Spill.



Greg

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greg@epa.gov

<Pelham_Pipeline_Spill_SITREP_5_09142016.docx>



To: Moore, Tony[moore.tony@epa.gov]
From: Harper, Greg

Sent: Thur 9/15/2016 12:46:05 AM

Subject: RE: SITREP #5 - Pelham Pipeline Spill

Got it thanks

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greq@epa.gov

From: Moore, Tony

Sent: Wednesday, September 14, 2016 8:45 PM
To: Harper, Greg <Harper.Greg@epa.gov>
Subject: Fwd: SITREP #5 - Pelham Pipeline Spill

Sent from my iPhone
Begin forwarded message:

From: "Harper, Greg" <Harper.Greg@epa.gov>

Date: September 14, 2016 at 8:25:09 PM EDT

To: "Moore, Tony" <moore.tony@epa.gov>

Cc: "Berry, Chuck" <Berry.Chuck@epa.gov>, "Tripp, Christopher"
<tripp.christopher@epa.gov>

Subject: SITREP #5 - Pelham Pipeline Spill




Tony,

Please find the attached SITREP #5 from the Pelham Pipeline Spill.

Greg

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4
Emergency Response and Removal Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greg@epa.qov




To: william.deas@HQ.DHS.GOV|william.deas@HQ.DHS.GOV];
michael.k.sams@uscg.mil[michael.k.sams@uscg.mil]

Cc: Webster, James[Webster.James@epa.gov]; Moore, Tony[moore tony@epa.gov]; Andrew,
Gary[Andrew.Gary@epa.gov] ‘

From: Harper, Greg

Sent: Thur 9/15/2016 12:47:34 PM

Subject: FW: SITREP #5 - Pelham Pipeline Spill

Pelham_Pipeline Spill SITREP 5 09142016.pdf

Pelham Pipeline Spill SITREP 1 final 09102016.pdf

Pelham Pipeline_Spill SITREP_2 final 09112016.pdf
Pelham Pipeline_Spill SITREP 3 09122016.pdf

Pelham Pipeline Spill SITREP 4 09132016 (02).pdf

Mr. Deas and Mr. Sams,

It has been requested to send you all the past SITREPs for the Pelham Pipeline Spill and include
you in all the future SITREPs. If you have any questions please let me know.

Thank you,

Greg

Gregory L. Harper

EPA On-Scene Coordinator

U.S. Environmental Protection Agency, Region 4

Emergency Response Removal and Preparedness Branch, 11th Floor
61 Forsyth Street. S.W.

Atlanta, Georgia 30303

Office (404) 562-8322

harper.greg(@epa.gov




From: Harper, Greg

Sent: Wednesday, September 14, 2016 8:51 PM
Cc: Harper, Greg <Harper.Greg@epa.gov>
Subject: SITREP #5 - Pelham Pipeline Spill

NRC 1158584, Pelham Pipeline Spill

Pelham, Shelby County, Alabama
SITUATION REPORT #5

1800 CDT, September 14, 2016

INCIDENT DESCRIPTION

On September 9, 2016, at 1449 hours, Colonial Pipeline reported a gasoline spill from a 36” subsurface
transmission line to the National Response Center. The gasoline traveled overland for approximately 500
feet to a pond that feeds into Pecl Creek (which is a tributary of the Cahaba River). The initial report to
Colonial was made by the property owner, but there was no volume estimate. The exact amount of the
release was unknown; however, Colonial Pipeline initially reported to the responding OSC that between
1,000 and 2,000 gallons of gasoline entered the pond (the spill volume has been updated to 235,000
gallons — See “Current Operations” for more information).

The local fire department responded and established a secured zone around the spill site. Dangerous
explosive gas levels have been detected around the spill location. Shelby County Emergency
Management responded and confirmed that there are no public or private drinking water sources



threatened by the spill. Alabama Department of Environmental Management (ADEM) has integrated into
Unified Command and is coordinating with State and County Agencies. An Incident Command Post was
established in Hoover, Alabama. The spill location is in a remote area and no evacuations are necessary.
The nearest residential neighborhood is located two miles from the spill location.

Colonial Pipeline has confirmed that the impacted transmission line is shut down. Environmental
contractors for Colonial Pipeline are on site to conduct air monitoring and remediation activities. Work to
remediate the spill is delayed due to the high concentrations of volatile organic compounds (VOC)
emitted for the large areas of pooled gasoline. :

Threatened and endangered (T&E) species in the area of the spill have been identified and communicated
to Unified Command. No T&E species have been reported impacted from the spill, although several
common species have been impacted.

At this time, a Regional Response Team 4 (RRT4) activation is not planned. The appropriate members
were engaged during the initial response notification process. A RRT4 call will be held if conditions
change.

INCIDENT MANAGEMENT
On-Scene Coordinator (OSC) Chuck Berry remains integrated into Unified Command, which includes
EPA, Colonial, ADEM, and Shelby County. OSC Garrard and four US Coast Guard Gulf Strike Team

members remain deployed to assist within field observations. A Public Information Officer (PIO) was
requested and will assist in the Joint Information Center (JIC).

OSC Garrard was mobilized to the site to overlap with OSC Williamson today, he will assume
responsibilities for Operations. OSC Tripp mobilized to the site to serve as the EPA Situation Unit
Leader. OSC Williamson demobilized during this operational period.

Current number of EPA Personnel Assigned: 4

Current number of United States Coast Guard Gulf Strike Team (USCG GST) Members: 4

REPORTING SCHEDULE



Situation Reports (SITREPS) will be delivered 1800 CDT daily.

CURRENT OPERATIONS

Both stopples are in place. Colonial is actively vacuuming out product and pressuring the line with
nitrogen to increase recovery. The pressurization of the line increase the rate of discharge at the break.
LEL levels at the break are too high to recover product at the break before it discharges to the stream and
then into the pond.

The high level of explosive vapors continue to be the greatest limiting factor to recovery operations.
Colonial contractor CTEH remains on site providing air monitoring services. They continue monitoring
the AreaRAE network and providing roving air monitoring and escort services for personnel working
inside the hot zone. Action levels for benzene, VOCs and explosive vapors remain as previously
established. Work interruptions continue due to excess benzene and LEL readings. Today’s highest VOC
level peaked at 989 parts per million (ppm). The highest benzene level recorded was 17.5 ppm. LEL
levels were reported to be in the 41% range.

Colonial has managed to remove approximately 178,217 gallons of liquid from Pond 2. Of that volume
48,125 gallons of fuel has been recovered and 130,092 gallons of mixed oil/water remain.

Colonial has performed an initial mass balance calculation and determined an estimated volume of
235,919 gallons of fuel was discharged. They are estimating 144,035 gallons of fuel evaporated as of
9/13/16. These numbers are approximate and Colonial will perform a final mass balance after all product
is recovered.

The diversions designed for Pond 3 are in place. They include a substantial underflow dam at the pond
outfall. Colonial continues to monitor the Pond 3. No oil sheening has been seen along the shoreline. The
UC will be notified if any petroleum is noted. No adverse weather impacts are expected from the tropical
system off the coast of Georgia.

EPA/GST remains incorporated into Operations and air monitoring. OSC Garrard and two GST members
continue to provide oversight of site safety and monitor the operations progress. Two GST members
continue to observe night operations.

James Pickney arrived at Incident Command Center and integrated into JIC. The JIC set up two



interviews with all members of UC, including OSC Berry. The Birmingham, AL news outlets were
WBRC and AL.com. Additionally, Colonial visited 15 homes nearest to the spill site, they were able to
discuss the situation with 9 households as well as handout fact sheets.

The fire chief deemed the transfer of product from the pipeline to frac tanks was to high risk, therefore
operations changed to direct tanker to tanker trucks. Scrubbers were used on the vacuum trucks while the
vacuum trucks pumped product from the pipeline to the transport tanker trucks to reduce the gasoline
vapors. The tanker trucks are making a round trip to Colonial’s Pelham Junction facility to off-load.

OSC Garrard called the Federal Aviation Administration to request an aviation floor restriction of 2,500
feet in a 3-mile radius around the work site.

UC leamed during today’s UC meeting, Colonial contractor began collecting water sampling on Saturday
when the sample results were presented during the UC briefing. 9 sampling locations have been
established, two water sample collected from Pond 3 had benzene detected at 90 mg/L and 98 mg/L the
other 7 were below detection limits.

PLANNED RESPONSE ACTIVITIES

Due to the ongoing response efforts and unknown timelines, the EPA OSC will make a request to the
National Pollution Fund Center (NPFC) to increase the site ceiling from $45,000 to $100,000.

Because UC learned during today’s UC meeting, Colonial contractor began collecting water sampling on
Saturday when the sample results were presented du<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>